WAYNE STATE UNIVERSITY

Facilities Planning and Management 5454 Cass Avenue Detroit, Michigan 48202

Please find below the schedule for Elevator Assessment. The schedule will be updated as we move through the project.

Week 1 - December 18-20, 2019

- Old Main
- Science Hall
- Rands House
- Reuther Library
- Biological Sciences
- Faculty/Administration Building (FAB)

Week 2 - January 6-10, 2020

- 5057 Woodward
- Manoogian Hall
- Manufacturing Engineering
- Engineering Technology
- BioEngineering
- Computing Services
- 6050 Cass

Week 3 - January 13-17, 2020

- Prentis Building
- Recreation & Fitness Building
- Purdy Library
- Kresge Library
- Simons Building
- Welcome Center
- Adamany Library (UGL)

Week 4 - January 21-24

- 77 E Canfield
- Music Bldg.
- Art
- Law Library
- Cohn
- Law School
- Damen Kieth
- Shapero Hall
- AAB

Week 5 - January 27-31

- Shiffman Library/Mazurek Medical
- CS Mott Ctr.
- Lande Medical
- Eliman Clinical Research
- Applebaum Pharmacy

Week 6 - February 3-7

- Physics Bldg.
- Life Science Bldg.
- Chemistry Bldg.
- Kresge Library
- Education
- Tierney House
- Freer House
- Knapp
- Skillman

Week 7 – February 10 – 14

- Mortuary Science
- 5435 Woodward
- 95 W. Hancock
- Bookstore
- 5425 Woodward
- Engineering
- Student Center

Week 8 – February 17 – 21

- 110 E. Warren
- Mike Ilitch School Of Business
- I Bio Building
- Alumni House