Projects Sorted by PM and Status

Status PFA Building Name Project Title Project Comments Budget Balance
UNASSIGNED
Planned 772180 1200 Holden Ave Geology Rock Collection Relocation $165,000.00 $155,720.00
Planned 772164 Chemistry Chemistry Lab 150 Renovation $25,000.00 $11,022.00
Planned Computing Services New Data Center
Study 772171 5435 Woodward Diesel Fuel Tank Replacement Contacting OEHS, Parking, ORM, and $150,000.00 $150,000.00
Ops for criteria.
Study 772149 Scott Hall Scott Hall - Human Crematory Repair Pending Investigation Report from $22,000.00 $7,433.00
Contractor.
In Design 772166 Manoogian Manoogian Room 518 Improvements Waiting for 100% construction documents. $36,890.00 $30,957.61
In Design 772176 Old Main Digital Arts Flooring 08/09/2016 SSearcy - Appropriations $44,705.00 $44,705.00
Request submitted.
In Design Scott Hall Room 1206 IT Closet
On Hold 772105 PS #1 Parking Structure #1 Elevator Pit Sump Pump Generators for Sump Pumps Currently in $30,000.00 $2,195.00
Backup & Alarm Design; Electrical and ESS Alarm
Insatllation Complete.
Design & Construction Services
Ahern
Planned 772104 Campus New Anthony Wayne Housing This project will provide site investigation $76,000.00 $2,475.00
and planning services for new Campus
Health Center in future development of
new student housing. Meetings in
progress.
Substantially Complete 772129 Chatsworth Chatsworth Carpet Replacement Final chage order sent to contractor, close $81,760.00 $27,930.00
out underway.
Substantially Complete 772111 Law Library Law Journal Office Relocation Closeout in progress. $57,000.00 $98.06
Substantially Complete 772140 Law School Law School Building Media Wall Project complete. Speaker being $100,000.00 $12,610.09
replaced. Waiting for vendor to return.
Petition to Close 771982 Jeffress Center Schoolcraft Extension Center Petition to Close. $326,709.47 $16,280.46
On Going 771609 Campus Multi Building Comprehensive Asbestos Final reports due next week. $150,000.00 $250.47
Inspection Testing
On Going 771665 Campus Multiple Building Steam Safety Relief Valve Working with the administration to define $375,000.00 $110,482.50
Installation next scope of work.
On Going 771170 Mott PRB - Minor Repairs/Upkeep of Facility On-going for PRB upkeep. $714,864.00 $42,025.72
On Hold Atchison Hall Atchinson Hall (Jimmy Johns) Have no information regarding this project.
On Hold 772005 Prentis Prentis Building Facade Repairs Project on hold $125,000.00 $24,724.81
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On Hold Towers Residence Hall Towers Retail build out Bongs Noodles Tenant requirements do not align with
building HVAC provided. Project being
canceled.
Other (See Comments) Campus M-1 Rail Coordination
Other (See Comments) 771195 Law School Damon J Keith Classroom Bldg & Center for Civil Manufatcturer to repair panels before the $5,782,592.88 $297,350.10
Rights end of December.
Other (See Comments) 772058 Scott Hall Scott Hall HVAC Study Draft copy was forwarded for review. $55,000.00 $500.00
Albaari
Planned 771933 Campus Campus Wide Facilities Assessment Campus wide facilities assessment will $200,000.00 $18,256.96
identify backlog of maintenance and CRV.
In Design Computing Services New Data Center
Alhyari
Ghafari Hall Starbucks Ghafari Hall (retail) Construction work to start in November.
Planned 772143 Mort Harris Fitness Ctr MHRFC South Elevation Glazing Sealant Transition meeting to be scheduled to get $100,000.00 $99,827.53
the PM up to speed.
In Design 772175 Art Building Art Rooms 250 & 254 Renovation $75,000.00 $75,000.00
In Design 772168 Chemistry Chemistry Roof Screen Wall Replacement Demolition is complete, waiting for design $150,000.00 $95,951.00
to be completed for the new screen wall.
Out for Bid 772022 Biological Sciences Biologocal Science - Boiler and Boiler Parts, Project out to bid. $100,000.00 $32,194.38
controls replacements
Contract in Progress - Construction 772144 Cohn Cohn Building East Stairwell Window Sealant Working with contractor and customer to $50,000.00 $22,540.00
Analysis determine start date.
Under Construction 772021 5057 Woodward 5057 Woodward - Heat Pump Replacements Siemen's work on going and bids are due $485,000.00 $296,544.00
Phase 1 next week for the cooling units in the
basement.
Under Construction 771994 FAB FAB Roof Top Air-conditioning unit replacement  Carrier, Griffin and Siemens working $1,680,000.00 $124,049.29
together to complete the installation by
the end of October and project complete
by mid November.
Under Construction 771803 Freer House Freer Occupant Thermal Comfort The piping will be reconfigured to correct
the a problem with one of the units.
Louvre design is still under review.
Under Construction 772064 Old Main ELJ Gallery Curtain wall and Foundation Construction underway, glass due to be $304,366.00 $28,955.81
delivered early Oct.
Under Construction 772153 Old Main Old Main - Theatre and Dance Room Refresh Finalizing the electrical connections once $59,160.00 $12,652.58
completed will call State for inspection.
Carpet and paint for office to be installed
around class schedule.
Under Construction 772050 Physics Physics AHU Study The crane to install the hoods on the roof $680,000.00 $74,737.61
is scheduled for mid Oct and completion
is expected by the end of the month.
Under Construction 772106 Physics Renovation of Geology Labs for HF Fume Hood  Construction will begin in October due to $315,000.00 $49,950.00
the long lead time of the hoods.
Under Construction 772087 PS #4 Parking Structures 4 & 5 Roofs PS #4 roof will be complete the first week $252,610.00 $30,713.00
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Under Construction 772159 Reuther Library Reuther Library Emergency RTU Replacement Unit has been ordered expected delivery $130,000.00 $11,210.00
date is earl October.
Under Construction 772123 School of Medicine IBio Proteomics and RadioChemsitry Facilities RadioChem Lab construction underway. $300,000.00 $32,975.11
Substantially Complete 772117 PS #5 Parking Structure #5 2016 Renovations Project is substantially complete, $495,000.00 $42,159.47
additional work underway.
Construction Complete 771890 Engineering Engineering Makeup Air Fan Controls Project is in close out. $350,000.00 $106,104.47
Conversion
Construction Complete 772101 Matthaei Blue Lights - Athletic Campus Project is complete, paying invoices. $130,000.00 $12,212.06
Construction Complete 772115 PS #4 Parking Structure #4 2016 Renovations Close out underway. $59,000.00 $7,717.71
Construction Complete 772042 University Tower University Tower Utility Relocation for Working with contractor to close out the $145,000.00 $7,412.74
Development project.
Petition to Close 772083 PS #6 Parking Structure 6 Upgrades The petition to close was signed by D&CS. $250,000.00 $22,641.65
On Hold Towers Residence Hall Social Club Renovation in Towers Residence Hall Tenant would like to start construction
08/13/16. Waiting on approval from WSU
real estate group.
Azar
In Design 771941 Community Arts Community Arts Building - Loading Dock Phase | Gate complete. $160,000.00 $30,006.93
Renovation Phase Il - Dock re-configuration design
direction was set by Dr. and Mrs. Wilson.
Under Construction 772172 Jeffress Center Expansion 3rd Floor Jeffress Center This project will expand WSU program $350,000.00 $298,831.55
into vacated UT area on 3rd floor.
On Going 771449 Campus Campus ADA Barrier Removal Campus ADA barrier removal planning $410,044.54 $54,353.56
and implementation in progress. Priority
projects are Classroom and Library
facilities, campus and building access.
Brazen
In Design 772044 UGL UGL Compact Shelving 2015 $103,000.00 $96,375.00
Contract in Progress - Construction 772177 FAB Provost Office Renovation 2016 Renovation of Provost office 2016, $36,630.00 $6,918.75
sheduled to commence October 2016.
Contract in Progress - Construction 772126 Matthaei Jiu Jitsu Club Renovation Usage/Liability in Review with OCG. $35,000.00 $16,095.00
Under Construction 772137 AAB 4th Floor AAB Reconfiguration 2016 Moves started mid September, Special $93,840.00 $49,011.25
Events to move once painting and carpet
are complete.
Petition to Close 771952 Alumni House Alumni Emergency Generator Design to be filed. Project will not $25,000.00 $4,222.78
progress. Close account.
Petition to Close 771846 Campus Classroom Improvements 2013 $250,000.00 $47,498.06
Camilleri
In Design 772134 Chatsworth Chatsworth Masonry Veneer Inspection and Emergency repairs to secure the brick $35,000.00 $12,320.00
Repair and stone above the main entrance was
completed.
In Design 772148 Scott Hall Scott Hall First Floor Refresh 2016 T&M portion of the work underway, design $269,000.00 $202,150.00
on going for the major office build out.
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In Design 772178 Scott Hall SOM Digital Signage Kick-Off Meeting Scheduled with $20,000.00 $6,166.86
Customer to Review Scope of Work.
Out for Bid 772138 Student Center SCB Loading Dock Leak Repairs Pre-qualification meeting to be held late $204,000.00 $188,042.90
Sept.
Under Construction 771911 Biological Sciences Biological Sciences - Green House Renovations  Exhaust fan to be replaced, 6 week lead $1,550,000.00 $140,579.63
on the equipment, work should begin in
early November.
Under Construction 772119 Thompson Home Thompson Home New Student Housing Contractor working on GMP. $350,000.00 $1,261.43
Substantially Complete 772112 PS #1 Parking Structure #1 2016 Renovations Construction is complete. Wrapping up $1,575,000.00 $109,146.28
invoices and punch list.
Substantially Complete 771768 Student Center Student Center Building Renovation 2013 Elevator will have to be reinspected once  $26,449,000.00 $85,768.01
lights are working when emergency
generator is activated.
Substantially Complete 771836 Student Center SCB Passenger Elevator Renovation Elevator will have to be reinspected once $551,000.00 $14,678.40
lights are working when emergency
generator is activated.
Substantially Complete 772045 Student Center Student Center Building - 5th and 7th Floor AV and security on going, final paperwork $3,855,000.00 $258,220.60
Renovation underway.
Construction Complete 771871 5447 Woodward 5447 Woodward for Social Work Renovation Work complete, working with contractor to  $5,750,000.00 $252,529.57
turn over close out documents and final
invoice.
Construction Complete 771799 Campus Campus - Fountain Court Design Project close out underway, final invoices $600,000.00 $31,750.14
and change orders being processed.
Construction Complete 772002 Life Science Life Science Exterior Wall System Stabilization Working on close out of the project. $112,000.00 $22,082.52
Construction Complete 772049 Student Center SCB basement and first floor toilet room tile Working on close out of the project. $187,000.00 ($94.92)
replacement
Construction Complete 772108 Student Center North Canopy Repairs Working on close out of the project. $34,800.00 $807.08
On Hold 772010 University Services USB - Basement Structural Remediation Project transitioned to new project $228,000.00 $202,871.20
manager due to work loads and
assignments. Working with Procurement
to determine how to proceed.
Crist
On Going 225580 Campus Campus Wide Equipment Moves Campus Wide clean-up as required/ $75,000.00 $40,600.28
projects larger than Grounds capabilities.
Edwards
In Design Athletic Multi-purpose Athletic Multi-Purpose Fac.: DTE-PLD Electric Working with DTE to understand scope.
Infra. Conversion
In Design 772054 Campus Campus PLD to DTE Integration Project in the planning process and $250,000.00 $122,774.99
awaiting additional design funding.
BOG approved design in April. No project
schedule available at this time.
See individual building PFA's for
additional information.
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In Design 772151 Chemistry Chemistry: DTE-PLD Electrical Infrastructure Project includes exrtending existing vault $25,000.00 (%$1,080.00)
Conversion at State Hall and building equipment
enclosure at Chemisty, both the support
State Hall. (Part of DTE-PLD Electrical
Infastructure conversion.) Curenlty in
design.
In Design 772160 Community Arts Community Arts: DTE-PLD Electrical Project includes new vault. (Part of DTE- $80,000.00 $39,569.16
Infrastructure Conversion PLD Electrical Infastructure conversion.)
Curenlty in design.
In Design 772179 Life Science Life Science: DTE-PLD Electrical Infrastructure Directed to installed quipment in new $50,000.00 $48,053.18
Conversion (enlarged) areaway. (LF noted all
equipment will be inside.)
In Design 772039 McGregor McGregor AV Upgrades and Renovation This project will improve AV in meeting $57,000.00 $2,000.00
rooms and directory event signage.
In Design 772161 McGregor McGregor: DTE-PLD Electrical Infrastructure Project includes new vault. (Part of DTE- $80,000.00 $34,796.07
Conversion PLD Electrical Infastructure conversion)
Curenlty in design.
In Design Shapero Hall Shapero: DTE-PLD Electrical Infrastructure Project scope unclear, new service
Conversion assumed. (Part of DTE-PLD Electrical
Infastructure conversion) Curenity in
design.
In Design 772147 State Hall State Hall: DTE-PLD Electrical Infrastructure Project includes exrtending exdisting vault $90,000.00 $47,103.98
Conversion at State Hall and building equipment
enclosure at Chemisty, both the support
State Hall. (Part of DTE-PLD Electrical
Infastructure conversion) Curenity in
design.
Under Construction 772139 Campus Campus Housing Camera Project Replace cameras in campus housing. $310,600.00 $210,601.00
Under construction.
Substantially Complete 771938 Applebaum Pharmacy Pharmacy Building-Electrical Reliability Upgrade In close out. Delayed delivery due to $2,545,000.00 $216,513.08
technical problems with equipment.
Substantially Complete 771900 Campus Campus - Site Concrete Repairs FY14-15 2016 is being completed by areas. All $750,000.00 $200,765.30
work compelted for this year.
Substantially Complete 771906 Campus Freezer Protection Devices Project is compelte. Part of the ER $200,000.00 ($36,128.65)
project, will issue petition to close once all
ER projects are complete.
Substantially Complete 771857 Community Arts Community Arts Gallery Lighting Project replaced original specialty lighting. $375,000.00 $31,961.92
Construction is complete.
Substantially Complete 772026 Computing Services CSC- Voice Transformation 2014 - Telecom P3B complete. $391,000.00 $111,697.42
Electrical Upgrade
Substantially Complete 771937 Engineering Engineering Building Electrical Reliability Project is substantially complete. Delayed  $2,588,000.00 $138,664.30
Upgrade delivery because department tried to
coordinate this work with future DTE work
and fire pump coordination. (Delay was
three months.)
Currently working on close out.
Substantially Complete 772113 PS #2 Parking Structure #2 2016 Renovations Complete. $981,000.00 $78,301.23
Petition to Close 772114 PS #3 Parking Structure #3 2016 Renovations Complete. $76,000.00 $2,530.96
Monday, October 10, 2016 Page 5 of 9



Status PFA Building Name Project Title Project Comments Budget Balance
Petition to Close 771580 University Services University Service Building - Electrical Service Petion to close has been submitted. $800,000.00 ($56,535.70)
Upgrade and Backup Generator Cannot close due to deficit. Tom holding.
Delayed delivery due to technical
problems with equipment.
On Hold 771825 Computing Services Computer Service Center - Design 1600A Additional appropriations requested for $21,000.00 $8,600.00
Switchboard study. PBA to be designer.
Gibbons
In Design Tierney Tierney Porte Cochere Restoration Working with Procurement to finalize bid
documents.
Out for Bid 772130 Tierney Tierney Parking Lot Reviewing quote from Traffic and Safety. $225,000.00 $220,000.00
Contract in Progress - Construction 772079 Freer House Freer Landscape Project Contract in progress for landscaping. $279,177.33 $127,913.32
Under Construction 771915 Campus Campus Wide General Classroom Improvement  Construction In Progress. $250,000.00 $119,407.74
Under Construction 771975 Engineering Engineering Research Laboratory Upgrades (2nd Phase 3 under construction. $2,500,000.00 $224,695.56
and 3rd Floors)
Under Construction 772136 FAB FAB 4th Floor Renovations 2016 Wrapping up punch list items. $58,000.00 ($1,434.10)
Coordinating the film installation on the
new glass door.
Under Construction 771830 Matthaei Matthaei Baseball Stadium Renovation - Harwell ~ Storm sewer work ongoing. Underground $1,740,000.00 $160,543.98
Field plumbing and electrical to start next week.
Under Construction 772072 Scott Hall R-FaST: CMMG New Researchers Waiting for researcher to agree to move. $42,080.00 $883.23
Researcher has concerns about on going
construction work in the building.
Under Construction 772003 Tierney Tierney Alumni House - Purchase of 5510 Wrapping up carpet and paint, furniture $430,500.00 $17,142.32
Woodward Ave. installation started Sept 12, move is to be
complete 9/16/16.
Under Construction 772132 Tierney Tierney Alumni House IT infrastructure Construction to be complete the 16th of $308,000.00 $75,684.16
September. Cameras and Data are being
tested. Additional security work on going.
Substantially Complete 771981 UGL UGL Carpet Replacement Seats in the auditorium are installed. $733,575.00 $16,187.71
Close out to begin.
Construction Complete 772059 Shapero Hall Shapero Graduate Classroom Requesting final invoices from contractors. $416,825.00 $878.70
Kamalia
Planned 771556 Hilberry Theatre Hilberry Gateway Project Design authorizartion going to the BOG $718,990.00 $606,790.74
on Sept 23.
In Design 772135 Towers Residence Hall Precast Panel Repair Project will progress immediately on 6 $20,000.00 $780.00
critical areas, and develop of design
recommenations for remaining repairs.
Contract in Progress - Construction 772125 Mazurek Educ Commons Medical Education Commons - Shiffman Library:  Pre-award meeting held, contract in $100,000.00 $82,182.67
Prasad Collaboration Space progress.
Under Construction 771947 Elliman KCI - Relocation Planning Construction in the basement, 2nd and $8,940,000.00 $1,911,090.66
3rd floor ongoing, demo complete, final
painting has started.
Substantially Complete 772027 Scott Hall Scott Hall Building Upgrades 2015 Project is substantially complete, punch $5,000,000.00 $1,179,379.08
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Construction Complete 772065 Computing Services Computing Service Center Breakroom and Working on closing the project. $256,800.00 $5,518.02
Hallway Improvements
Other (See Comments) 771961 Biological Sciences Biological Science UPS Electrical Reliability Construction is in progress and on $200,000.00 $15,942.82
Upgrade schedule.
Petition to close to be issued once fee for
AE resolved. (Problem tied to multiple
projects.)
Other (See Comments) 771962 Chemistry Chemistry UPS Electrical Reliability Upgrade Construction is in progress and on $385,000.00 $36,157.47
schedule.
Petition to close to be issued once fee for
AE resolved. (Problem tied to multiple
projects.)
Other (See Comments) 771953 Karmanos Cancer inst Hudson Webber UPS Electrical Reliability Need to coordinate UPS equipment with $68,000.00 ($24,684.44)
Upgrade newly purchsed equipment.
Other (See Comments) 771960 Mott CS Mott UPS Electrical Reliability Upgrade Petition to close to be issued once fee for $275,000.00 $56,118.00
AE resolved. (Problem tied to multiple
projects.)
Other (See Comments) 771959 Scott Hall Scott Hall UPS Electrical Reliability Upgrade $340,000.00 ($3,699.51)
Petition to close to be issued once fee for
AE resolved. (Problem tied to multiple
projects.)
Lee
In Design University Tower Fire Alarm Replacement
Moore
In Design 772173 Purdy Library Purdy Second Floor Carpet $69,965.00 $69,965.00
Contract in Progress - Construction 772152 UGL Suite 1600 Carpet and Paint Quotes are in, discussing the budget with $27,560.00 $26,080.00
the customer.
Under Construction 772127 5057 Woodward Grad School Relocation/Expansion to 11th Floor  Construction of phase 2 is undeway, $202,830.00 $25,233.80
project scheduled to be complete early
November.
Under Construction 771916 Campus Campus Wide Classroom Technology Upgrades Pending AV equipment delivery; $1,000,000.00 $247,370.27
FY2014 Construction in Progress.
Under Construction 772084 Lande Lande Development Renovation Working to finalize the schedule. $73,000.00 $13,098.92
Under Construction 772157 UGL UGL General Painting Improvements 2016 Work scheduled to start 9/19/16. $35,000.00 $10,500.00
Under Construction 772131 Welcome Center One Card Office Renovation Customer approved extra costs. Project $57,480.00 $4,694.92
schedule to be developed.
Substantially Complete 771929 Science Hall Science Hall - Third Floor Renovation for Second air balance report still shows $3,250,000.00 $165,262.66
Nutrition and Food Science defiencies the contractor and engineer are
reviewing to make corrections so the
system can be balanced properly.
Construction Complete 772089 Mazurek Educ Commons Learning Space Camera Installation Construction complete. Close out process $50,000.00 $19,560.00
to start.
Construction Complete 772124 Towers Residence Hall Towers Cafe Floor Polishing Project close out underway. $82,800.00 $39,163.92
Construction Complete 771926 UGL Undergraduate Library - Honors College Offices  Project is complete. Waiting on invoices. $180,979.00 $62,515.70
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Padilla
In Design 772154 Applebaum Pharmacy Applebaum Study Spaces $35,000.00 $12,847.92
In Design 772155 Student Center SCB 5th and 7th Floor Furniture $41,490.53 $13,576.65
Under Construction 772141 Applebaum Pharmacy EACHPS Room 2129 Renovation Furniture expected end of Sept then $33,460.00 $8,364.17
moves and installation will be scheduled.
Paquette
Under Construction 771996 Applebaum Pharmacy EACPHS Team Based Learning Facility Project will require PM transition $224,000.00 $11,818.54
Under Construction Campus Mid-Town Loop Project Construction on hold until spring of 2016.
Construction Complete 772013 Chatsworth Chatsworth Apartment Entry Steps Work Complete $53,505.00 $15,543.29
Construction Complete 772032 Engineering Engineering Machine Shop Move Industrial Electric Invoice not received $62,000.00 $7,972.21
Rooks
On Hold 771998 Campus Engineering Student Innovation Center In design $50,000.00 ($10,186.00)
SiKora
Construction Complete 771872 Old Main Old Main - Geology and Planetarium Renovation  Closeout in progress. $42,120.00 $1,169.79
Vandenbussche
In Design 771193 MISB New School of Business Administration (Mike Revised images for SD (round 3) sharred  $59,000,000.00 556,282,358.71
llitch School of Business) with ODM, waiting for direction. We have
moved into the design development phase
(limited) with respect to plans and MEP
while we wait for final approval. Requests
to increase the budget to support new
design efforts have been elevated to the
President. ODM is aware that both
budget and schedule in the gift ageement
will need to be modified, RP to work with
OGC on how to modify language.
Out for Bid 773091 Jacob House Max Jacob House Building Endowment Bid received was more than 3 times $102,632.55 $75,440.21
Maintenance construction budget. Will persue using
T&M trades or re-bid in the spring.
Under Construction 772085 Campus Lot 12 Parking Lot Improvements Grading of sub-base complete. Utilitie tie- $850,000.00 $96,877.28
ins complete. Underground utilities
ongoing.
Under Construction 772128 Ghafari Hall RHA Office Demolition complete. Framing and $80,000.00 $2,141.85
electrical rough-in complete. Painting
complete. Ceiling and lighting complete.
Flooring complete. Fire alarm work
complete. Need final BFS inspection.
Substantially Complete 771342 School of Medicine School of Med Bio Medicial Research Bld Detail ~ Main project complete. $90,414,700.00 $12,975.52
Design Additionall project scope to build out
tennant space on going. All work to be
compelted by June 1, 2016 or sooner.
PFA to be closed by July 1, 2016.
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Status

PFA Building Name

Project Title

Project Comments Budget

Balance

Substantially Complete

Substantially Complete

Construction Complete

Construction Complete

Construction Complete

Construction Complete

Construction Complete

On Hold
On Hold

On Hold

Cash Deficit - Cannot Close
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772142 Stadium Auxiliary

772004 University Tower

771813 14601 East Twelve Mile

772827 6160 Cass (6130 Woodwar

772041 Campus

772100 Campus
772080 Manoogian

771628 Campus
771185 Science Hall

771939 Shapero Hall

771976 Engineering

Football Locker Room Expansion

University Towers Lobby Upgrades

Advanced Technology Education Center (ATEC)

MBRB Disallowed State Costs (formerly
American Beauty Iron Bldg Demolition)

Lot 14 Parking Lot Improvements

Parking Lot #34

Manoogian - Relocation of the Confucius Institute

Trumball Landscape/Gateway Study
Elevator Renovation

Shapero Hall Electical Reliability Upgrade

Engineering - Materials Science and
Nanoengineering Lab

Easement issue resolved. Barton Malow
moving forward on the west side. Randy
working to resovle contract issues. Note
expected delivery is September 14, 2016
so receiving direction sooner than later is
critical.

$499,990.00

Front desk function moved to permanent $350,000.00

location. Contractor working on punchlist.

Base work completed 08/22/14. Additonal $12,270,000.00
work completed 01/07/16. Final Pay App
in review.

Project complete. $2,385,300.00

Underground work complete. Regrading $650,000.00
of the site complete. Asphalt base course
complete. Concrete ongoing. Final

ashphalt to follow.
$175,000.00

$230,720.90

Ramp completed by ASI.

Construction complete and user moved
into space. Working on final invoices and
project closeout.

This project remians on hold since $20,000.00

05/02/11.

Project remains on hold.
No change since 06/29/10.

Study the electrical needs of the building
as it relates to back up generator and
UPS. Project is currently on hold.

$30,000.00

$50,000.00

Construction complete. All pay apps and $510,000.00
invoices received and processed. PFA is

in deficit preventing closure.

$1,099.07

$48,975.08

$94,670.08

$201,308.71

$29,640.00

$158,636.05
$86,605.76

$5,457.41
$928.23

$24,114.49

($12,237.52)
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