
 Projects Sorted by PM and Status

Status Building Name Project Title Budget BalancePFA Project Comments

UNASSIGNED

Planned 1200 Holden Ave          Geology Rock Collection Relocation $165,000.00 $155,720.00772180

Planned Chemistry                Chemistry Lab 150 Renovation $25,000.00 $11,022.00772164

Planned Computing Services       New Data Center

Study 5435 Woodward            Diesel Fuel Tank Replacement $150,000.00 $150,000.00772171 Contacting OEHS, Parking, ORM, and 
Ops for criteria.

Study Scott Hall               Scott Hall - Human Crematory Repair $22,000.00 $7,433.00772149 Pending Investigation Report from 
Contractor.

In Design Manoogian                Manoogian Room 518 Improvements $36,890.00 $30,957.61772166 Waiting for 100% construction documents.

In Design Old Main                 Digital Arts Flooring $44,705.00 $44,705.00772176 08/09/2016 SSearcy - Appropriations 
Request submitted.

In Design Scott Hall               Room 1206 IT Closet

On Hold PS #1                    Parking Structure #1 Elevator Pit Sump Pump 
Backup & Alarm

$30,000.00 $2,195.00772105 Generators for Sump Pumps Currently in 
Design; Electrical and ESS Alarm 
Insatllation Complete.

Design & Construction Services

Ahern

Planned Campus                   New Anthony Wayne Housing $76,000.00 $2,475.00772104 This project will provide site investigation 
and planning services for new Campus 
Health Center in future development of 
new student housing. Meetings in 
progress.

Substantially Complete Chatsworth               Chatsworth Carpet Replacement $81,760.00 $27,930.00772129 Final chage order sent to contractor, close 
out underway.

Substantially Complete Law Library              Law Journal Office Relocation $57,000.00 $98.06772111 Closeout in progress.

Substantially Complete Law School               Law School Building Media Wall $100,000.00 $12,610.09772140 Project complete.  Speaker being 
replaced.  Waiting for vendor to return.

Petition to Close Jeffress Center          Schoolcraft Extension Center $326,709.47 $16,280.46771982 Petition to Close.

On Going Campus                   Multi Building Comprehensive Asbestos 
Inspection Testing

$150,000.00 $250.47771609 Final reports due next week.

On Going Campus                   Multiple Building Steam Safety Relief Valve 
Installation

$375,000.00 $110,482.50771665 Working with the administration to define 
next scope of work.

On Going Mott                     PRB - Minor Repairs/Upkeep of Facility $714,864.00 $42,025.72771170 On-going for PRB upkeep.

On Hold Atchison Hall            Atchinson Hall (Jimmy Johns) Have no information regarding this project.

On Hold Prentis                  Prentis Building Facade Repairs $125,000.00 $24,724.81772005 Project on hold
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On Hold Towers Residence Hall    Towers Retail build out Bongs Noodles Tenant requirements do not align with 
building HVAC provided. Project being 
canceled.

Other (See Comments) Campus                   M-1 Rail Coordination

Other (See Comments) Law School               Damon J Keith Classroom Bldg & Center for Civil 
Rights

$5,782,592.88 $297,350.10771195 Manufatcturer to repair panels before the 
end of December.

Other (See Comments) Scott Hall               Scott Hall HVAC Study $55,000.00 $500.00772058 Draft copy was forwarded for review.

Albaari

Planned Campus                   Campus Wide Facilities Assessment $200,000.00 $18,256.96771933 Campus wide facilities assessment will 
identify backlog of maintenance and CRV.

In Design Computing Services       New Data Center

Alhyari

Ghafari Hall             Starbucks Ghafari Hall (retail) Construction work to start in November.

Planned Mort Harris Fitness Ctr  MHRFC South Elevation Glazing Sealant $100,000.00 $99,827.53772143 Transition meeting to be scheduled to get 
the PM up to speed.

In Design Art Building             Art Rooms 250 & 254 Renovation $75,000.00 $75,000.00772175

In Design Chemistry                Chemistry Roof Screen Wall Replacement $150,000.00 $95,951.00772168 Demolition is complete, waiting for design 
to be completed for the new screen wall.

Out for Bid Biological Sciences      Biologocal Science - Boiler and Boiler Parts, 
controls replacements

$100,000.00 $32,194.38772022 Project out to bid.

Contract in Progress - Construction Cohn                     Cohn Building East Stairwell Window Sealant 
Analysis

$50,000.00 $22,540.00772144 Working with contractor and customer to 
determine start date.

Under Construction 5057 Woodward            5057 Woodward - Heat Pump Replacements 
Phase 1

$485,000.00 $296,544.00772021 Siemen's work on going and bids are due 
next week for the cooling units in the 
basement.

Under Construction FAB                      FAB Roof Top Air-conditioning unit replacement $1,680,000.00 $124,049.29771994 Carrier, Griffin and Siemens working 
together to complete the installation by 
the end of October and project complete 
by mid November.

Under Construction Freer House              Freer Occupant Thermal Comfort771803 The piping will be reconfigured to correct 
the a problem with one of the units.  
Louvre design is still under review.

Under Construction Old Main                 ELJ Gallery Curtain wall and Foundation $304,366.00 $28,955.81772064 Construction underway, glass due to be 
delivered early Oct.

Under Construction Old Main                 Old Main - Theatre and Dance Room Refresh $59,160.00 $12,652.58772153 Finalizing the electrical connections once 
completed will call State for inspection.  
Carpet and paint for office to be installed 
around class schedule.

Under Construction Physics                  Physics AHU Study $680,000.00 $74,737.61772050 The crane to install the hoods on the roof 
is scheduled for mid Oct and completion 
is expected by the end of the month.

Under Construction Physics                  Renovation of Geology Labs for HF Fume Hood $315,000.00 $49,950.00772106 Construction will begin in October due to 
the long lead time of the hoods.

Under Construction PS #4                    Parking Structures 4 & 5 Roofs $252,610.00 $30,713.00772087 PS #4 roof will be complete the first week 
in Oct, delayed due to rain.
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Under Construction Reuther Library          Reuther Library Emergency RTU Replacement $130,000.00 $11,210.00772159 Unit has been ordered expected delivery 
date is earl October.

Under Construction School of Medicine       IBio Proteomics and RadioChemsitry Facilities $300,000.00 $32,975.11772123 RadioChem Lab construction underway.

Substantially Complete PS #5                    Parking Structure #5 2016 Renovations $495,000.00 $42,159.47772117 Project is substantially complete, 
additional work underway.

Construction Complete Engineering              Engineering  Makeup Air Fan Controls 
Conversion

$350,000.00 $106,104.47771890 Project is in close out.

Construction Complete Matthaei                 Blue Lights - Athletic Campus $130,000.00 $12,212.06772101 Project is complete, paying invoices.

Construction Complete PS #4                    Parking Structure #4 2016 Renovations $59,000.00 $7,717.71772115 Close out underway.

Construction Complete University Tower         University Tower Utility Relocation for 
Development

$145,000.00 $7,412.74772042 Working with contractor to close out the 
project.

Petition to Close PS #6                    Parking Structure 6 Upgrades $250,000.00 $22,641.65772083 The petition to close was signed by D&CS.

On Hold Towers Residence Hall    Social Club Renovation in Towers Residence Hall Tenant would like to start construction 
08/13/16. Waiting on approval from WSU 
real estate group.

Azar

In Design Community Arts           Community Arts Building - Loading Dock 
Renovation

$160,000.00 $30,006.93771941 Phase I Gate complete.
Phase II - Dock re-configuration design 
direction was set by Dr. and Mrs. Wilson.

Under Construction Jeffress Center          Expansion 3rd Floor Jeffress Center $350,000.00 $298,831.55772172 This project will expand WSU program 
into vacated UT area on 3rd floor.

On Going Campus                   Campus ADA Barrier Removal $410,044.54 $54,353.56771449 Campus ADA barrier removal planning 
and implementation in progress. Priority 
projects are Classroom and Library 
facilities, campus and building access.

Brazen

In Design UGL                      UGL Compact Shelving 2015 $103,000.00 $96,375.00772044

Contract in Progress - Construction FAB                      Provost Office Renovation 2016 $36,630.00 $6,918.75772177 Renovation of Provost office 2016, 
sheduled to commence October 2016.

Contract in Progress - Construction Matthaei                 Jiu Jitsu Club Renovation $35,000.00 $16,095.00772126 Usage/Liability in Review with OCG.

Under Construction AAB                      4th Floor AAB Reconfiguration 2016 $93,840.00 $49,011.25772137 Moves started mid September, Special 
Events to move once painting and carpet 
are complete.

Petition to Close Alumni House             Alumni Emergency Generator $25,000.00 $4,222.78771952 Design to be filed.  Project will not 
progress. Close account.

Petition to Close Campus                   Classroom Improvements 2013 $250,000.00 $47,498.06771846

Camilleri

In Design Chatsworth               Chatsworth Masonry Veneer Inspection and 
Repair

$35,000.00 $12,320.00772134 Emergency repairs to secure the brick 
and stone above the main entrance was 
completed.

In Design Scott Hall               Scott Hall First Floor Refresh 2016 $269,000.00 $202,150.00772148 T&M portion of the work underway, design 
on going for the major office build out.
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In Design Scott Hall               SOM Digital Signage $20,000.00 $6,166.86772178 Kick-Off Meeting Scheduled with 
Customer to Review Scope of Work.

Out for Bid Student Center           SCB Loading Dock Leak Repairs $204,000.00 $188,042.90772138 Pre-qualification meeting to be held late 
Sept.

Under Construction Biological Sciences      Biological Sciences - Green House Renovations $1,550,000.00 $140,579.63771911 Exhaust fan to be replaced, 6 week lead 
on the equipment, work should begin in 
early November.

Under Construction Thompson Home            Thompson Home New Student Housing $350,000.00 $1,261.43772119 Contractor working on GMP.

Substantially Complete PS #1                    Parking Structure #1 2016 Renovations $1,575,000.00 $109,146.28772112 Construction is complete. Wrapping up 
invoices and punch list.

Substantially Complete Student Center           Student Center Building Renovation 2013 $26,449,000.00 $85,768.01771768 Elevator will have to be reinspected once 
lights are working when emergency 
generator is activated.

Substantially Complete Student Center           SCB Passenger Elevator Renovation $551,000.00 $14,678.40771836 Elevator will have to be reinspected once 
lights are working when emergency 
generator is activated.

Substantially Complete Student Center           Student Center Building - 5th and 7th Floor 
Renovation

$3,855,000.00 $258,220.60772045 AV and security on going, final paperwork 
underway.

Construction Complete 5447 Woodward            5447 Woodward for Social Work Renovation $5,750,000.00 $252,529.57771871 Work complete, working with contractor to 
turn over close out documents and final 
invoice.

Construction Complete Campus                   Campus - Fountain Court Design $600,000.00 $31,750.14771799 Project close out underway, final invoices 
and change orders being processed.

Construction Complete Life Science             Life Science Exterior Wall System Stabilization $112,000.00 $22,082.52772002 Working on close out of the project.

Construction Complete Student Center           SCB basement and first floor toilet room tile 
replacement

$187,000.00 ($94.92)772049 Working on close out of the project.

Construction Complete Student Center           North Canopy Repairs $34,800.00 $807.08772108 Working on close out of the project.

On Hold University Services      USB - Basement Structural Remediation $228,000.00 $202,871.20772010 Project transitioned to new project 
manager due to work loads and 
assignments.  Working with Procurement 
to determine how to proceed.

Crist

On Going Campus                   Campus Wide Equipment Moves $75,000.00 $40,600.28225580 Campus Wide clean-up as required/ 
projects larger than Grounds capabilities.

Edwards

In Design Athletic Multi-purpose   Athletic Multi-Purpose Fac.: DTE-PLD Electric 
Infra. Conversion

Working with DTE to understand scope.

In Design Campus                   Campus PLD to DTE Integration $250,000.00 $122,774.99772054 Project in the planning process and 
awaiting additional design funding.
BOG approved design in April.  No project 
schedule available at this time.

See individual building PFA's for 
additional information.
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In Design Chemistry                Chemistry: DTE-PLD Electrical Infrastructure 
Conversion

$25,000.00 ($1,080.00)772151 Project includes exrtending existing vault 
at State Hall and building equipment 
enclosure at Chemisty, both the support 
State Hall.   (Part of DTE-PLD Electrical 
Infastructure conversion.)  Curenlty in 
design.

In Design Community Arts           Community Arts: DTE-PLD Electrical 
Infrastructure Conversion

$80,000.00 $39,569.16772160 Project includes new vault.   (Part of DTE-
PLD Electrical Infastructure conversion.)  
Curenlty in design.

In Design Life Science             Life Science: DTE-PLD Electrical Infrastructure 
Conversion

$50,000.00 $48,053.18772179 Directed to installed quipment in new 
(enlarged) areaway.  (LF noted all 
equipment will be inside.)

In Design McGregor                 McGregor AV Upgrades and Renovation $57,000.00 $2,000.00772039 This project will improve AV in meeting 
rooms and directory event signage.

In Design McGregor                 McGregor: DTE-PLD Electrical Infrastructure 
Conversion

$80,000.00 $34,796.07772161 Project includes new vault. (Part of DTE-
PLD Electrical Infastructure conversion)  
Curenlty in design.

In Design Shapero Hall             Shapero: DTE-PLD Electrical Infrastructure 
Conversion

Project scope unclear, new service 
assumed.  (Part of DTE-PLD Electrical 
Infastructure conversion)  Curenlty in 
design.

In Design State Hall               State Hall: DTE-PLD Electrical Infrastructure 
Conversion

$90,000.00 $47,103.98772147 Project includes exrtending exdisting vault 
at State Hall and building equipment 
enclosure at Chemisty, both the support 
State Hall.   (Part of DTE-PLD Electrical 
Infastructure conversion)  Curenlty in 
design.

Under Construction Campus                   Campus Housing Camera Project $310,600.00 $210,601.00772139 Replace cameras in campus housing.  
Under construction.

Substantially Complete Applebaum Pharmacy       Pharmacy Building-Electrical Reliability Upgrade $2,545,000.00 $216,513.08771938 In close out. Delayed delivery due to 
technical problems with equipment.

Substantially Complete Campus                   Campus - Site Concrete Repairs FY14-15 $750,000.00 $200,765.30771900 2016 is being completed by areas.  All 
work compelted for this year.

Substantially Complete Campus                   Freezer Protection Devices $200,000.00 ($36,128.65)771906 Project is compelte.  Part of the ER 
project, will issue petition to close once all 
ER projects are complete.

Substantially Complete Community Arts           Community Arts Gallery Lighting $375,000.00 $31,961.92771857 Project replaced original specialty lighting.
Construction is complete.

Substantially Complete Computing Services       CSC- Voice Transformation 2014 - Telecom 
Electrical Upgrade

$391,000.00 $111,697.42772026 P3B complete.

Substantially Complete Engineering              Engineering Building Electrical Reliability 
Upgrade

$2,588,000.00 $138,664.30771937 Project is substantially complete.  Delayed 
delivery because department tried to 
coordinate this work with future DTE work 
and fire pump coordination.  (Delay was 
three months.)  
Currently working on close out.

Substantially Complete PS #2                    Parking Structure #2 2016 Renovations $981,000.00 $78,301.23772113 Complete.

Petition to Close PS #3                    Parking Structure #3 2016 Renovations $76,000.00 $2,530.96772114 Complete.
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Petition to Close University Services      University Service Building - Electrical Service 
Upgrade and Backup Generator

$800,000.00 ($56,535.70)771580 Petion to close has been submitted. 
Cannot close due to deficit. Tom holding. 
Delayed delivery due to technical 
problems with equipment.

On Hold Computing Services       Computer Service Center - Design 1600A 
Switchboard

$21,000.00 $8,600.00771825 Additional appropriations requested for 
study.  PBA to be designer.

Gibbons

In Design Tierney                  Tierney Porte Cochere Restoration Working with Procurement to finalize bid 
documents.

Out for Bid Tierney                  Tierney Parking Lot $225,000.00 $220,000.00772130 Reviewing quote from Traffic and Safety.

Contract in Progress - Construction Freer House              Freer Landscape Project $279,177.33 $127,913.32772079 Contract in progress for landscaping.

Under Construction Campus                   Campus Wide General Classroom Improvement $250,000.00 $119,407.74771915 Construction In Progress.

Under Construction Engineering              Engineering Research Laboratory Upgrades (2nd 
and 3rd Floors)

$2,500,000.00 $224,695.56771975 Phase 3 under construction.

Under Construction FAB                      FAB 4th Floor Renovations 2016 $58,000.00 ($1,434.10)772136 Wrapping up punch list items.  
Coordinating the film installation on the 
new glass door.

Under Construction Matthaei                 Matthaei Baseball Stadium Renovation - Harwell 
Field

$1,740,000.00 $160,543.98771830 Storm sewer work ongoing.  Underground 
plumbing and electrical to start next week.

Under Construction Scott Hall               R-FaST: CMMG New Researchers $42,080.00 $883.23772072 Waiting for researcher to agree to move.  
Researcher has concerns about on going 
construction work in the building.

Under Construction Tierney                  Tierney Alumni House - Purchase of 5510 
Woodward Ave.

$430,500.00 $17,142.32772003 Wrapping up carpet and paint, furniture 
installation started Sept 12, move is to be 
complete 9/16/16.

Under Construction Tierney                  Tierney Alumni House IT infrastructure $308,000.00 $75,684.16772132 Construction to be complete the 16th of 
September.  Cameras and Data are being 
tested. Additional security work on going.

Substantially Complete UGL                      UGL Carpet Replacement $733,575.00 $16,187.71771981 Seats in the auditorium are installed. 
Close out to begin.

Construction Complete Shapero Hall             Shapero Graduate Classroom $416,825.00 $878.70772059 Requesting final invoices from contractors.

Kamalia

Planned Hilberry Theatre         Hilberry Gateway Project $718,990.00 $606,790.74771556 Design authorizartion going to the BOG 
on Sept 23.

In Design Towers Residence Hall    Precast Panel Repair $20,000.00 $780.00772135  Project will progress immediately on 6 
critical areas, and develop of design 
recommenations for remaining repairs.

Contract in Progress - Construction Mazurek Educ Commons    Medical Education Commons - Shiffman Library: 
Prasad Collaboration Space

$100,000.00 $82,182.67772125 Pre-award meeting held, contract in 
progress.

Under Construction Elliman                  KCI - Relocation Planning $8,940,000.00 $1,911,090.66771947 Construction in the basement, 2nd and 
3rd floor ongoing, demo complete, final 
painting has started.

Substantially Complete Scott Hall               Scott Hall Building Upgrades 2015 $5,000,000.00 $1,179,379.08772027 Project is substantially complete, punch 
list completion to be confirmed.  Working 
with DeMaria to close out GMP.
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Construction Complete Computing Services       Computing Service Center Breakroom and 
Hallway Improvements

$256,800.00 $5,518.02772065 Working on closing the project.

Other (See Comments) Biological Sciences      Biological Science UPS Electrical Reliability 
Upgrade

$200,000.00 $15,942.82771961 Construction is in progress and on 
schedule.
Petition to close to be issued once fee for 
AE resolved. (Problem tied to multiple 
projects.)

Other (See Comments) Chemistry                Chemistry UPS Electrical Reliability Upgrade $385,000.00 $36,157.47771962 Construction is in progress and on 
schedule.
Petition to close to be issued once fee for 
AE resolved.  (Problem tied to multiple 
projects.)

Other (See Comments) Karmanos Cancer inst     Hudson Webber UPS Electrical Reliability 
Upgrade

$68,000.00 ($24,684.44)771953 Need to coordinate UPS equipment with 
newly purchsed equipment.

Other (See Comments) Mott                     CS Mott UPS Electrical Reliability Upgrade $275,000.00 $56,118.00771960 Petition to close to be issued once fee for 
AE resolved. (Problem tied to multiple 
projects.)

Other (See Comments) Scott Hall               Scott Hall UPS Electrical Reliability Upgrade $340,000.00 ($3,699.51)771959
Petition to close to be issued once fee for 
AE resolved.  (Problem tied to multiple 
projects.)

Lee

In Design University Tower         Fire Alarm Replacement

Moore

In Design Purdy Library            Purdy Second Floor Carpet $69,965.00 $69,965.00772173

Contract in Progress - Construction UGL                      Suite 1600 Carpet and Paint $27,560.00 $26,080.00772152 Quotes are in, discussing the budget with 
the customer.

Under Construction 5057 Woodward            Grad School Relocation/Expansion to 11th Floor $202,830.00 $25,233.80772127 Construction of phase 2 is undeway, 
project scheduled to be complete early 
November.

Under Construction Campus                   Campus Wide Classroom Technology Upgrades 
FY2014

$1,000,000.00 $247,370.27771916 Pending AV equipment delivery; 
Construction in Progress.

Under Construction Lande                    Lande Development Renovation $73,000.00 $13,098.92772084 Working to finalize the schedule.

Under Construction UGL                      UGL General Painting Improvements 2016 $35,000.00 $10,500.00772157 Work scheduled to start 9/19/16.

Under Construction Welcome Center           One Card Office Renovation $57,480.00 $4,694.92772131 Customer approved extra costs.  Project 
schedule to be developed.

Substantially Complete Science Hall             Science Hall - Third Floor Renovation for 
Nutrition and Food Science

$3,250,000.00 $165,262.66771929 Second air balance report still shows 
defiencies the contractor and engineer are 
reviewing to make corrections so the 
system can be balanced properly.

Construction Complete Mazurek Educ Commons    Learning Space Camera Installation $50,000.00 $19,560.00772089 Construction complete. Close out process 
to start.

Construction Complete Towers Residence Hall    Towers Cafe Floor Polishing $82,800.00 $39,163.92772124 Project close out underway.

Construction Complete UGL                      Undergraduate Library - Honors College Offices 
and Reception

$180,979.00 $62,515.70771926 Project is complete.  Waiting on invoices.
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Padilla

In Design Applebaum Pharmacy       Applebaum Study Spaces $35,000.00 $12,847.92772154

In Design Student Center           SCB 5th and 7th Floor Furniture $41,490.53 $13,576.65772155

Under Construction Applebaum Pharmacy       EACHPS Room 2129 Renovation $33,460.00 $8,364.17772141 Furniture expected end of Sept then 
moves and installation will be scheduled.

Paquette

Under Construction Applebaum Pharmacy       EACPHS Team Based Learning Facility $224,000.00 $11,818.54771996 Project will require PM transition

Under Construction Campus                   Mid-Town Loop Project Construction on hold until spring of 2016.

Construction Complete Chatsworth               Chatsworth Apartment Entry Steps $53,505.00 $15,543.29772013 Work Complete

Construction Complete Engineering              Engineering Machine Shop Move $62,000.00 $7,972.21772032 Industrial Electric Invoice not received

Rooks

On Hold Campus                   Engineering Student Innovation Center $50,000.00 ($10,186.00)771998 In design

SiKora

Construction Complete Old Main                 Old Main - Geology and Planetarium Renovation $42,120.00 $1,169.79771872 Closeout in progress.

Vandenbussche

In Design MISB                     New School of Business Administration (Mike 
Ilitch School of Business)

$59,000,000.00 $56,282,358.71771193 Revised images for SD (round 3) sharred 
with ODM, waiting for direction.   We have 
moved into the design development phase 
(limited) with respect to plans and MEP 
while we wait for final approval.  Requests 
to increase the budget to support new 
design efforts have been elevated to the 
President.  ODM is aware that both 
budget and schedule in the gift ageement 
will need to be modified, RP to work with 
OGC on how to modify language.

Out for Bid Jacob House              Max Jacob House Building Endowment 
Maintenance

$102,632.55 $75,440.21773091 Bid received was more than 3 times 
construction budget.  Will persue using 
T&M trades or re-bid in the spring.

Under Construction Campus                   Lot 12 Parking Lot Improvements $850,000.00 $96,877.28772085 Grading of sub-base complete.  Utilitie tie-
ins complete.  Underground utilities 
ongoing.

Under Construction Ghafari Hall             RHA Office $80,000.00 $2,141.85772128 Demolition complete. Framing and 
electrical rough-in complete.  Painting 
complete.  Ceiling and lighting complete.  
Flooring complete.  Fire alarm work 
complete.  Need final BFS inspection.

Substantially Complete School of Medicine       School of Med Bio Medicial Research Bld Detail 
Design

$90,414,700.00 $12,975.52771342 Main project complete.
Additionall project scope to build out 
tennant space on going.  All work to be 
compelted by June 1, 2016 or sooner.
PFA to be closed by July 1, 2016.

Monday, October 10, 2016 Page 8 of 9



Status Building Name Project Title Budget BalancePFA Project Comments

Substantially Complete Stadium Auxiliary        Football Locker Room Expansion $499,990.00 $1,099.07772142 Easement issue resolved.  Barton Malow 
moving forward on the west side.  Randy 
working to resovle contract issues. Note 
expected delivery is September 14, 2016 
so receiving direction sooner than later is 
critical.

Substantially Complete University Tower         University Towers Lobby Upgrades $350,000.00 $48,975.08772004 Front desk function moved to permanent 
location.  Contractor working on punchlist.

Construction Complete 14601 East Twelve Mile   Advanced Technology Education Center (ATEC) $12,270,000.00 $94,670.08771813 Base work completed 08/22/14.  Additonal 
work completed 01/07/16.  Final Pay App 
in review.

Construction Complete 6160 Cass (6130 Woodwar MBRB Disallowed State Costs (formerly 
American Beauty Iron Bldg Demolition)

$2,385,300.00 $201,308.71772827 Project complete.

Construction Complete Campus                   Lot 14 Parking Lot Improvements $650,000.00 $29,640.00772041 Underground work complete.  Regrading 
of the site complete.  Asphalt base course 
complete.  Concrete ongoing.  Final 
ashphalt to follow.

Construction Complete Campus                   Parking Lot #34 $175,000.00 $158,636.05772100 Ramp completed by ASI.

Construction Complete Manoogian                Manoogian - Relocation of the Confucius Institute $230,720.90 $86,605.76772080 Construction complete and user moved 
into space.  Working on final invoices and 
project closeout.

On Hold Campus                   Trumball Landscape/Gateway Study $20,000.00 $5,457.41771628 This project remians on hold since 
05/02/11.

On Hold Science Hall             Elevator Renovation $30,000.00 $928.23771185 Project remains on hold. 
No change since 06/29/10.

On Hold Shapero Hall             Shapero Hall Electical Reliability Upgrade $50,000.00 $24,114.49771939 Study the electrical needs of the building 
as it relates to back up generator and 
UPS. Project is currently on hold.

Cash Deficit - Cannot Close Engineering              Engineering - Materials Science and 
Nanoengineering Lab

$510,000.00 ($12,237.52)771976 Construction complete.  All pay apps and 
invoices received and processed.  PFA is 
in deficit preventing closure.
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