
Execution of Change Orders from: 7/1/2013

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

121168 Biomedical Research BuildingSahota590 -771342

$13,690.00MBRB - - Geotechnical Exploration and Engineering ReportRS

3 P0517893COR #: 19191

Hidden Condition$7,310.00 4/15/2013 917/15/20135

Field Condition$8,316.70 4/30/2013 767/15/20136

Field Condition$4,810.45 6/27/2013 187/15/20137

$384,217.00MBRB1RS

5 P0517938COR #: 273164

Field Condition$84,148.00 4/19/2013 737/1/20135

Field Condition$8,976.00 4/19/2013 737/1/20136

Owners Scope Change$3,750.00 4/19/2013 737/1/20137

Field Condition$18,000.00 5/28/2013 347/1/20138

Field Condition$42,500.00 5/28/2013 347/1/201311

187130  Lighting RetrofitsCamilleri039 -771567

$52,364.87Lighting RetrrofitsCC

2 P0521854COR #: 3153317

Owners Scope Change$452.00 2/15/2013 1537/18/20132

Owners Scope Change$12,730.03 5/30/2013 497/18/20133

196010 Renovations 2nd and 3rd FloorMilstein003 -771636

$16,050.00Lab Renovations 2nd & 3rd Floor AbatementNM

1 P0621344COR #: 455372

Owners Scope Change$2,290.00 5/7/2013 557/1/20131

Field Condition$620.00 5/31/2013 317/1/201317

194658 Electrical Equipment ReplacementEdwards022 -771637

$5,800.00Electrical ReplacementCA

2 P0510273COR #: 537409

Hidden Condition$1,050.00 6/11/2013 377/18/20132

Thursday, August 01, 2013 Page 1 of 2



PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

Owners Scope Change$1,800.00 6/11/2013 377/18/20133

210433 Art and Art History RelocationCarter038 -771690

$196,050.00Art & Art History RelocationLC

3 P0618057COR #: 631440

Hidden Condition$1,353.00 6/10/2013 217/1/20136

Field Condition$1,676.00 5/31/2013 317/1/20137

213973 Core Lab Renovation - Phase IMilstein090 -771700

$576,978.00CORE Lab RenovationNM

10 P0525124COR #: 766506

Hidden Condition$8,375.65 5/3/2013 667/8/201323

223058 Parking Lot 56 - 2012 Improvement ProjectJacobs999 -771791

$147,835.262012 ImprovementsRJ

1 P0609634COR #: 8263769

Owners Scope Change$24,592.46 10/25/2012 2637/15/20131

Field Condition$4,148.54 11/7/2012 2507/15/20132

Field Condition$1,594.70 11/9/2012 2487/15/20133

Owners Scope Change$1,012.62 12/4/2012 2237/15/20135

220142 Davis062 -771801

$64,883.44Exterior Masonry RestorativeJD

1 P0629450COR #: 934803

Contractor Voluntary Alternate$5,199.23 6/12/2013 347/16/20131

Average Days: 89

Less than or equal to 45 days: 9

Total Change Orders: 9
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