Design & Construction Services Completed Estimates from 4/1/16 through 4/30/16 asof 4/30/16
Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to EstQue Age Timeto Waiting
Dolt Req Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
1/8/2016 278558  Linda Hazlett Project Estimate has been completed PFA False True False True Albaari Brazen 1/8/2016 1 1/11/2016 2/25/2016 35 2/25/2016 35 3/1/2016 4/28/2016 46 81 80 2
2/16/2016 280570 Helena Yago PM assigned to investigate project MCP True False False False Crist 4/4/2016 54 35 20
needs
3/1/2016 281190 Deb Ashcraft Project Estimate has been completed PFA False True False True Flintoff Brazen 3/1/2016 1 3/8/2016  3/11/2015 255 4/12/2016 31  4/12/2016 4/13/2016 2 44 32 13
3/7/2016 281473 Brandon Parker Project Estimate has been completed MCP False True False True Flintoff Brazen 3/7/2016 1 3/8/2016  3/22/2016 12 3/22/2016 12 3/24/2016 4/1/2016 9 40 20 21
3/16/2016 281889 L. Bott Project Estimate has been completed PFA False True False True Padillade Brazen 3/17/2016 2 3/18/2016 3/31/2016 11 3/31/2016 12 3/31/2016 4/7/2016 6 33 17 17
Hernandez
3/17/2016 281920 Heather Ladanyi Project request in queue for PM MCP False True False True Padillade Brazen 3/17/2016 1 3/17/2016 3/29/2016 9 3/29/2016 9 4/1/2016  4/1/2016 4 32 12 21
assignment Hernandez
3/21/2016 282044 Martha Hayward PM assigned to investigate project MCP False True False False Brazen Crist 3/22/2016 2 3/24/2016 4/8/2016 14 30 15 16
needs
3/24/2016 282200 Daisy Wright Project Estimate has been completed PFA False True False True Rooks Brazen 3/28/2016 3 3/28/2016 4/6/2016 8 4/6/2016 10 4/8/2016  4/8/2016 3 27 12 16
3/25/2016 282275 Juanitta Hill Project Estimate has been completed MCP False True False True  Albaari Brazen 3/31/2016 5 3/31/2016  4/6/2016 5 4/6/2016 9 4/7/2016  4/8/2016 3 26 11 16
3/25/2016 282276 G.Tilson Plant Fund Requested PFA False True False True Albaari Brazen 3/29/2016 3 3/30/2016 4/20/2016 17 4/20/2016 19 4/25/2016 4/25/2016 4 26 22 5
3/29/2016 282384  Diane Sevigny Project Estimate has been completed MCP False True False True Brazen Brazen 3/29/2016 1 3/29/2016  4/4/2016 5 4/4/2016 5 4/13/2016 4/14/2016 9 24 13 12
3/31/2016 282488 Delinda Neal Project Estimate has been completed MCP False True False True Padillade Brazen 4/7/2016 6 4/7/2016  4/22/2016 12 4/22/2016 17 4/28/2016 4/28/2016 5 22 21 2
Hernandez
3/31/2016 282544  Shelley Clifton PM assigned to investigate project MCP True False False False SiKora 4/7/2016 22 6 17
needs
4/5/2016 282696  Shelley Clifton PM assigned to investigate project MCP True False False False SiKora 4/7/2016 19 3 17
needs
4/5/2016 282698 Barbara Rosso-Norgan PM assigned to investigate project MCP True False False False Crist 4/7/2016 19 3 17
needs
4/6/2016 282744  Donna Carroll Validating account expenditure MCP True False False False 4/13/2016 18 6 13
authorization
4/7/2016 282770 Leo A. Project Estimate has been completed MCP False True False True Rooks Brazen 4/12/2016 4 4/13/2016 4/14/2016 3 4/14/2016 6 4/22/2016 4/22/2016 7 17 12 6
Tomaszewski/Brandon
Carter
4/7/2016 282801 Matteo Passalacqua Project Estimate has been completed MCP False True False True Azar Brazen 4/8/2016 2 4/11/2016 4/18/2016 7 4/18/2016 8 4/18/2016 4/18/2016 1 17 8 10
4/7/2016 282804 Jacqueline Baldyga PM assigned to investigate project MCP True False False False Moore 4/8/2016 17 2 16
needs
4/7/2016 282811  Daisy Wright Validating account expenditure MCP True False False False Padillade 4/28/2016 17 16 2
authorization Hernandez
4/7/2016 282822  Juanitta Hill Project Estimate has been completed MCP False True False True Rooks Brazen 4/12/2016 4 4/12/2016 4/13/2016 2 4/13/2016 5 4/20/2016 4/20/2016 6 17 10 8
4/14/2016 283057 Henry Robinson Project Estimate has been completed MCP False True False True Padillade Brazen 4/18/2016 3 4/25/2016 4/28/2016 9 4/28/2016 11  4/28/2016 4/28/2016 1 12 11 2
Hernandez
4/15/2016 283097 Yongli Zhang Project Estimate has been completed MCP False True False True Albaari Brazen 4/18/2016 2 4/19/2016 4/28/2016 9 4/28/2016 10 4/28/2016 4/28/2016 1 11 10 2
4/15/2016 283110 Juanitta Hill Project Estimate has been completed MCP False True False True Rooks Brazen 4/18/2016 2 4/18/2016 4/18/2016 1 4/18/2016 2 4/20/2016 4/20/2016 3 11 4 8
4/18/2016 283179 Mirabela Hali Project Estimate has been completed MCP False True False True Flintoff Brazen 4/21/2016 4 4/22/2016 4/25/2016 3 4/25/2016 6 4/27/2016 4/27/2016 3 10 8 3
4/26/2016 283440  Krista Mitchell PM assigned to investigate project MCP True False False False Crist 4/27/2016 4 2 3
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Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto In Est Req to Being Est to EstQue Age Timeto Waiting
Dolt Reaq Sum Red Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
4/28/2016 283581 Daisy Wright Validating account expenditure MCP True False False False Crist 4/28/2016 2 1 2
authorization
Average: 2.647 23.7 2.6 7.1 24 14,52 11
JDI Total: 9 Planning Only 1-10 days: 11 Estimating 1-10 workdays to customer: 16
Estimate Total: 1 11-20 days: 4 11-20 workdays to customer: 1 Estimate only Minor Projects 10 days or less: 0 of 1
. 21-30days: O _ . Estimate with Planning Minor Projects 30 days or less: 12 of 12
Planning Total: 17 y 21-30 workdays to customer: 0 . g ) ; \ | f
- . Estimate with Planning Major Projects 60 days or less: 4 of 5
Lump Sum Total: 0 31-60 days: 1 31-60 workdays to customer: 1 . g J- J- y
No Catagory: 0 61-90 days: 0 61-90 workdays to customer: 0 Estimate only Major Projects 30 days or less: 0 of 0
91+ days: 1 . . )
Total: 27 91+ workdays to customer: 0 Percent of total: 88.9%
Total: 17 Total: 18

Monday, May 02, 2016

Page 2 of 2



