
Execution of Change Orders from: 2/1/2014

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

121168 Biomedical Research BuildingSahota590 -771342

$77,641,600.00Multidisciplinary Biomedical Research Building Project (MBRB)RS

1 P0614101COR #: 22

Field Condition$495,123.00 1/29/2014 222/20/20141

196010 Renovations 2nd and 3rd FloorMilstein003 -771636

$2,469,500.00Lab Renovations 2nd & 3rd FloorNM

7 P0601794COR #: 147

Field Condition$2,883.98 10/2/2013 1472/26/201424

Field Condition$4,809.00 2/6/2014 202/26/201426

194665 Fire Alarm ReplacementMilstein612 -771638

$449,640.00Fire Alarm ReplacementCP

3 P0644705COR #: 20

Owners Scope Change$20,984.00 1/14/2014 202/3/201410

4 P0644705COR #: 83

Code Issue$9,466.00 11/12/2013 832/3/20149

5 P0644705COR #: 26

Owners Scope Change$427.00 1/29/2014 262/24/201410

$384,780.00Fire Alarm Replacement - Phase IICP

1 P0624996COR #: 34

Owners Scope Change$15,411.28 1/23/2014 342/26/20141

213921 Beecher House Front Porch RestorationCarter064 -771695

$235,932.86Front Porch RestorationLC

2 P0624360COR #: 16

Owners Scope Change$9,002.43 2/10/2014 162/26/20142

216815 Student Center Building RenovationCamilleri034 -771768

$504,269.00RenovationCC
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1 P0635776COR #: 16

Owners Scope Change$28,400.00 2/4/2014 162/20/20141

221185 Engineering West Entrance Exterior Masonry RestorationCarter090 -771802

$182,796.00West Entrance Masonry RestorationLC

P0644124COR #: 30

Owners Scope Change$7,197.93 1/27/2014 302/26/20142

005 -771807

$72,341.37Exterior Bldg. RenovationLC

2 P0625126COR #: 100

Field Condition$2,761.50 11/18/2013 1002/26/20142

Field Condition$1,380.75 11/18/2013 1002/26/20143

229556 Davis053 -771844

$222,078.32Roof ReplacementJD

1 P0637390COR #: 56

Owners Scope Change$9,931.08 12/9/2013 562/3/20142

Average Days: 50

Total Change Orders: 11
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