Design & Construction Services Completed Estimates from 7/1/15 through 7/31/15 asof 7/31/15
Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
3/24/2015 264252  Sonya Scott for Project Estimate has been completed PFA False True False True Padillade Brazen 3/26/2015 3 3/27/2015 5/19/2015 39 5/19/2015 41 5/27/2015 7/8/2015 37 94 77 18
Malcom Cutchin Hernandez
6/12/2015 268290 Caroline Brzuchowski  Project Estimate has been completed MCP False True False True Padillade Brazen 6/15/2015 2 6/15/2015  7/9/2015 19 7/10/2015 21 7/17/2015 7/20/2015 7 36 27 10
Hernandez
6/15/2015 268425 Jon Barth Project Estimate has been completed PFA False True False True Kamalia Brazen 6/15/2015 1 6/24/2015 7/17/2015 25 7/17/2015 25  7/17/2015 7/17/2015 1 35 25 11
6/18/2015 268592 lan Studders Project Estimate has been completed MCP False True False True Albaari Brazen Hoekstra 6/22/2015 3 6/25/2015  7/1/2015 8 7/1/2015 10 7/7/2015  7/7/2015 5 32 14 19
6/23/2015 268791 Leo A. Tomaszewski Project Estimate has been completed PFA False True False True Padillade Brazen 6/29/2015 5 7/17/2015 7/20/2015 16 7/20/2015 20 7/20/2015 7/21/2015 2 29 21 9
Hernandez
6/29/2015 268973 DEBRA C. MAZUR PM assigned to investigate project MCP True False False False Moore 7/1/2015 25 3 23
needs
6/29/2015 268980 Michael Bogdan PM assigned to investigate project MCP False True False True Albaari Brazen Moore 6/29/2015 1 6/30/2015 7/14/2015 12 7/14/2015 12 7/20/2015 7/20/2015 5 25 16 10
needs
7/1/2015 269095  Brian Thompson PM assigned to investigate project MCP True False False False SiKora 7/2/2015 23 2 22
needs
7/2/2015 269146 Robert Gagnier/Krista PM assigned to investigate project MCP True False False False Gibbons 7/7/2015 22 4 19
Mitchell needs
7/2/2015 269147 Karen Wilson PM assigned to investigate project MCP False True False True Albaari Brazen Moore 7/7/2015 4 7/8/2015  7/16/2015 8 7/16/2015 11  7/20/2015 7/20/2015 3 22 13 10
needs
7/2/2015 269148 Karen Wilson PM assigned to investigate project MCP True False False False SiKora 7/7/2015 22 4 19
needs
7/9/2015 269371 Shelley Clifton PM assigned to investigate project MCP True False False False SiKora 7/17/2015 17 7 11
needs
7/9/2015 269374  Connie Richardson PM assigned to investigate project MCP True False False False SiKora 7/14/2015 17 4 14
needs
7/9/2015 269375 Ferna Childs Project Estimate has been completed MCP False True False True Padillade Brazen 7/13/2015 3 7/15/2015 7/27/2015 11 7/27/2015 13 7/29/2015 7/29/2015 3 17 15 3
Hernandez
7/10/2015 269407 Sonya Scott PM assigned to investigate project MCP True False False False Hoekstra 7/13/2015 16 2 15
needs
7/10/2015 269413  Sonya Scott Validating account expenditure MCP True False False False 7/13/2015 16 2 15
authorization
7/13/2015 269480 Sonya Scott PM assigned to investigate project MCP True False False False Crist 7/14/2015 15 2 14
needs
7/14/2015 269551 Leo A. Tomaszewski Project Estimate has been completed MCP False True False True Padillade Brazen 7/14/2015 1 7/17/2015 7/20/2015 5 7/20/2015 5 7/20/2015 7/20/2015 1 14 5 10
Hernandez
7/14/2015 269555  Rose Foster PM assigned to investigate project MCP True False False False Crist 7/14/2015 14 1 14
needs
7/16/2015 269658 Donna Carroll PM assigned to investigate project MCP True False False False SiKora 7/17/2015 12 2 11
needs
7/22/2015 269870 Daisy Wright Validating account expenditure MCP True False False False 7/24/2015 8 3 6
authorization
7/24/2015 269960 Andrew Murrell Project Estimate has been completed MCP False True False False Brazen Crist 7/27/2015 2 7/28/2015 7/29/2015 3 6 4 3
7/24/2015 269964  Mark Temnyk PM assigned to investigate project MCP True False False False SiKora 7/27/2015 6 2 5
needs
7/28/2015 270149 Jason Clark Validating account expenditure MCP True False False False Edwards 7/31/2015 4 4 1
authorization
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Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
7/29/2015 270205 Dick Dunbar Validating account expenditure MCP True False False False 7/31/2015 3 1
authorization
7/31/2015 270357 Neena Marupudi Validating account expenditure MCP True False False False 7/31/2015 1 1
authorization
Average: 2.556 15.9 2.6 6.7 10.12 11
JDI Total: 16 Planning Only 1-10 days: 3 Estimating 1-10 workdays to customer: 9
Estimate Total: 1 11-20 days: 4 11-20 workdays to customer: 0 Estimate only Minor Projects 10 days or less: 1of 1
Planning Total: 9 21-30 days: 1 21-30 workdays to customer: 0 Estimate Wlt: Pllannmg Minor Projects zg :ays or :ess: 6 o: 6
- . Estimate with Planning Major Projects ays or less: 2 of 3
Lump Sum Total: 0 31-60 days: 1 31-60 workdays to customer: 1 - g J- J- y
No Catagory: 0 61-90 days: 0 61-90 workdays to customer: 0 Estimate only Major Projects 30 days or less: 0 of O
91+days: 0 + . . )
Total: 26 91+ workdays to customer: 0 Percent of total: 90.0%
Total: 9 Total: 10
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