Design & Construction Services Completed Planning Estimates from 7/1/2013 through 7/31/2013 asof 7/31/2013

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
2/27/2013 231823 Melissa Dawn Project Estimate has been completed False True False True Rooks/ Miller-Swift 3/1/2013 2 3/6/2013  4/29/2013 59 4/29/2013 61 5/21/2013 7/3/2013 65 154 126 28
Lesperance Flintoff
4/16/2013 233471 Karen M. Wilson- Project Estimate has been completed False True False True Rooks Brazen/Mille 4/17/2013 1 4/17/2013  6/7/2013 51 6/7/2013 52 6/7/2013  7/1/2013 24 106 76 30
Hedrick r-Swift
4/18/2013 233570 Jeffrey Abt Project Estimate has been completed False True False True Rooks Miller-Swift 4/19/2013 1 4/19/2013 4/25/2013 6 4/25/2013 7 5/10/2013  7/3/2013 69 104 76 28
5/1/2013 234184 Rachel Paulson Project Estimate has been completed False True False True Padillade Miller-Swift 5/1/2013 0 5/1/2013 7/10/2013 70 7/12/2013 72 7/17/2013 7/24/2013 12 91 84 7
Hernandez
5/3/2013 234327 Carole Barduca PM assigned to investigate project needs False True False True Padillade  Miller-Swift moore 5/8/2013 5 5/13/2013 6/21/2013 44 6/21/2013 49 7/2/2013 7/10/2013 19 89 68 21
Hernandez
5/14/2013 234892  Marie Persha Project Estimate has been completed False True False True Flintoff Miller-Swift 5/15/2013 1 5/16/2013 6/3/2013 19 6/3/2013 20 6/27/2013 7/3/2013 30 78 50 28
5/22/2013 235383  Marie Persha Project Estimate has been completed False True False True Azar Miller-Swift 5/24/2013 2 6/11/2013 18 6/11/2013 20 7/2/2013  7/3/2013 22 70 42 28
5/28/2013 235560 Lisa Seymour Project Estimate has been completed False True False True Rooks Miller-Swift 5/31/2013 3 5/31/2013  6/3/2013 3 6/3/2013 6 6/28/2013 7/3/2013 30 64 36 28
5/29/2013 235634  Lisa Seymour Project request in queue for PM assignment False True False True Rooks Miller-Swift 5/31/2013 2 5/31/2013  7/1/2013 31 7/1/2013 33 7/3/2013  7/8/2013 7 63 40 23
5/29/2013 235637 Lee Dyament Project Estimate has been completed False True False True Flintoff Miller-Swift 5/29/2013 0 5/30/2013 6/3/2013 5 6/3/2013 5 6/27/2013  7/3/2013 30 63 35 28
5/30/2013 235689  Alex Stephens Project Estimate has been completed False True False True Azar Miller-Swift 5/31/2013 1 5/31/2013 6/21/2013 21 6/25/2013 26 7/1/2013  7/3/2013 8 62 34 28
6/6/2013 235988  Tysh Hopkins/Shelia Project Estimate has been completed False True False True Rooks Miller-Swift 6/12/2013 6 6/13/2013 6/21/2013 9 6/21/2013 15 7/2/2013  7/8/2013 17 55 32 23
Stewart
6/12/2013 236177 Joye Clark Project request in queue for PM assignment False True False True Rooks Miller-Swift 6/18/2013 6 6/18/2013  7/1/2013 13 7/1/2013 19 7/3/2013  7/8/2013 7 49 26 23
6/19/2013 236464  Susanne Brummelte Project Estimate has been completed False True False True Flintoff Miller-Swift 6/21/2013 2 6/24/2013 6/26/2013 5 6/26/2013 7 7/2/2013 7/10/2013 14 42 21 21
6/26/2013 236670 Derrick Albers Project Estimate has been completed False True False True Flintoff Miller-Swift 7/3/2013 7 7/5/2013 7/8/2013 5 7/8/2013 12 7/17/2013 7/29/2013 21 35 33 2
Total: 15 . . . . . .
Planning estimates that took 1-10 days to customer: 0 Planning estimates to customer: 15
IDITotal: O 11-20 days to customer: 0 Estimates that took 30 days or less to customer: 2
Estimate Total: O 21-30 days to customer: 2 Percent of total: 13.3%
Planning Total: 15 31-60 days to customer: 8 Average days to customer: 52
Lump Sum Total: O 61-90 days to customer: 4
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No Catagory:

Monday, August 05, 2013

91+ days to customer:
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