Design & Construction Services Completed Estimates from 1/1/2014 through 1/31/2014 asof 1/31/2014

Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
8/30/2013 239643  Gerry Tilson Project Estimate has been completed PFA False True False True Padillade Miller-Swift 8/30/2013 1 9/3/2013 9/27/2014 281 1/16/2014 100 1/16/2014 1/17/2014 2 111 101 11
Hernandez
11/5/2013 242674 Rose Foster Plant Fund Requested PFA False True False True Rooks Miller-Swift 11/5/2013 1 11/5/2013 1/15/2014 52 1/15/2014 52 1/15/2014 1/16/2014 2 64 53 12
11/8/2013 242835 Beth Madigan Project Estimate has been completed PFA False True False True Rooks Miller-Swift 11/12/2013 3 11/14/2013 11/19/2013 6 11/19/2013 8 12/17/2013 1/2/2014 33 61 40 22
11/12/2013 242932 Deb Ashcraft Project Estimate has been completed PFA False True False True Flintoff Miller-Swift 11/13/2013 2 11/13/2013 12/6/2013 18 12/6/2013 19 12/18/2013 1/2/2014 20 59 38 22
11/12/2013 242934  Beth Myers Project Estimate has been completed PFA False True False True Padillade Miller-Swift 11/13/2013 2 11/13/2014 1/14/2014 45 1/14/2014 46 1/15/2014 1/29/2014 12 59 57 3
Hernandez
11/13/2013 243013 Rose Foster Cancelled MCP False True False True Rooks Miller-Swift 11/13/2013 1 11/13/2013 12/20/2013 28 12/20/2013 28 1/2/2014 1/2/2014 10 58 37 22
11/26/2013 243551 Edward Bogardus Plant Fund Requested PFA False True False True Flintoff Miller-Swift 12/4/2013 7 12/4/2013 12/20/2013 13 12/20/2013 19 1/8/2014  1/9/2014 15 49 33 17
12/3/2013 243740  Daisy Wright Plant Fund Requested PFA False True False True Rooks Miller-Swift 12/6/2013 4 12/10/2013 1/14/2014 28 1/14/2014 31 1/14/2014 1/15/2014 2 44 32 13
12/14/2013 244216 Lee Dyament Cancelled MCP False True False True Flintoff Miller-Swift 12/24/2013 7 1/2/2014 1/8/2014 12 1/8/2014 18 1/9/2014 1/10/2014 3 35 20 16
12/24/2013 244515  Elizabeth Godwin PM assigned to investigate project MCP False True False True Rooks Miller-Swift Moore 12/24/2013 1 1/3/2014 1/14/2014 16 1/14/2014 16 1/15/2014 1/15/2014 2 29 17 13
needs
1/3/2014 244680 Rose Foster Project Estimate has been completed MCP False True False True Rooks Miller-Swift 1/8/2014 4 1/8/2014 1/16/2014 7 1/16/2014 10 1/22/2014 1/22/2014 5 21 14 8
1/10/2014 245159 David Barnett PM assigned to investigate project MCP False True False True Rooks Miller-Swift Rooks 1/10/2014 1 1/13/2014 1/15/2014 4 1/15/2014 4 1/17/2014 1/17/2014 3 16 6 11
needs
1/16/2014 245492  Marc Kruman Project Estimate has been completed MCP False True False False Miller-Swift 1/16/2014 1 1/17/2014 1/30/2014 11 12 11 2
1/23/2014 245817  Angela Childrey PM assigned to investigate project MCP False True False False Miller-Swift Crist 1/23/2014 1 1/23/2014 1/27/2014 3 7 3 5
needs
Average: 2.833 42.5 2.8 8.8 45 33 13
JDI Total: 0 Planning Only 1-10 days: 3 Estimating 1-10 workdays to customer: 9
Estimate Total: 2 11-20 days: 4 11-20 workdays to customer: 4 Estimate only Minor Projects 10 days or less: 1 of 2
. 21-30 days: 2 . . Estimate with Planning Minor Projects 30 days or less: 4 of 5
Planning Total: 12 \ 21-30 workdays to customer: 0 . . . ‘ .
31-60 days: 2 ) . Estimate with Planning Major Projects 60 days or less: 6 of 7
Lump Sum Total: 0 y 31-60 workdays to customer: 1 .
61-90 days: O R . Estimate only Major Projects 30 days or less: 0 of
No Catagory: 0 y 61-90 workdays to customer: 0
91+days: 1 91+ workdays to customer: 0 Percent of total: 78.6%
Total: 14 —
Total: 12 Total: 14
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