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2/13/2013 231249 Daisy Wright Project request is in active Planning False True False True Rooks 2/15/2013 2 76

2/15/2013 231367 Daisy Wright Project request is in active Planning False True False True Ashley 
Flintoff

2/19/2013 4 2/26/2013 74

2/18/2013 231442 David Barnett Estimate development is in progress False True False True Padilla de 
Hernandez

Miller‐Swift 2/20/2013 2 3/28/2013 4/10/2013 49 4/10/2013 51 4/24/2013 71

2/19/2013 231476 Gabriela Garfield Estimate development is in progress False True False True Padilla de 
Hernandez

Miller‐Swift 2/20/2013 1 3/28/2013 4/12/2013 51 4/12/2013 52 4/24/2013 70

2/27/2013 231797 Rajeev Sadasivan Project request is in active Planning False True False True Brazen 2/27/2013 0 3/1/2013 62

2/27/2013 231823 Melissa Dawn 
Lesperance

Project request is in queue for an Estimate False True False True Rooks/ 
Flintoff

3/1/2013 2 3/6/2013 4/29/2013 59 4/29/2013 61 62

2/28/2013 231883 Theresa Y. Hill Project request is in queue for an Estimate False True False True Padilla de 
Hernandez

3/1/2013 1 3/28/2013 4/11/2013 41 4/11/2013 42 61

3/26/2013 232727 Matteo Passalacqua Project request is in active Planning False True False True Azar 4/3/2013 8 35

4/5/2013 233124 Ashley Flintoff Project request is in queue for an Estimate False True False True Flintoff 4/8/2013 3 4/9/2013 4/17/2013 9 4/17/2013 12 25

4/9/2013 233223 Angela Childrey Project request is in queue for an Estimate False True False True Flintoff 4/17/2013 8 4/18/2013 4/29/2013 12 4/29/2013 20 21

4/10/2013 233276 dan durrisin Project request is in active Planning False True False True Flintoff Miller‐Swift 4/17/2013 7 4/18/2013 20

4/10/2013 233278 Derrick Albers Project request is in active Planning False True False True Padilla de 
Hernandez

Miller‐Swift 4/17/2013 7 4/17/2013 20

4/12/2013 233371 Robert Gagnier Project request is in active Planning False True False True Flintoff Miller‐Swift 4/17/2013 5 4/18/2013 18

4/12/2013 233372 Robert Gagnier Project request is in active Planning False True False True Flintoff Miller‐Swift 4/17/2013 5 4/18/2013 18

4/16/2013 233469 Karen M. Wilson‐
Hedrick

Submitted for project number only False True False True Rooks Miller‐Swift 4/17/2013 1 4/17/2013 14

4/16/2013 233471 Karen M. Wilson‐
Hedrick

Project request is in active Planning False True False True Rooks Miller‐Swift 4/17/2013 1 4/17/2013 14

4/18/2013 233570 Jeffrey Abt Project request is in queue for an Estimate False True False True Rooks Miller‐Swift 4/19/2013 1 4/19/2013 4/25/2013 6 4/25/2013 7 12

4/23/2013 233788 Robert Gagnier Project request is in active Planning False True False True Jason Davis 4/24/2013 1 4/24/2013 7

4/23/2013 233793 Daisy Wright Project request is in active Planning False True False True Rooks 4/23/2013 0 4/24/2013 7

4/23/2013 233801 Ellen Barton Project request is in active Planning False True False True Padilla de 
Hernandez

4/24/2013 1 4/25/2013 7

4/24/2013 233831 Gerald Tilson Project request is in active Planning False True False True Padilla de 
Hernandez

4/24/2013 0 4/29/2013 6

Planning Backlog: 21
Estimates that took 1‐10 workdays to customer: 4

11‐20 workdays to customer: 7

21‐30 workdays to customer: 2

31‐60 workdays to customer: 1

61‐90 workdays to customer: 7

 91+ workdays to customer: 0
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