Design & Construction Services Completed Estimates from 10/1/15 through 10/31/15 as of

10/31/15

Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
9/14/2015 273265 Janine Dunlop Project Estimate has been completed MCP False True False True Padillade Brazen 9/15/2015 9/15/2015 9/25/2015 9 9/28/2015 11  9/28/2015 10/1/2015 4 35 14 22
Hernandez
9/15/2015 273305 Samy Project Estimate has been completed MCP False True False True  Flintoff Brazen 9/25/2015 9/28/2015 10/6/2015 8 10/6/2015 16 10/23/2015 10/23/2015 14 34 29 6
9/16/2015 273362  Brian Thompson Project request in queue for PM MCP True False False False 10/2/2015 33 13 21
assighment
9/16/2015 273405 Marsherry Jarrett PM assigned to investigate project MCP False True False False Brazen Crist 9/29/2015 10 9/29/2015 10/14/2015 12 33 21 13
needs
9/16/2015 273439 De Cowen PM assigned to investigate project MCP True False False False Moore 10/9/2015 33 18 16
needs
9/21/2015 273666  Shelley Clifton Project Estimate has been completed PFA False True False True Padillade Brazen 9/22/2015 9/28/2015 10/29/2015 28 10/29/2015 29 10/29/2015 10/29/2015 1 30 29 2
Hernandez
9/21/2015 273673  Shelley Clifton Project Estimate has been completed MCP False True False False Brazen 10/2/2015 10 10/14/2015 10/28/2015 19 30 28 3
9/24/2015 273845 Andrew Murrell Project request in queue for PM MCP True False False False SiKora 10/1/2015 27 6 22
assignment
9/25/2015 273884  Daisy Wright PM assigned to investigate project MCP True False False False SiKora 10/12/2015 26 12 15
needs
9/25/2015 273905 Beth Madigan Project Estimate has been completed PFA False True False True Padillade Brazen 9/25/2015 9/28/2015 10/2/2015 6 10/2/2015 6 10/7/2015 10/9/2015 6 26 11 16
Hernandez
9/25/2015 273906 Beth Madigan Project Estimate has been completed MCP False True False True Padillade Brazen 9/25/2015 9/28/2015 10/2/2015 6 10/6/2015 8 10/7/2015 10/9/2015 4 26 11 16
Hernandez
9/28/2015 274015 Anita Knight Cancelled MCP False True False True Padillade Brazen 9/29/2015 9/29/2015 10/9/2015 9 10/9/2015 10 10/9/2015 10/14/2015 4 25 13 13
Hernandez
9/30/2015 274139 Chacko George PM assigned to investigate project MCP True False False False Crist 10/2/2015 23 3 21
needs
10/7/2015 274494  Andrew Kaufman Project request in queue for PM MCP False True False False Brazen 10/9/2015 3 10/14/2015 10/23/2015 11 18 13 6
assignment
10/8/2015 274571  Sonya Scott Project Estimate has been completed MCP False True False True Flintoff Brazen 10/9/2015 10/12/2015 10/23/2015 11 10/23/2015 12 10/23/2015 10/23/2015 1 17 12 6
10/9/2015 274602 Beth Madigan PM assigned to investigate project MCP True False False False Crist 10/9/2015 16 1 16
needs
10/9/2015 274608 Beth Madigan Project Estimate has been completed PFA False True False True Rooks Brazen 10/9/2015 10/9/2015 10/9/2015 1 10/9/2015 1 10/14/2015 10/27/2015 13 16 13 4
10/12/2015 274676 Theodora Bolesta PM assigned to investigate project MCP True False False False Crist 10/13/2015 15 2 14
needs
10/13/2015 274829  Juanitta Hill Project Estimate has been completed MCP False True False True Rooks Brazen 10/14/2015 10/15/2015 10/19/2015 4 10/19/2015 5 10/27/2015 10/27/2015 7 14 11 4
10/14/2015 274888 Ahmad Ezzeddine Project Estimate has been completed PFA False True False True Padillade Brazen 10/14/2015 10/14/2015 10/22/2015 7 10/22/2015 7  10/27/2015 10/27/2015 4 13 10 4
Hernandez
10/15/2015 274959  Chrystal Camilleri PM assigned to investigate project MCP True False False False Camilleri 10/22/2015 12 6 7
needs
10/19/2015 275118 Alex Stephens PM assigned to investigate project MCP True False False False SiKora 10/22/2015 10 4 7
needs
10/20/2015 275208 Beth King PM assigned to investigate project MCP True False False False Crist 10/22/2015 9 3 7
needs
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Req Date Request # Requestor Status Type Just Est Lump Plan Planner

Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
Average: 2.3 8.9 2.3 7.7 23 12.30 11
JDI Total: 10 Planning Only 1-10 days: 8 Estimating 1-10 workdays to customer: 8
Estimate Total: 3 11-20 days: 1 11-20 workdays to customer: 5 Estimate only Minor Projects 10 days or less: 0 of 3
. 21- : ) Estimate with Planning Minor Projects 30 days or less: 6 of 6
Planning Total: 10 30days: 1 21-30 workdays to customer: 0 . g ) ) \ | f
- . Estimate with Planning Major Projects 60 days or less: 4 of 4
Lump Sum Total: 0 31-60 days: 0 31-60 workdays to customer: 0 ‘ g J. J. y .
No Catagory: 0 61-90 days: 0 61-90 workdays to customer: 0 Estimate only Major Projects 30 days or less: 0 of
Total: 23 91+ days: 0 91+ workdays to customer: 0 Percent of total: 76.9%
Total: 10 Total: 13

Monday, November 02, 2015 Page 2 of 2



