Design & Construction Services Completed Estimates from 1/1/16 through 1/31/16 asof 1/31/16
Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
11/12/2015 276392  Daisy Wright PM assigned to investigate project MCP False True False True Flintoff Brazen SiKora 11/12/2015 1 11/17/2015 1/6/2016 40 1/6/2016 40 1/7/2015 1/7/2016 2 57 41 17
needs
12/1/2015 277190 David Wissbrun Project Estimate has been completed MCP False True False True Flintoff Brazen 12/2/2015 2 12/2/2015 1/4/2016 24 1/4/2016 25 1/8/2016 1/11/2016 6 a4 30 15
12/7/2015 277431 Robert Gagnier Project Estimate has been completed PFA False True False True Albaari Brazen 12/9/2015 3 12/10/2015 1/4/2016 19 1/4/2016 21 1/6/2016 1/7/2016 4 40 24 17
12/8/2015 277507  Christa Raju Project Estimate has been completed PFA False True False True Padillade Brazen 12/9/2015 2 12/14/2015 12/15/2015 5 12/16/2015 7 12/22/2015 1/7/2016 17 39 23 17
Hernandez
12/17/2015 277880 Sha'Ron Williams PM assigned to investigate project MCP True False False False Crist 1/14/2016 32 21 12
needs
12/17/2015 277903  Christa Azar for Sharon Project Estimate has been completed MCP False True False True Azar Brazen 12/17/2015 1 12/17/2015 1/22/2016 27 1/22/2016 27 1/25/2016 1/26/2016 3 32 29 4
Milberger
1/4/2016 278242  Lynnetta Smith Project Estimate has been completed PFA False True False True Rooks Brazen 1/4/2016 1 1/4/2016 1/6/2016 3 1/6/2016 3 1/8/2016 1/22/2016 13 20 15 6
1/6/2016 278411 Angela Childrey PM assigned to investigate project MCP False True False True Flintoff Brazen SiKora 1/7/2016 2 1/7/2016  1/13/2016 5 1/13/2016 6 1/19/2016 1/19/2016 5 18 10 9
needs
1/7/2016 278466  Mark Gibbons PM assigned to investigate project MCP True False False False Gibbons 1/7/2016 17 1 17
needs
1/7/2016 278468  Daisy Wright Project Estimate has been completed MCP False True False True Rooks Brazen 1/7/2016 1 1/7/2016  1/15/2016 7 1/15/2016 7 1/20/2016 1/20/2016 4 17 10 8
1/7/2016 278485 Gerald Tilson Project Estimate has been completed PFA False True False True Rooks Brazen 1/8/2016 2 1/8/2016 1/21/2016 10 1/21/2016 11 1/26/2016 1/27/2016 5 17 15 3
1/7/2016 278505 Karen Wilson PM assigned to investigate project MCP True False False False Crist 1/8/2016 17 2 16
needs
1/8/2016 278564  Daisy Wright Project Estimate has been completed MCP False True False True Rooks Brazen 1/14/2016 5 1/15/2016 1/22/2016 7 1/22/2016 11 1/26/2016 1/26/2016 3 16 13 4
1/8/2016 278583  Jon Barth Plant Fund Requested PFA True False False False 1/14/2016 16 5 12
1/8/2016 278599 Beth Madigan PM assigned to investigate project MCP True False False False Crist 1/14/2016 16 5 12
needs
1/12/2016 278758  Ron Spalding PM assigned to investigate project MCP True False False False SiKora 1/19/2016 14 6 9
needs
1/12/2016 278784  Kristina Lenn PM assigned to investigate project MCP True False False False Crist 1/15/2016 14 4 11
needs
1/13/2016 278873 Rose Foster PM assigned to investigate project MCP True False False False Crist 1/15/2016 13 3 11
needs
1/15/2016 279019  Ashley Flintoff for PM assigned to investigate project MCP True False False False Gibbons 1/15/2016 11 1 11
Sandra Schemske needs
1/19/2016 279119 Catherine Siladi Project Estimate has been completed MCP False True False False Brazen 1/21/2016 3 1/21/2016 1/28/2016 6 9 8 2
1/19/2016 279131 Jacqueline Baldyga PM assigned to investigate project MCP True False False False Crist 1/19/2016 9 1 9
needs
1/19/2016 279137 Donna Carroll PM assigned to investigate project MCP True False False False Crist 1/20/2016 9 2 8
needs
1/19/2016 279157 Janather Mason PM assigned to investigate project MCP True False False False Crist 1/21/2016 9 3 7
needs
1/20/2016 279218 Robert Gagnier PM assigned to investigate project MCP True False False False SiKora 1/20/2016 8 1 8
needs
1/21/2016 279310 Ashley Flintoff for PM assigned to investigate project MCP True False False False Flintoff Brazen SiKora 1/21/2016 7 1 7
Chuck Manke needs
1/26/2016 279543  Gerald Tilson Project Estimate has been completed PFA False True False True Rooks Brazen 1/26/2016 1 1/26/2016 1/29/2016 4 1/29/2016 4 1/29/2016 1/29/2016 1 4 4 1
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1/28/2016 279688  Julie Miller PM assigned to investigate project MCP True False False False Crist 1/28/2016 2 1 2
Average: 1.909 13.7 1.9 5.8 19 10.33 9.4
JDI Total: 15 Planning Only 1-10 days: 7 Estimating 1-10 workdays to customer: 10
Estimate Total: 1 11-20 days: 1 11-20 workdays to customer: 2 Estimate only Minor Projects 10 days or less: 1 of 1
Planning Total: 11 21-30 days: 2 21-30 workdays to customer: 0 Esttmate Wl.th PIannl.ng Mln.or PrOJ'ects 30 days or less: 5 of 6
Lump Sum Total: 0 31-60 days: 1 31-60 workdays to customer: 0 Estimate W|tf1 Planning Maj'or PrOJ'ects 60daysorless: 5 of 5
No Catagory: 0 61-90 days: 0 61-90 workdays to customer: 0 Estimate only Major Projects 30 days or less: 1 of 1
Total: 27 91+ days: 0 91+ workdays to customer: 0 Percent of total: 92.3%
Total: 11 Total: 12
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