Design & Construction Services Completed Major Capital Planning Estimates from 1/1/2013 through 1/31/2013 asof 1/31/2013

Req Date Request # Requestor

Status

Just Est Plan

Lump Sum Total:

61-90 days to customer:

Lump Planner Estimator PM InPlan  Reqto Being Plan Plan Queto InEst Req to Being Est to EstQue Age Timeto Waiting
Do lt Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
10/17/2012 226618 Dixon Kirkland Project Estimate has been completed False True False True Azar Miller-Swift 10/26/2012 9 11/1/2012 11/8/2012 13 11/18/2012 32 1/11/2013 1/18/2013 61 106 93 13
11/14/2012 227871 Lisa Seymour Project Estimate has been completed False True False True Rooks Miller-Swift 11/16/2012 2 11/16/2012 11/30/2012 14 11/30/2012 16 1/2/2013 1/18/2013 49 78 65 13
Total: 2 Planning estimates that took 1-10 days to customer: 0 Planning estimates to customer: 2
IDITotal: 0 11-20 days to customer: 0 Estimates that took 30 days or less to customer: 0
Estimate Total: 0 21-30 days to customer: 0 Percent of total:  0.0%
Planning Total: 2 31-60 days to customer: 0 Average days to customer: 79
0 1
0 1

No Catagory:

Tuesday, February 05, 2013

91+ days to customer:
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