
Execution of Change Orders from: 07/01/2016

PM Project # Description

I. R. Approved 

Final Signature

270806 New School of Business Administration (Mike Ilitch School of Business)Vandenbussche175 -771193

$525,605.00Professional Design ServicesER

3 P0746495COR #:

Owners Scope Change$13,400.00 6/29/20164

Owners Scope Change$45,820.00 6/29/20165

CAMPUS ELEVATOR MAINTENANCE999 -771799

$442,500.00Fountain Court RenovationCC

2 P0729771COR #:

Omission$955.78 5/31/20162

231828 Community Arts Gallery LightingEdwards039 -771857

$273,115.00Gallery LightingTE

2 P0742383COR #:

Hidden Condition($7,575.17) 6/14/20162

242336 Science Hall - Third Floor Renovation for Nutrition and Food ScienceMoore005 -771929

$2,255,000.00Third Floor Renovation for Nutrition and Food ScienceSM

4 P0721281COR #:

Code Issue$579.60 5/6/201615

Hidden Condition$2,891.96 5/3/201616

Omission$8,482.95 5/3/201617

Field Condition($2,865.72) 5/3/201618

Owners Scope Change$42,401.10 5/3/201619

Omission$11,544.75 5/6/201620

245186 Engineering Building Electrical Reliability UpgradeEdwards090 -771937

$1,994,497.00Electrical Reliability Upgrade Bid Pack 1,2,3
Bid Pack 1

RJ

8 P0709564COR #:

Field Condition$4,100.66 6/29/201612

243264 Pharmacy Building-Electrical Reliability UpgradeEdwards603 -771938

$1,921,179.00Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Pharmacy BuildingTE

6 709563COR #:

Field Condition$3,107.00 6/14/201610

247637 KCI - Relocation PlanningKamalia629 -771947

$14,528.00KCI - Relocation PlanningEK

2 P0731552COR #:

Owners Scope Change$16,700.00 5/17/20162

247851 UGL Carpet ReplacementGibbons096 -771981
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New School of Business Administration (Mike Ilitch School of Business)

16

6/29/2016 167/15/2016

6/29/2016 167/15/2016

CAMPUS ELEVATOR MAINTENANCE

56

5/31/2016 567/26/2016

Community Arts Gallery Lighting

24

6/14/2016 247/8/2016

Science Hall - Third Floor Renovation for Nutrition and Food Science

63

5/6/2016 607/5/2016

5/3/2016 637/5/2016

5/3/2016 637/5/2016

5/3/2016 637/5/2016

5/3/2016 637/5/2016

5/6/2016 607/5/2016

Engineering Building Electrical Reliability Upgrade

16

6/29/2016 167/15/2016

Pharmacy Building-Electrical Reliability Upgrade

31

6/14/2016 317/15/2016

KCI - Relocation Planning

49

5/17/2016 497/5/2016

UGL Carpet Replacement
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$77,190.00Undergrad Library Carpet ReplacementMG

1 P0772430COR #:

Contractor Voluntary Alternate$472.00 6/14/20161

Field Condition$10,305.00 6/12/20162

261016 McGregor AV Upgrades and RenovationUNASSIGNED043 -772039

$12,000.00AV Upgrades & RenovationsCA

2 P0723772COR #:

Owners Scope Change$1,200.00 6/27/20162

261806 Student Center Building - 5th and 7th Floor RenovationCamilleri034 -772045

$2,719,882.00SCB 5th & 7th Floor RenovationCC

3 P0752803COR #:

Hidden Condition$5,365.24 6/30/20162

Hidden Condition$10,230.89 6/30/20164

Field Condition$3,944.75 6/30/20165

Owners Scope Change$8,218.05 6/24/20166

Hidden Condition$6,144.71 6/30/20169

Hidden Condition$9,303.26 6/6/201611

Omission$781.20 6/24/201612

Owners Scope Change$1,214.00 7/13/201613

Omission$781.20 6/24/201614

Omission$781.20 6/24/201616

Omission$472.50 7/13/201619

269533 Learning Space Camera InstallationMoore608 -772089

$16,340.00Learning Space InstallationSM

1 P0758654COR #:

Owners Scope Change$318.00 6/6/20161

Owners Scope Change$1,040.00 6/20/20162

Owners Scope Change$685.00 6/23/20163

Tuesday, August 02, 2016 Page 2 of 2



I. R. Approved 

Final Signature KPI

C.O. 

Approved 

46

6/14/2016 447/28/2016

6/12/2016 467/28/2016

McGregor AV Upgrades and Renovation

18

6/27/2016 187/15/2016

Student Center Building - 5th and 7th Floor Renovation

50

6/30/2016 267/26/2016

6/30/2016 267/26/2016

6/30/2016 267/26/2016

6/24/2016 327/26/2016

6/30/2016 267/26/2016

6/6/2016 507/26/2016

6/24/2016 327/26/2016

7/13/2016 137/26/2016

6/24/2016 327/26/2016

6/24/2016 327/26/2016

7/13/2016 137/26/2016

Learning Space Camera Installation

49

6/6/2016 497/25/2016

6/20/2016 357/25/2016

6/23/2016 327/25/2016

Average Days: 38

Total Change Orders: 11
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