Execution of Change Orders from: 4/1/2013

I. R. Approved C.0.
PM COR Impact # Project # Description Final Signature Approved KPI
Davis 048 - 221673 Cohn Building 2nd Floor Office Renovations
ER 2nd Floor Office Renovations
2 3 P0612725 $405.00 Owners Scope Change 12/4/2012 4/10/2013 127
Davis 048 - 221673 Cohn Building 2nd Floor Office Renovations
ER 2nd Floor Office Renovations
2 5 P0612725 $891.00 Owners Scope Change 12/12/2012 4/10/2013 119
Kamalia 016 - 181850 Conversion of Fourth Floor to Classrooms
EK Conversion of 4th floor to Classroom
5 22 P0523561 $1,350.07 Owners Scope Change 1/14/2013 4/3/2013 79
5 24 P0523561 $472.50 Owners Scope Change 1/14/2013 4/3/2013 79
Kamalia 016 - 181850 Conversion of Fourth Floor to Classrooms
EK Conversion of 4th floor to Classroom
5 21 P0523561 $78,000.00 Field Condition 1/16/2013 4/3/2013 77
5 23 P0523561 $4,855.50 Owners Scope Change 1/16/2013 4/3/2013 77
Milstein 003 - 196010 Renovations 2nd and 3rd Floor
NM Lab Renovations 2nd & 3rd Floor
3 6 P0601794 $34,032.00 Code Issue 2/1/2013 4/16/2013 74
Davis 603 - 217776 OT/PT Renovation
JD OT/PT Renovation
1 1 P0616516 $1,260.00 Omission 2/1/2013 4/3/2013 61
Milstein 003 - 196010 Renovations 2nd and 3rd Floor
NM Lab Renovations 2nd & 3rd Floor
3 7 P0601794 $1,161.04 Field Condition 2/7/2013 4/16/2013 68
Milstein 003 - 196010 Renovations 2nd and 3rd Floor
NM Lab Renovations 2nd & 3rd Floor
2 9 P0601794 $641.00 Error - Contractor 2/15/2013 4/16/2013 60
Milstein 003 - 196010 Renovations 2nd and 3rd Floor
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NM Lab Renovations 2nd & 3rd Floor
3 10 P0601794 $2,748.00 Field Condition 2/22/2013 4/16/2013 53
3 11 PO0601974 $1,785.00 Owners Scope Change 2/22/2013 4/16/2013 53
3 12 P0601974 $1,037.00 Owners Scope Change 2/22/2013 4/16/2013 53
3 13 P0601974 $9,264.00 Owners Scope Change 2/22/2013 4/16/2013 53
Kamalia 016 - 181850 Conversion of Fourth Floor to Classrooms
EK Conversion of 4th floor to Classroom
5 25 P0523561 $4,219.00 Owners Scope Change 2/28/2013 4/3/2013 34
5 26 P0523561 $2,324.60 Owners Scope Change 2/28/2013 4/3/2013 34
5 27 P0523561 $3,333.82 Error - Professional Service 2/28/2013 4/3/2013 34
5 28 P0523561 $4,709.57 Owners Scope Change 2/28/2013 4/3/2013 34
Milstein 003 - 196010 Renovations 2nd and 3rd Floor
NM Lab Renovations 2nd & 3rd Floor
14 P0601974 $7,000.00 Error - Professional Service 3/5/2013 4/16/2013 42
Kamalia 156 - 216816 St. Andrew's Hall Renovations
EK Renovations
1 1 P0621845 $434.14 Field Condition 3/6/2013 4/3/2013 28
Sahota 211 - 121168 MBRB Disallowed State Costs (formerly American Beauty Iron Bldg Demolition)
RS MBRB2
(American Beauty & Iron Works
Demolition)
3 3 P0520726 $1,200.00 Field Condition 3/6/2013 4/12/2013 37
Alhyari 026 - 207630 Fire Alarm System Replacement
KC Fire Alarm Replacment
1 1 P0616414 $14,076.00 Field Condition 3/7/2013 4/17/2013 41
Sahota 999 _ Trumbull Streetscape Enhancements
RS Trumbull Streetscape Enhancement
Project
2 1 P0520279 $15,000.00 Owners Scope Change 3/18/2013 4/10/2013 23
Kamalia 156 - 216816 St. Andrew's Hall Renovations
EK Renovations
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1 2 P0621845 $593.09 Owners Scope Change 3/18/2013 4/3/2013 16
Carter 038 - 210433 Art and Art History Relocation
LC Art & Art History Relocation
2 2 P0618057 $3,121.00 Omission 3/19/2013 4/23/2013 35
Carter 038 - 210433 Art and Art History Relocation
LC Art & Art History Relocation
2 3 P0618057 $4,684.00 Owners Scope Change 3/25/2013 4/23/2013 29
2 4 P0618057 $610.00 Field Condition 3/25/2013 4/23/2013 29
Kamalia 156 - 216816 St. Andrew's Hall Renovations
EK Renovations
1 3 P0621845 $1,744.55 Field Condition 3/25/2013 4/3/2013 9
Davis 603 - 217776 OT/PT Renovation

JD OT/PT Renovation
1 2 P0616516 $250.00 Error - Professional Service 3/25/2013 4/3/2013 9

Milstein 510 - 219696 Aikins Lab Renovations
JM/NM Aikins Lab Renovations

2 7 P0613221 $2,599.35 Owners Scope Change 3/26/2013 4/23/2013 28
Davis 048 - 221673 Cohn Building 2nd Floor Office Renovations
ER 2nd Floor Office Renovations

2 6 P0612725 $18,655.00 Owners Scope Change 3/28/2013 4/10/2013 13
Jacobs 051 - 225994

RJ 2013 Deferred Maintenance

1 1 P0618682 $65,000.00 Owners Scope Change 3/29/2013 4/16/2013 18
McVea 071 - 220355 5057 Woodward-Research Compliance Move to 2nd Floor
WM Research Compliance Move to 2nd Floor

2 2 P0618266 $1,130.57 Hidden Condition 4/3/2013 4/25/2013 22

2 3 P0618266 $2,886.76 Owners Scope Change 4/3/2013 4/25/2013 22
Sahota 999 . Trumbull Streetscape Enhancements
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RS Trumbull Streetscape Enhancement
Project
3 3 P0520279 $100,000.00 Owners Scope Change 4/5/2013 4/29/2013 24

KC Energy Upgrades for
Various Buildings on Campus

1 1 P0606846 4/5/2013

Total Change Orders: 35

Average Days: 46

Less than or equal to 45 days: 21
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