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4/10/2014 248990 Andrew Murrell Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 4/14/2014 3 4/16/2014 6/3/2014 37 6/16/2014 48 6/24/2014 7/1/2014 12 81 59 23PFA

4/16/2014 249219 Cynthia Miller Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 4/16/2014 1 4/16/2014 6/26/2014 52 6/26/2014 52 7/1/2014 7/1/2014 4 77 55 23MCP

5/5/2014 249873 L. Bott Project Estimate has been completed False True False True Albaari Brazen 5/13/2014 7 5/14/2014 6/9/2014 20 6/9/2014 26 6/9/2014 7/16/2014 28 64 53 12MCP

5/7/2014 249989 Daisy Wright PM assigned to investigate project 
needs

False True False True Padilla de 
Hernandez

Brazen SiKora 5/7/2014 1 5/12/2014 6/12/2014 27 6/12/2014 27 6/25/2014 7/1/2014 14 62 40 23MCP

5/9/2014 250044 Renee Cooper Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 5/13/2014 3 5/20/2014 7/1/2014 36 7/1/2014 38 7/15/2014 7/15/2014 11 60 48 13MCP

5/15/2014 250296 Daisy Wright Project Estimate has been completed False True False True Rooks Brazen 6/11/2014 20 6/16/2014 6/17/2014 5 6/17/2014 24 6/25/2014 7/17/2014 23 56 46 11PFA

5/20/2014 250441 Louise Dezur/David 
Njus

Project Estimate has been completed False True False True Rooks Brazen 5/28/2014 7 5/28/2014 6/17/2014 15 6/17/2014 21 6/17/2014 7/8/2014 16 53 36 18PFA

5/23/2014 250557 Nathan Fisher Project Estimate has been completed False True False True Albaari Brazen 5/28/2014 4 5/28/2014 6/9/2014 9 6/9/2014 12 6/9/2014 7/16/2014 28 50 39 12MCP

5/23/2014 250560 Lakshmi Sabapathy Plant Fund Requested False True False True Rooks Brazen 5/28/2014 4 5/28/2014 7/10/2014 32 7/10/2014 35 7/10/2014 7/15/2014 4 50 38 13PFA

5/30/2014 250782 Leo A. Tomaszewski Project Estimate has been completed False True False True Azar Brazen 6/4/2014 4 6/6/2014 6/26/2014 17 6/26/2014 20 7/8/2014 7/8/2014 9 45 28 18MCP

6/4/2014 250940 Mary Wood, Chuck 
Winter

Project Estimate has been completed False True False False Brazen 7/10/2014 27 7/10/2014 7/15/2014 4 42 30 13MCP

6/6/2014 251002 D Cochrane Project Estimate has been completed False True False False Miller-Swift 6/13/2014 6 6/25/2014 7/1/2014 13 40 18 23MCP

6/9/2014 251101 Daisy Wright Project Estimate has been completed False True False False Brazen 6/11/2014 3 6/25/2014 7/9/2014 21 39 23 17MCP

6/11/2014 251218 Janine Dunlop Project Estimate has been completed False True False False Brazen 6/13/2014 3 6/25/2014 7/10/2014 20 37 22 16MCP

6/13/2014 251284 Rob Latva PM assigned to investigate project 
needs

True False False False SiKora 7/8/2014 35 18 18MCP

6/16/2014 251367 Jule Wallis Project Estimate has been completed False True False False Brazen 6/17/2014 2 6/25/2014 7/10/2014 18 34 19 16MCP

6/17/2014 251386 Karen M. Wilson-
Hedrick

PM assigned to investigate project 
needs

False True False False Brazen SiKora 6/17/2014 1 6/25/2014 7/14/2014 20 33 20 14MCP

6/17/2014 251387 Karen M. Wilson-
Hedrick

Project Estimate has been completed False True False True Flintoff Brazen 6/17/2014 1 6/18/2014 6/30/2014 10 6/30/2014 10 7/8/2014 7/8/2014 7 33 16 18MCP

6/17/2014 251395 Kimberly Rize PM assigned to investigate project 
needs

False True False True Padilla de 
Hernandez

Brazen SiKora 6/17/2014 1 6/20/2014 7/1/2014 11 7/2/2014 12 7/2/2014 7/3/2014 2 33 13 21MCP

6/17/2014 251401 Kelly Gottesman Project Estimate has been completed False True False False Brazen 6/17/2014 1 6/25/2014 7/17/2014 23 33 23 11MCP

6/17/2014 251410 Delores Tennille Project request in queue for PM 
assignment

False True False False Miller-Swift Crist 6/17/2014 1 6/25/2014 7/1/2014 11 33 11 23MCP

6/18/2014 251482 Kathryn Wrench PM assigned to investigate project 
needs

False True False False Brazen SiKora 6/23/2014 4 7/2/2014 7/3/2014 9 32 12 21MCP

6/20/2014 251572 Karen M. Wilson-
Hedrick

Project Estimate has been completed False True False True Flintoff Brazen 6/23/2014 2 6/30/2014 7/18/2014 20 7/18/2014 21 7/18/2014 7/28/2014 7 30 27 4MCP

6/23/2014 251669 Ferna Childs PM assigned to investigate project 
needs

False True False True Padilla de 
Hernandez

Brazen SiKora 6/23/2014 1 6/24/2014 7/3/2014 9 7/3/2014 9 7/8/2014 7/9/2014 5 29 13 17MCP

6/24/2014 251692 Jackie Wiartalla PM assigned to investigate project 
needs

False True False True Rooks Brazen Rooks 6/24/2014 1 6/25/2014 7/7/2014 10 7/7/2014 10 7/8/2014 7/8/2014 2 28 11 18MCP

6/24/2014 251711 Mike Bogdan Project Estimate has been completed False True False True Albaari Brazen 6/26/2014 3 6/26/2014 7/3/2014 6 7/3/2014 8 7/14/2014 7/14/2014 8 28 15 14MCP
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6/24/2014 251712 Mike Bogdan Project Estimate has been completed False True False True Albaari Brazen 6/26/2014 3 6/26/2014 7/3/2014 6 7/3/2014 8 7/14/2014 7/14/2014 8 28 15 14MCP

6/24/2014 251713 Mike Bogdan Project Estimate has been completed False True False True Albaari Brazen 6/26/2014 3 6/26/2014 7/3/2014 6 7/3/2014 8 7/14/2014 7/14/2014 8 28 15 14MCP

6/26/2014 251887 David Barnett PM assigned to investigate project 
needs

True False False False SiKora 7/1/2014 26 4 23MCP

6/30/2014 251991 Mike Bogdan Project Estimate has been completed False True False True Albaari Brazen 7/1/2014 2 7/2/2014 7/3/2014 3 7/3/2014 4 7/14/2014 7/14/2014 8 24 11 14MCP

6/30/2014 252013 Ferna Childs PM assigned to investigate project 
needs

True False False False SiKora 7/1/2014 24 2 23MCP

6/30/2014 252014 Mike Bogdan Project Estimate has been completed False True False True Albaari Brazen 7/1/2014 2 7/2/2014 7/3/2014 3 7/3/2014 4 7/14/2014 7/14/2014 8 24 11 14MCP

6/30/2014 252018 Beth Madigan PM assigned to investigate project 
needs

False True False False Brazen SiKora 7/1/2014 2 7/2/2014 7/8/2014 6 24 7 18MCP

6/30/2014 252022 Marcy Cousin Project Estimate has been completed False True False True Rooks Brazen 7/1/2014 2 7/7/2014 7/17/2014 13 7/17/2014 14 7/21/2014 7/21/2014 3 24 16 9MCP

7/2/2014 252140 Robin Johnson PM assigned to investigate project 
needs

True False False False Moore 7/8/2014 22 5 18MCP

7/2/2014 252141 Robin Johnson PM assigned to investigate project 
needs

True False False False SiKora 7/8/2014 22 5 18MCP

7/2/2014 252159 Beth Madigan PM assigned to investigate project 
needs

True False False False Crist 7/8/2014 22 5 18MCP

7/3/2014 252179 Krista Mitchell Project request in queue for PM 
assignment

True False False False 7/9/2014 21 5 17MCP

7/3/2014 252194 en8432 PM assigned to investigate project 
needs

True False False False SiKora 7/8/2014 21 4 18MCP

7/8/2014 252319 en8432 PM assigned to investigate project 
needs

True False False False Crist 7/10/2014 18 3 16MCP

7/9/2014 252358 Kimberly Elms PM assigned to investigate project 
needs

True False False False Crist 7/10/2014 17 2 16MCP

7/10/2014 252384 en8432 PM assigned to investigate project 
needs

True False False False Crist 7/10/2014 16 1 16MCP

7/12/2014 252493 Juanitta Hill PM assigned to investigate project 
needs

True False False False 7/15/2014 14 2 13MCP

7/15/2014 252599 Doris Davis PM assigned to investigate project 
needs

True False False False Moore 7/15/2014 13 1 13MCP

7/17/2014 252669 Candace Savonen PM assigned to investigate project 
needs

True False False False Moore 7/17/2014 11 1 11MCP

7/18/2014 252703 Sharon Progar PM assigned to investigate project 
needs

True False False False SiKora 7/21/2014 10 2 9MCP

7/21/2014 252792 David Wissbrun Project request in queue for PM 
assignment

True False False False Crist 7/22/2014 9 2 8MCP
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Total: 47

JDI Total: 16

Estimate Total: 10

Planning Total: 21

Lump Sum Total: 0

No Catagory: 0
Percent of total: 54.8%

Planning Only 1-10 days: 10

11-20 days: 6

21-30 days: 1

31-60 days: 4

61-90 days: 0

 91+ days: 0

Average: 3.571 3.616.5 12 33 18.13 16

Estimating 1-10 workdays to customer: 17

11-20 workdays to customer: 9

21-30 workdays to customer: 5

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 1

Estimate with Planning Minor Projects 30 days or less: 12

Estimate with Planning Major Projects 60 days or less: 4

Estimate only Major Projects 30 days or less: 0

Total: 31Total: 21

of 10

of 17

of 4

of 0
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