
Execution of Change Orders from: 01/01/2015

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

227223 Multi Building Comprehensive Asbestos Inspection TestingAlhyari999 -771609

$21,457.10Multiple Building Comprehensive Asbestos Inspection TestingEK

2 P0697067COR #: 28

Owners Scope Change$1,396.20 12/11/2014 281/8/20152

214800 Matthaei Basketball Office ExpansionGibbons080 -771724

$580,000.00Basketball Office ExpansionMG

4 P0658467COR #: 23

Omission$300.00 1/7/2015 231/30/201513

246190 Community Arts Building - Loading Dock RenovationMcVea039 -771941

$20,801.00Loading Dock RenovationJD

1 P0692672COR #: 62

Owners Scope Change$820.00 11/25/2014 621/26/20151

247867 St. Andrew's HVAC RetrofitAlhyari156 -771950

$74,815.00HVAC RetrofitOA

1 700875COR #: 14

Field Condition$1,370.00 1/8/2015 131/21/20151

Owners Scope Change$7,961.00 1/7/2015 141/21/20152

247851 UGL Carpet ReplacementMoore096 -771981

$74,798.00Carpet ReplacementSM

1 P0700889COR #: 29

Owners Scope Change$2,058.01 12/22/2014 291/20/20151

246213 Mazurek Flooring ReplacementHoekstra608 -771983

$66,500.00Mazurek Medical Education Commons
Flooring Replacement

KA

1 692589COR #: 12

Error - Contractor$300.00 1/14/2015 121/26/20151
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Average Days: 28

Total Change Orders: 6
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