
Execution of Change Orders from: 12/1/2012

PM Project # Description AVP Date KPITo VP DateCOR Impact #

122319 Elevator RenovationMilstein 003 -

Elevator RenovationNM

2 2 Owners Scope ChangeP0523753 $6,063.00 9/18/2012 9212/19/2012

212730 2012 Parking Deferred Maintenance ProjectsAlhyari 498 -

FY 2012 Deferred Maintenance & 
Improvements - PS3

KK

2 2 Field ConditionP0523987 $1,200.00 9/18/2012 8712/14/2012

213973 Core Lab Renovation - Phase IMilstein 090 -

CORE Lab RenovationNM

2 10 Hidden ConditionP0525124 $22,428.56 10/1/2012 6312/3/2012

215541 State Hall 3rd Floor Classroom UpgradesJacobs 016 -

3rd Floor Classroom UpgradesRJ

1 1 Owners Scope ChangeP0609437 $2,673.00 10/17/2012 6312/19/2012

212925 Construct WorkroomCarter 193 -

Construct WorkroomNM / 
LC

1 1 Owners Scope ChangeP0523501 $2,676.19 10/18/2012 811/7/2013

196010 Renovations 2nd and 3rd FloorMilstein 003 -

Lab Renovations 2nd & 3rd FloorNM

1 1 Owners Scope ChangeP0601794 $98,500.00 10/19/2012 6112/19/2012

-

Conversion of 4th floor to ClassroomEK

3 10 Owners Scope ChangeP0523561 $25,813.31 10/22/2012 4212/3/2012

-

Conversion of 4th floor to ClassroomEK

3 13 Owners Scope ChangeP0523561 $17,105.75 10/31/2012 3312/3/2012
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-

Conversion of 4th floor to ClassroomEK

3 14 Field ConditionP0523561 $4,402.78 11/9/2012 2412/3/2012

3 15 Code IssueP0523561 $4,800.00 11/9/2012 2412/3/2012

212730 2012 Parking Deferred Maintenance ProjectsAlhyari 498 -

FY 2012 Deferred Maintenance & 
Improvements - PS3

KK

2 3 Owners Scope ChangeP0523987 $1,679.53 11/11/2012 3312/14/2012

-

Conversion of 4th floor to ClassroomEK

18 Owners Scope ChangeP0523561 $4,288.00 11/16/2012 1712/3/2012

4 16 Field ConditionP0523561 $10,000.00 11/16/2012 521/7/2013

4 17 Field ConditionP0523561 $19,439.03 11/16/2012 521/7/2013

202818 Renovation of the 5th floor for CAPSKamalia 034 -

CAPS Renovation and ExpansionEK

3 10 Owners Scope ChangeP0521813 ($42,789.72) 11/16/2012 1712/3/2012

3 9 Field ConditionP0521813 $99,100.00 11/16/2012 1712/3/2012

213973 Core Lab Renovation - Phase IMilstein 090 -

CORE Lab RenovationNM

3 09 Field ConditionP0525124 $8,568.00 11/16/2012 3312/19/2012

-

Conversion of 4th floor to ClassroomEK

4 19 Error - Professional ServiceP0523561 $2,230.74 11/21/2012 471/7/2013

4 20 Field ConditionP0523561 $1,060.54 11/21/2012 471/7/2013

Biomedical Research BuildingSahota 590 -

MBRB1RS

4 3 Owners Scope ChangeP0517938 $1,700,912.00 11/25/2012 1912/14/2012
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177741 ADA Barrier RemovalAzar 999 -

3rd Floor Women & Men ADA Toilet 
Room Renovations (Campus ADA Barrier 
Removal)

SM

1 1 Field ConditionP0605482 $1,100.00 11/25/2012 2312/18/2012

186092 Window  Replacement Project B-3rdCamilleri 016 -

Window Replacement - Project B-3rdWM/C
C

4 10 Owners Scope ChangeP0515395 $18,879.00 11/25/2012 2412/19/2012

213973 Core Lab Renovation - Phase IMilstein 090 -

CORE Lab RenovationNM

4 11 Owners Scope ChangeP0525124 $2,992.50 11/30/2012 381/7/2013

4 12 Hidden ConditionP0525124 $432.60 11/30/2012 381/7/2013

218345 Tolan Park ConstructionDavis 999 -

Tolan Park Voice & DataJD

1 2 Owners Scope ChangeP0609436 $165.81 12/2/2012 361/7/2013

218345 Tolan Park ConstructionDavis 999 -

Tolan Park Voice & DataJD

1 1 Owners Scope ChangeP0609436 $165.81 12/4/2012 341/7/2013

179452 Exterior Stair RepairsSahota 511 -

Exterior Stair RepairsCA

2 3? Owners Scope ChangeP0501148 $900.00 12/5/2012 1312/18/2012

211-1211 MBRB Disallowed State Costs (formerly American Beauty Iron Bldg Demolition)Sahota 211 -

American Beauty DemolitionRS

3 6 Hidden ConditionP0523704 $322,340.70 12/18/2012 201/7/2013
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Average Days: 40

Less than or equal to 45 days: 18

Total Change Orders: 28
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