
DRAFT Design & Construction Services Planning Estimate Backlog (as of 7/13/12) DRAFT
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2/3/2012 215584 J Hill Project Estimate has been completed False True False True Hernandez Bauman 2/3/2012 0 2/15/2012 3/23/2012 49 3/21/2012 47 3/22/2012 161

4/5/2012 218027 Mary Wood Project request is in active Planning False True False True Brazen Pecic 4/5/2012 0 5/30/2012 99

4/27/2012 218663 Bob Ostrowski Project request is in queue for an Estimate False True False True Rooks Brazen 5/1/2012 4 5/1/2012 5/11/2012 10 5/11/2012 14 77

4/30/2012 218756 Sabrina Stennis Project request is in queue for an Estimate False True False True Azar Brazen 5/1/2012 1 5/2/2012 6/6/2012 37 74

4/30/2012 218776 Sean Hoskins Estimate development is in progress False True False True Brazen Pecic 5/1/2012 1 5/3/2012 5/21/2012 20 5/21/2012 21 6/2/2012 74

5/2/2012 218940 Kathy Schmeling Project request is in active Planning False True False True Rooks Brazen 5/2/2012 0 5/15/2012 72

5/4/2012 219039 Gerald Tilson Project request is in queue for an Estimate False True False True Hernandez Brazen 5/7/2012 3 5/9/2012 6/26/2012 50 6/26/2012 53 70

5/7/2012 219142 Marie Persha Project request is in active Planning False True False True Brazen Brazen 5/7/2012 0 5/15/2012 67

5/15/2012 219641 Donna Carroll Project Estimate has been completed False True False True Rooks Brazen 5/15/2012 0 5/15/2012 5/23/2012 8 5/23/2012 8 6/8/2012 59

5/16/2012 219677 Marcus Dickson Project request is in queue for Planning False True False True Hernandez Brazen 5/16/2012 0 6/18/2012 6/18/2012 33 6/18/2012 33 58

5/24/2012 220003 Hongwei Zhang Project request is in active Planning False True False True Paquette 5/29/2012 5 5/29/2012 50

5/24/2012 219989 Christy Nolan Project request is in queue for an Estimate False True False True Rooks Brazen 5/24/2012 0 5/29/2012 6/5/2012 12 6/5/2012 12 50

5/25/2012 220017 Jason Clark Project request is in queue for an Estimate False True False True Rooks 5/25/2012 0 6/18/2012 6/26/2012 32 6/26/2012 32 49

5/30/2012 220126 Krista Mitchell Project request is in queue for an Estimate False True False True Maier Brazen 5/30/2012 0 6/6/2012 6/7/2012 8 6/8/2012 9 44

5/31/2012 220158 W. Pociask Project request is in queue for an Estimate False True False True Maier Brazen 5/31/2012 0 6/7/2012 6/14/2012 14 6/14/2012 14 43

6/4/2012 220262 David Barnett Project request is in queue for Planning False True False True 6/4/2012 0 39

6/12/2012 220579 Daisy Wright Project request is in active Planning False True False True Padilla de 
Hernandez

Brazen 6/12/2012 0 6/14/2012 31

6/13/2012 220610 Scott Frump Project request is in active Planning False True False True Maier 6/13/2012 0 6/14/2012 30

6/14/2012 220654 Nada McIntyre Project request is in queue for Planning False True False True Rooks Brazen 6/14/2012 0 6/20/2012 7/12/2012 28 7/12/2012 28 29

6/27/2012 221026 Rose Foster Project request is in queue for Planning False True False True Rooks 7/10/2012 13 16

6/29/2012 221106 Phyllis Seals Project request is in queue for Planning False True False True Rooks 7/10/2012 11 14

6/30/2012 221108 L. Bott Project request is in queue for Planning False True False True Maier 7/10/2012 10 13

7/2/2012 221123 Deb Ashcraft Project request is in queue for Planning False True False True Maier 7/10/2012 8 11

7/2/2012 221155 Daisy Wright Project request is in queue for Planning False True False True Rooks 7/10/2012 8 11
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Total: 24

JDI Total: 0

Estimate Total: 0

Planning Total: 24

Lump Sum Total: 0

No Catagory: 0

Estimates that took 1-10 workdays to customer: 0

11-20 workdays to customer: 5

21-30 workdays to customer: 2

31-60 workdays to customer: 9

61-90 workdays to customer: 6

 91+ workdays to customer: 2
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