Design & Construction Services Planning Estimate Backlog as of 7/31/2013

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
2/27/2013 231797 Rajeev Sadasivan Project request is in active Planning False True False True Brazen 2/27/2013 0 3/1/2013 154
4/10/2013 233276  dan durrisin Project request is in queue for an Estimate False True False True Flintoff Miller-Swift 4/17/2013 7 4/18/2013 7/26/2013 100 7/26/2013 107 112
4/12/2013 233371 Robert Gagnier Project request in queue for PM assignment False True False True Flintoff Miller-Swift 4/17/2013 5 4/18/2013 110
4/12/2013 233372  Robert Gagnier Project request is in active Planning False True False True Flintoff Miller-Swift 4/17/2013 5 4/18/2013 110
4/30/2013 234136  Nancy Milstein Project request is in queue for Planning False True False True Flintoff Miller-Swift Milstein 5/1/2013 1 5/9/2013 92
5/7/2013 234415 Karen M. Wilson- Project request is in queue for an Estimate False True False True Flintoff Miller-Swift 5/8/2013 1 5/8/2013  7/24/2013 77 7/24/2013 78 85
Hedrick
5/13/2013 234779 Deb Ashcraft Estimate development is in progress False True False True Flintoff Miller-Swift 5/15/2013 2 5/16/2013  7/2/2013 48 7/2/2013 50 7/17/2013 79
5/20/2013 235160 Anna Laconis Project request is in active Planning False True False True Flintoff 5/24/2013 4 6/11/2013 72
5/20/2013 235161 L. Bott Request in queue for Closing False True False True Flintoff Miller-Swift 5/24/2013 4 5/29/2013 5/29/2013 5 72
5/21/2013 235235 Beth Madigan Project request is in queue for Planning False  True False True Rooks Miller-Swift 5/24/2013 3 71
5/28/2013 235517  Christy Nolan Project request is in active Planning False True False True Rooks 5/29/2013 1 5/30/2013 64
6/5/2013 235942  Stuart May Project request is in queue for Planning False True False True Padillade  Miller-Swift 6/12/2013 7 56
Hernandez
6/7/2013 236030 Marie Persha Estimate development is in progress False True False True Flintoff Miller-Swift 6/12/2013 5 6/13/2013 6/21/2013 9 6/21/2013 14 6/26/2013 54
6/13/2013 236225 Karen M. Wilson- Project request is in queue for Planning False True False True Flintoff Miller-Swift  Gibbons 6/18/2013 5 48
Hedrick
6/26/2013 236664  Alan Bartlett Project request is in queue for Planning False True False True Rooks Miller-Swift 7/3/2013 7 35
6/27/2013 236702  Christy Nolan Project request is in queue for Planning False True False True Rooks Miller-Swift 7/3/2013 6 34
6/28/2013 236764  Ron Spalding Project request is in active Planning False True False True Flintoff Miller-Swift 7/3/2013 5 7/5/2013 33
7/5/2013 236945 Derrick Albers Project request is in active Planning False True False True Flintoff 7/17/2013 12 7/17/2013 26
7/9/2013 237078  Claudia Padilla de Project request is in active Planning False True False True Padillade 7/17/2013 8 7/17/2013 22
Hernandez Hernandez
7/10/2013 237102  Anita Knight Project request is in queue for Planning False True False True Padillade  Miller-Swift 7/17/2013 7 21
Hernandez
7/19/2013 237539  Fred Florkowski Project request is in queue for Planning False True False True Rooks 7/29/2013 10 12

Monday, August 05, 2013

Planning Backlog: 21

Estimates that took 1-10 workdays to customer: 0

11-20 workdays to customer:

21-30 workdays to customer:

61-90 workdays to customer:

1
3
31-60 workdays to customer: 6
6
5

91+ workdays to customer:
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