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3/24/2014 248274 Ryan Carlson Project Estimate has been completed False True False True Albaari Brazen 3/24/2014 1 3/25/2014 6/23/2014 66 6/23/2014 66 6/27/2014 9/19/2014 65 137 130 8MCP

8/6/2014 253388 Katheryn Maguire PM assigned to investigate project 
needs

False True False True Padilla de 
Hernandez

Miller-Swift SiKora 8/8/2014 3 8/8/2014 8/29/2014 16 8/29/2014 18 9/3/2014 9/3/2014 4 40 21 20MCP

8/13/2014 253642 Fran Ahern Project Estimate has been completed False True False True Albaari Miller-Swift 8/18/2014 4 8/25/2014 9/18/2014 24 9/18/2014 27 9/19/2014 9/30/2014 9 35 35 1MCP

8/26/2014 254556 Mary Wood Project Estimate has been completed False True False False Brazen 8/26/2014 1 8/27/2014 9/10/2014 12 26 12 15MCP

8/26/2014 254564 Stuart May Project request in queue for PM 
assignment

False True False True Padilla de 
Hernandez

Miller-Swift 8/27/2014 2 8/28/2014 9/2/2014 5 9/2/2014 6 9/3/2014 9/10/2014 7 26 12 15MCP

8/27/2014 254681 Gail Clavenna Project Estimate has been completed False True False False Tonya Miller-
Swift

Nathan 
Crist

9/4/2014 7 9/4/2014 9/5/2014 2 25 8 18MCP

8/28/2014 254772 Anita Knight Project Estimate has been completed False True False False Rooks Miller-Swift 8/29/2014 2 8/29/2014 8/29/2014 1 8/29/2014 2 9/3/2014 9/3/2014 4 24 5 20MCP

8/29/2014 254882 Anita Knight Project Estimate has been completed False True False False Miller-Swift 9/4/2014 5 9/5/2014 9/12/2014 7 23 11 13PFA

9/3/2014 255102 Kimberly Rize Validating account expenditure 
authorization

True False False False 9/4/2014 20 2 19MCP

9/3/2014 255143 Ty Stevenson Project Estimate has been completed False True False True Rooks Miller-Swift 9/4/2014 2 9/4/2014 9/5/2014 2 9/5/2014 3 9/9/2014 9/16/2014 8 20 10 11MCP

9/4/2014 255190 David Fleig PM assigned to investigate project 
needs

False True False False Albaari Miller-Swift Sylvia 
Moore

9/4/2015 262 9/8/2014 9/9/2014 259 19 4 16MCP

9/4/2014 255194 Renee Cooper PM assigned to investigate project 
needs

True False False False SiKora 9/9/2014 19 4 16MCP

9/4/2014 255205 Ewart Jarrett Project Estimate has been completed False True False False Miller-Swift 9/4/2014 1 9/4/2014 9/9/2014 4 19 4 16MCP

9/5/2014 255244 Mark A. Jackson Validating account expenditure 
authorization

True False False False 9/9/2014 18 3 16MCP

9/5/2014 255297 Ferna Childs Validating account expenditure 
authorization

True False False False 9/9/2014 18 3 16MCP

9/8/2014 255394 Peter Frade Project Estimate has been completed False True False False Miller-Swift 9/9/2014 2 9/10/2014 9/17/2014 7 17 8 10MCP

9/8/2014 255395 Karen Wilson Project Estimate has been completed False True False False Miller-Swift Crist 9/9/2014 2 9/10/2014 9/23/2014 11 17 12 6MCP

9/8/2014 255402 Theresa Y. Hill PM assigned to investigate project 
needs

True False False False Nathan 
Crist

9/9/2014 17 2 16MCP

9/8/2014 255407 Alan Sebastian PM assigned to investigate project 
needs

False True False False Miller-Swift Robert 
Hoekstra

9/9/2014 2 9/10/2014 9/12/2014 4 17 5 13MCP

9/10/2014 255519 Lisa Shrader PM assigned to investigate project 
needs

False True False True Rooks Miller-Swift McVea 9/10/2014 1 9/10/2014 9/11/2014 2 9/11/2014 2 9/19/2014 9/19/2014 7 15 8 8MCP

9/10/2014 255528 David Barnett PM assigned to investigate project 
needs

True False False False SiKora 9/15/2014 15 4 12MCP

9/11/2014 255601 Beth Madigan Validating account expenditure 
authorization

True False False False 9/15/2014 14 3 12MCP

9/15/2014 255778 Tina M. Poole PM assigned to investigate project 
needs

False False False False Brazen Sylvia 
Moore

9/19/2014 12 5 8MCP

9/16/2014 255815 Doris Davis PM assigned to investigate project 
needs

True False False False Nathan 
Crist

9/16/2014 11 1 11MCP

9/16/2014 255839 Christa Azar for Gerry 
Tilson/Andrea Gerber

PM assigned to investigate project 
needs

True False False False Azar SiKora 9/18/2014 11 3 9MCP

9/17/2014 255885 Rose Foster PM assigned to investigate project 
needs

True False False False Nathan 
Crist

9/18/2014 10 2 9MCP
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9/17/2014 255892 Tammy Hoebecke Validating account expenditure 
authorization

True False False False 9/25/2014 10 7 4MCP

9/18/2014 255948 Amanda Cook Project Estimate has been completed False True False False Miller-Swift 9/19/2014 2 9/19/2014 9/24/2014 4 9 5 5MCP

9/19/2014 255986 Beth King Validating account expenditure 
authorization

True False False False 9/26/2014 8 6 3MCP

9/22/2014 256046 Tina M. Poole Validating account expenditure 
authorization

True False False False 9/26/2014 7 5 3MCP

9/23/2014 256123 Angela Childrey Project Estimate has been completed False True False False Miller-Swift 9/26/2014 4 9/29/2014 9/30/2014 3 6 6 1MCP

9/23/2014 256129 Ferna Childs Project Estimate has been completed False True False False Miller-Swift 9/26/2014 4 9/29/2014 9/30/2014 3 6 6 1MCP

Total: 32

JDI Total: 13

Estimate Total: 12

Planning Total: 6

Lump Sum Total: 0

No Catagory: 1
Percent of total: 78.9%

Planning Only 1-10 days: 4

11-20 days: 1

21-30 days: 1

31-60 days: 0

61-90 days: 1

 91+ days: 0

Average: 2.143 2.116.6 23 21 11 11

Estimating 1-10 workdays to customer: 14

11-20 workdays to customer: 2

21-30 workdays to customer: 0

31-60 workdays to customer: 0

61-90 workdays to customer: 1

 91+ workdays to customer: 1

Estimate only Minor Projects 10 days or less: 10

Estimate with Planning Minor Projects 30 days or less: 4

Estimate with Planning Major Projects 60 days or less: 0

Estimate only Major Projects 30 days or less: 1

Total: 18Total: 7

of 12

of 6

of 0

of 1
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