Design & Construction Services Completed Estimates from 11/1/15 through 11/30/15 as of

11/30/15

Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
10/7/2015 274514  Jon Frederick Plant Fund Requested PFA False True False True Albaari Brazen 10/12/2015 4 10/12/2015 10/23/2015 10 11/4/2015 21  11/6/2015 11/11/2015 6 39 26 14
10/13/2015 274796  SHRUTI BAGLA Validating account expenditure MCP True False False False 11/4/2015 35 17 19
authorization
10/15/2015 274925  Janine Dunlop Project Estimate has been completed PFA False True False True Padillade Brazen 10/22/2015 6 10/23/2015 11/3/2015 9 11/3/2015 14 11/9/2015 11/9/2015 5 33 18 16
Hernandez
10/15/2015 274933 Alexander Vasin/Maria PM assigned to investigate project MCP True False False False SiKora 11/3/2015 33 14 20
Bykhovskaia needs
10/20/2015 275194 Amanda S. Donigian Project Estimate has been completed MCP False True False False Brazen Crist 11/6/2015 14 11/9/2015 11/10/2015 3 30 16 15
10/20/2015 275216 Heather Ladanyi PM assigned to investigate project MCP False True False True Flintoff Brazen SiKora 10/22/2015 3 10/23/2015 11/3/2015 9 11/3/2015 11  11/9/2015 11/9/2015 5 30 15 16
needs
10/21/2015 275283  Carol Salisbury Project Estimate has been completed MCP False True False True  Albaari Brazen 10/22/2015 2 10/23/2015 10/29/2015 6 10/29/2015 7  11/10/2015 11/10/2015 9 29 15 15
10/27/2015 275541 Ferna Childs Project Estimate has been completed MCP False True False True Rooks Brazen 10/28/2015 2 10/28/2015 10/28/2015 1 10/28/2015 2 11/4/2015 11/5/2015 7 25 8 18
10/30/2015 275802 Janine Dunlop Project Estimate has been completed MCP False True False True Padillade Brazen 11/2/2015 2 11/2/2015 11/10/2015 7 11/10/2015 8 11/12/2015 11/12/2015 3 22 10 13
Hernandez
11/2/2015 275867 Andrew Murrell Project Estimate has been completed MCP False True False True Albaari Brazen 11/2/2015 1 11/4/2015 11/12/2015 9 11/12/2015 9  11/12/2015 11/12/2015 1 21 9 13
11/2/2015 275882  Ben Phillips PM assigned to investigate project MCP False True False True Padillade Brazen Moore 11/2/2015 1 11/3/2015 11/12/2015 9 11/13/2015 10 11/17/2015 11/17/2015 3 21 12 10
needs Hernandez
11/2/2015 275890 Gwendolyn Cotton PM assigned to investigate project MCP True False False False Crist 11/3/2015 21 2 20
needs
11/4/2015 276000 Jon Hinrichs PM assigned to investigate project MCP True False False False Moore 11/8/2015 19 3 16
needs
11/4/2015 276018 Donna Carroll PM assigned to investigate project MCP True False False False Crist 11/6/2015 19 3 17
needs
11/4/2015 276020 Ferna Childs PM assigned to investigate project MCP True False False False SiKora 11/6/2015 19 3 17
needs
11/5/2015 276045 Gerald Tilson PM assigned to investigate project MCP True False False False 11/6/2015 18 2 17
needs
11/9/2015 276196  Alex Stephens Project Estimate has been completed MCP False True False True Padillade Brazen 11/9/2015 1 11/10/2015 11/13/2015 5 11/13/2015 5 11/18/2015 11/18/2015 4 16 8 9
Hernandez
11/9/2015 276212  Brittany Thompson- PM assigned to investigate project MCP True False False False Crist 11/9/2015 16 1 16
Johnson needs
11/10/2015 276270 Ferna Childs Cancelled MCP False True False True Rooks Brazen 11/10/2015 1 11/11/2015 11/13/2015 4 11/13/2015 4 11/17/2015 11/17/2015 3 15 6 10
11/12/2015 276389  Laura Kline Project Estimate has been completed PFA False True False True Rooks Brazen 11/12/2015 1 11/12/2015 11/12/2015 1 11/12/2015 1  11/13/2015 11/16/2015 3 13 3 11
11/17/2015 276642  Melissa Runge-Morris  Project Estimate has been completed MCP False True False True Flintoff Brazen 11/17/2015 1 11/17/2015 11/17/2015 1 11/17/2015 1  11/24/2015 11/24/2015 6 10 6 5
11/19/2015 276733  Gerald Tilson PM assigned to investigate project MCP True False False False Alhyari 11/19/2015 8 1 8
needs
11/24/2015 276967 Ambika Mathur, PhD Project Estimate has been completed PFA False True False True Rooks Brazen 11/24/2015 1 11/24/2015 11/24/2015 1  11/24/2015 11/24/2015 1 5 1 5
11/24/2015 276978 Beth Madigan Validating account expenditure MCP True False False False 11/30/2015 5 5 1
authorization
11/25/2015 277026 Ahmad Ezzeddine Project request in queue for PM MCP True False False False 11/30/2015 4 4 1
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Req Date  Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst

Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
Average: 2 5.92 2 4.2 20 8.32 13

JDI Total: 11 Planning Only 1-10 days: 12 Estimating 1-10 workdays to customer: 14

Estimate Total: 1 11-20 days:
21-30 days:

11-20 workdays to customer: Estimate only Minor Projects 10 days or less: 0of 1

. Estimate with Planning Minor Projects 30 days or less: 9 of 9
Planning Total: 13

0 0

0 21-30 workdays to customer: 0

Lump Sum Total: 0 31-60 days: 0 31-60 workdays to customer: 0 Estimate with Planning Major Projects 60 days or less: 4 of 4
0 0
0 0

61-90 days:

61-90 workdays to customer: Estimate only Major Projects 30 days or less: w

No Catagory: 0
- 91+ days:

. . o,
Total: 25 91+ workdays to customer: Percent of total: 92.9%

Total: 12 Total: 14
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