DRAFT Design & Construction Services Completed Planning Estimates 7/1/12 - 7/31/12 (as of 7/31/12) DRAFT

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reaq Sum Red Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
3/2/2012 216697  Claudia Padilla Project Estimate has been completed False True False True Padillade  Miller-Swift 3/5/2012 3 3/5/2012  7/1/2012 118 7/1/2012 121 7/20/2012 7/31/2012 30 151 151 0
Hernandez

4/30/2012 218756  Sabrina Stennis Project Estimate has been completed False True False True Azar Miller-Swift 5/1/2012 1 5/2/2012 6/14/2012 44 7/12/2012 73  7/24/2012 7/26/2012 14 92 87 5
5/2/2012 218940 Kathy Schmeling PM assigned to investigate project needs False True False True Rooks Brazen Rooks 5/2/2012 0 5/15/2012 6/15/2012 44 6/15/2012 44 7/18/2012 7/18/2012 33 90 77 13
5/4/2012 219039 Gerald Tilson Project Estimate has been completed False True False True Hernandez Brazen 5/7/2012 3 5/9/2012 6/26/2012 50 6/26/2012 53 7/3/2012  7/3/2012 7 88 60 28
5/7/2012 219142  Marie Persha Project request in queue for PM assignment False True False True Brazen Miller-Swift Brazen 5/7/2012 0 5/15/2012 6/16/2012 40 6/16/2012 40 6/16/2012 7/20/2012 34 85 74 11
5/25/2012 220017 Jason Clark Project Estimate has been completed False True False True Rooks Miller-Swift 5/25/2012 0 6/18/2012 6/26/2012 32 6/26/2012 32  7/16/2012 7/20/2012 24 67 56 11
5/30/2012 220126  Krista Mitchell Project Estimate has been completed False True False True Maier Miller-Swift 5/30/2012 0 6/6/2012  6/7/2012 8 6/8/2012 9 7/28/2012 7/30/2012 52 62 61 1
7/2/2012 221147  Scott Frump Project request in queue for PM assignment False True False True Maier Miller-Swift 7/18/2012 16 7/23/2012 7/24/2012 6 7/24/2012 22 7/27/2012 7/31/2012 7 29 29 0
7/12/2012 221461  Steven Pecic Project request in queue for PM assignment False True False True Brazen Brazen Pecic 7/12/2012 0 7/12/2012 7/12/2012 0 7/12/2012 0 7/12/2012 7/12/2012 O 19 0 19

Total: 9 Planni ; . i i :
anning estimates that took 1-10 days to customer: 1 Planning estimates to customer: 9
IDI Total: 0 11-20 days to customer: 0 Estimates that took 30 days or less to customer: 2
Estimate Total: O 21-30 days to customer: 1 Percent of total:  22.2%
Planning Total: 9 31-60 days to customer: 2 Average days to customer: 66
LumpSumTotal: O 61-90 days to customer: 4
No Catagory: O 91+ days to customer: 1
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