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5/3/2013 234329 Annette Hawkins Estimate development is in progress False True False False Miller‐Swift 5/15/2013 9 5/21/2013 21

5/16/2013 235012 David Barnett Project request is in queue for an Estimate False True False False Miller‐Swift 5/23/2013 6 12

5/23/2013 235424 Caroline Brzuchowski Estimate development is in progress False True False False Miller‐Swift Crist 5/30/2013 6 6/4/2013 7

5/24/2013 235469 Donna Carroll Project request is in queue for an Estimate False True False False Miller‐Swift 5/24/2013 1 6

5/29/2013 235638 Elizabeth Roggenbuck Project request is in queue for an Estimate False True False False Miller‐Swift Crist 5/31/2013 3 3

5/30/2013 235708 Daisy Wright Project request is in queue for an Estimate False True False False Miller‐Swift 5/31/2013 2 2

Total: 6

JDI Total: 0

Estimate Total: 6

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

1‐10 workdays: 4

11‐20 workdays: 1

21‐30 workdays to: 1

31‐60 workdays: 0

61‐90 workdays: 0

 91+ workdays: 0
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