Execution of Change Orders from: 12/1/2013

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
771636 003 - 196010  Milstein Renovations 2nd and 3rd Floor
NM Lab Renovations 2nd & 3rd Floor $2,469,500.00
COR# 6 P0601794 94
19 $11,663.00 Field Condition 9/9/2013 12/12/2013 94
771645 005 - 191888 Kamalia Science Hall
EK Lecture Room Upgrades (2nd Floor) $1,849,000.00
COR# 3 P0630073 50
10 $2,461.00 Field Condition 10/21/2013 12/10/2013 50
771816 051 - 225994  Jacobs
RJ Deferred Maintenance & Improvements $2,219,000.00
COR# 3 P0630804 -
3 $2,981.54 Field Condition 10/29/2013 12/10/2013 42
771839 140 - 231358  Milstein
NM Welcome Center $110,500.00
COR# 2 P0642957 63
3 $5,047.04 Owners Scope Change 10/10/2013 12/12/2013 63
4 $450.77 Owners Scope Change 10/10/2013 12/12/2013 63
5 $860.54 Field Condition 10/29/2013 12/12/2013 44
6 ($60.00) Field Condition 10/29/2013 12/12/2013 44
Total Change Orders: 4
Average Days: 62
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