DRAFT Design & Construction Services Estimate Backlog as of 10/31/2012

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Req Sum Req Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
7/9/2012 221348 Rachel Beatty Estimate development is in progress False True False False Miller-Swift 7/18/2012 8 9/14/2012 83
7/12/2012 221472  Alex Stephens Estimate development is in progress False True False False Miller-Swift 7/18/2012 5 80
7/17/2012 221748 Winston Spencer Estimate development is in progress False True False False Miller-Swift 7/18/2012 2 9/26/2012 77
7/18/2012 221794  Scott Frump Estimate development is in progress False True False False Miller-Swift 7/25/2012 6 76
8/9/2012 222732  Scott Frump Estimate development is in progress False True False False Miller-Swift 8/14/2012 4 60
10/26/2012 227021 Robert Bruner Project request is in queue for an Estimate False True False False Miller-Swift 10/26/2012 1 4
Total: 6 Estimates that took 1-10 workdays to customer: 1
DI Total: 0 11-20 workdays to customer: 0
Estimate Total: 6 21-30 workdays to customer: 0
Planning Total: 0 31-60 workdays to customer: 1
Lump Sum Total: 0 61-90 workdays to customer: 4
0 91+ workdays to customer: 0
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