
Execution of Change Orders from: 12/01/2015

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

245182 Physics Electrical Reliability UpgradesEdwards003 -771940

$1,279,335.00Electrical Reliability Upgrade Bid Pack 1,2,3
Bid Pack 1

RJ

5 P0709568COR #: 18

Owners Scope Change($5,899.95) 12/18/2015 181/5/20168

248124 Engineering - Materials Science and Nanoengineering LabDavis090 -771976

$408,600.00Materials Science & Nanoengineering LabRH

1 P0731673COR #: 76

Hidden Condition$4,480.00 9/16/2015 7612/1/20151

245283 Elliman Electrical Reliability UpgradeEdwards629 -771986

$13,500,000.00Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 2 Elliman BuildingWM

6 P0709565COR #: 39

Field Condition$2,241.80 11/2/2015 3912/11/201512

268351 Freer Landscape ProjectGibbons511 -772079

$19,900.00Freer House Landscape ProjectNM

2 P0736231COR #: 43

Owners Scope Change$4,750.00 11/5/2015 4312/18/20152

Owners Scope Change$2,200.00 11/25/2015 2312/18/20153

Average Days: 44

Total Change Orders: 4
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