Execution of Change Orders from: 6/1/14

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
771580 060 - 182998  Edwards University Service Building - Electrical Service Upgrade and Backup Generator
TE Electrical Service Upgrade and Backup Generator $523,655.00
COR#: 3 P0668174 -
3 $2,834.70 Field Condition 5/23/2014 6/4/2014 12
4 ($28,894.00) Owners Scope Change 5/23/2014 6/4/2014 12
771724 080 - 214800  Gibbons Matthaei Basketball Office Expansion
MG Basketball Office Expansion $580,000.00
COR# 1 P0658467 71
1 $933.40 Owners Scope Change 3/27/2014 6/6/2014 71
3 $2,047.50 Hidden Condition 4/22/2014 6/6/2014 45
4 $34,541.81 Hidden Condition 4/28/2014 6/6/2014 39
771768 034 - 216815  Camilleri Student Center Building Renovation 2013
CcC Renovation $504,269.00
COR#: 3 P0635776 -
3 $388,642.00 Owners Scope Change 6/2/2014 6/3/2014 1
771813 556 - 195246  Davis Advanced Technology Education Center (A-TEC)
CA Feasibility Study/Design Services $57,650.00
COR# 2 P0633233 71
1 $9,354.00 Owners Scope Change 3/24/2014 6/3/2014 71
771843 090 - 227997  Davis Engineering Teaching Labs - Engg/Manufacturing Engg Renov. Labs
JD Engineering Manufacturing - Engineering Renovation Labs $6,370.00
COR#: 1 P0656768 -
1 $16,340.00 Owners Scope Change 5/19/2014 6/30/2014 42
771881 169 - 235557  Edwards Bioengineering Building - Power Quality
TE Power Quality Study $11,100.00
COR#: 1 P0646250 -
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I. R. Approved C.0.

PM Project # Description Final Signature Approved KPI
1 $14,400.00 Owners Scope Change 5/12/2014 6/3/2014 22
771886 050 - 239638  Jacobs Shapero Lecture Room 100 Upgrades
RJ Lecture Room 100 Upgrades $126,200.00
COR# 1 P0666168 -
1 $2,079.00 Owners Scope Change 5/7/2014 6/10/2014 34
2 $745.50 Hidden Condition 5/7/2014 6/10/2014 34
771924 079 - 241292  Milstein Stadium Structural Stabilization
NM Wayne State Stadium $51,535.00
Stadium Structural Stabilization
COR# 1 P0669549 -
1 $5,211.00 Field Condition 5/12/2014 6/3/2014 22
2 $2,483.00 Field Condition 5/12/2014 6/3/2014 22

Total Change Orders: 8

Average Days: 34

Tuesday, July 01, 2014 Page 2 of 2



