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10/16/2014 257159 Kimberly Elms PM assigned to investigate project 
needs

True False False False Brazen Crist 5/1/2015 162 142 21MCP

3/25/2015 264329 Deb Ashcraft Project Estimate has been completed False True False True Flintoff Brazen 3/30/2015 4 3/30/2015 4/27/2015 21 4/27/2015 24 5/11/2015 5/11/2015 11 48 34 15MCP

4/1/2015 264712 Benjamin Phillips PM assigned to investigate project 
needs

False True False False Brazen Nathan 
Crist

4/6/2015 4 4/8/2015 5/1/2015 20 43 23 21MCP

4/2/2015 264765 Dr. Shane Perrineq Cancelled False True False False Brazen 4/3/2015 2 4/6/2015 5/1/2015 21 42 22 21MCP

4/3/2015 264799 Ruth Jensen PM assigned to investigate project 
needs

True False False False SiKora 5/7/2015 41 25 17MCP

4/8/2015 264979 Deb Ashcraft Project Estimate has been completed False True False True Albaari Brazen 4/21/2015 10 4/22/2015 4/30/2015 8 4/30/2015 17 5/15/2015 5/15/2015 12 38 28 11MCP

4/14/2015 265241 Ian Hickman Project Estimate has been completed False True False True Albaari Brazen 4/20/2015 5 4/22/2015 4/28/2015 7 4/28/2015 11 5/8/2015 5/8/2015 9 34 19 16MCP

4/16/2015 265359 Alex Stephens PM assigned to investigate project 
needs

False True False False Brazen SiKora 4/20/2015 3 5/1/2015 5/1/2015 10 32 12 21MCP

4/20/2015 265535 Leo A. Tomaszewski Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 4/20/2015 1 4/21/2015 5/4/2015 11 5/4/2015 11 5/7/2015 5/8/2015 5 30 15 16MCP

4/22/2015 265641 Dr.Li Li Project Estimate has been completed False True False True Flintoff Brazen 4/24/2015 3 4/27/2015 4/28/2015 3 4/28/2015 5 5/11/2015 5/13/2015 12 28 16 13MCP

4/23/2015 265684 Ian Studders Project Estimate has been completed False True False True Padilla de 
Hernandez

Brazen 4/24/2015 2 4/24/2015 5/13/2015 14 5/13/2015 15 5/13/2015 5/14/2015 2 27 16 12MCP

4/24/2015 265770 Ruth Jensen PM assigned to investigate project 
needs

True False False False SiKora 5/1/2015 26 6 21MCP

4/27/2015 265841 Karen Wilson Project Estimate has been completed False True False False Brazen 5/1/2015 5 5/8/2015 5/8/2015 6 25 10 16MCP

4/28/2015 265906 Theodora Bolesta PM assigned to investigate project 
needs

True False False False Crist 5/5/2015 24 6 19MCP

4/28/2015 265934 KIm Dale PM assigned to investigate project 
needs

False True False False Brazen SiKora 5/1/2015 4 5/5/2015 5/8/2015 6 24 9 16MCP

4/29/2015 265985 Mary Wood PM assigned to investigate project 
needs

True False False False SiKora 5/1/2015 23 3 21MCP

5/4/2015 266224 Larry Lemke PM assigned to investigate project 
needs

True False False False Albaari SiKora 5/15/2015 20 10 11MCP

5/6/2015 266397 Deb Ashcraft Project Estimate has been completed False True False True Albaari Brazen 5/8/2015 3 5/11/2015 5/18/2015 7 5/18/2015 9 5/19/2015 5/20/2015 3 18 11 8MCP

5/7/2015 266522 L. Bott PM assigned to investigate project 
needs

False True False True Azar Brazen Gibbons 5/11/2015 3 5/11/2015 5/15/2015 5 5/15/2015 7 5/15/2015 5/15/2015 1 17 7 11MCP

5/8/2015 266615 Brittany Thompson-
Johnson

PM assigned to investigate project 
needs

True False False False Crist 5/11/2015 16 2 15MCP

5/13/2015 266833 Bob Ostrowski Validating account expenditure 
authorization

True False False False 5/26/2015 13 10 4MCP

5/13/2015 266850 Leo A. Tomaszewski Validating account expenditure 
authorization

True False False False 5/13/2015 13 1 13MCP

5/13/2015 266878 Jessica Hallesy Validating account expenditure 
authorization

True False False False 5/15/2015 13 3 11MCP

5/13/2015 266893 Ferna Childs PM assigned to investigate project 
needs

True False False False Crist 5/13/2015 13 1 13MCP

5/13/2015 266896 Dr.Li Li Project Estimate has been completed False True False True Albaari Brazen 5/15/2015 3 5/15/2015 5/19/2015 3 5/19/2015 5 5/20/2015 5/20/2015 2 13 6 8MCP

5/13/2015 266898 Sausha Kellogg Project Estimate has been completed False True False True Brazen Brazen 5/13/2015 1 5/13/2015 5/13/2015 1 5/13/2015 1 5/13/2015 5/13/2015 1 13 1 13PFA
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5/14/2015 266919 Ferna Childs Validating account expenditure 
authorization

True False False False 5/27/2015 12 10 3MCP

5/15/2015 267012 Angela Childrey Project Estimate has been completed False True False True Albaari Brazen 5/18/2015 2 5/19/2015 5/26/2015 7 5/27/2015 9 5/28/2015 5/28/2015 2 11 10 2MCP

5/18/2015 267103 Patrick Erne Validating account expenditure 
authorization

True False False False 5/19/2015 10 2 9MCP

5/20/2015 267280 Rob Latva Validating account expenditure 
authorization

True False False False 5/26/2015 8 5 4MCP

5/20/2015 267282 Karen Wilson Validating account expenditure 
authorization

True False False False 5/26/2015 8 5 4MCP

5/27/2015 267631 David Wissbrun Project request in queue for PM 
assignment

True False False False 5/27/2015 3 1 3MCP

5/27/2015 267632 Joanne Kaiser Project Estimate has been completed False True False True Brazen Brazen 5/27/2015 1 5/27/2015 5/27/2015 1 5/27/2015 1 5/27/2015 5/27/2015 1 3 1 3PFA

Total: 33

JDI Total: 16

Estimate Total: 5

Planning Total: 12

Lump Sum Total: 0

No Catagory: 0
Percent of total: 76.5%

Planning Only 1-10 days: 9

11-20 days: 2

21-30 days: 1

31-60 days: 0

61-90 days: 0

 91+ days: 0

Average: 3.167 3.27.33 7.3 26 14.30 12

Estimating 1-10 workdays to customer: 12

11-20 workdays to customer: 4

21-30 workdays to customer: 1

31-60 workdays to customer: 0

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Estimate only Minor Projects 10 days or less: 2

Estimate with Planning Minor Projects 30 days or less: 9

Estimate with Planning Major Projects 60 days or less: 2

Estimate only Major Projects 30 days or less: 0

Total: 17Total: 12
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of 2
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