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1/25/2013 230455 James R. Sears/Rachel 
Beatty

Plant Fund Requested False True False True Padilla de 
Hernandez

Miller‐Swift 1/28/2013 3 1/28/2013 4/9/2013 71 4/9/2013 74 4/11/2013 4/11/2013 2 95 76 19

1/25/2013 230461 OMVAE Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller‐Swift 1/28/2013 3 1/28/2013 3/1/2013 32 3/4/2013 38 4/2/2013 4/2/2013 29 95 67 28

1/30/2013 230644 Tina M. Poole Project Estimate has been completed False True False True Rooks Brazen 1/31/2013 1 2/1/2013 4/15/2013 74 4/15/2013 75 4/22/2013 4/25/2013 10 90 85 5

2/20/2013 231551 Daisy Wright Project Estimate has been completed False True False True Rooks Brazen 2/25/2013 5 2/27/2013 3/20/2013 23 3/20/2013 28 4/5/2013 4/5/2013 16 69 44 25

3/6/2013 232105 Anita Knight / Trina 
Sherlitz

Project Estimate has been completed False True False True Flintoff Pecic/ Brazen 3/12/2013 6 3/12/2013 3/21/2013 9 3/21/2013 15 4/5/2013 4/5/2013 15 55 30 25

4/3/2013 233018 Tiffany L. Cusmano Project request in queue for PM assignment False True False True Rooks Miller‐Swift 4/3/2013 0 4/3/2013 4/4/2013 1 4/4/2013 1 4/8/2013 4/8/2013 4 27 5 22

4/3/2013 233041 Rose Foster Project Estimate has been completed False True False True Flintoff Miller‐Swift 4/8/2013 5 4/9/2013 4/10/2013 2 4/10/2013 7 4/23/2013 4/26/2013 16 27 23 4

4/4/2013 233083 Lisa Seymour Project Estimate has been completed False True False True Rooks/ 
Gibbons

Brazen 4/8/2013 4 4/8/2013 4/19/2013 11 4/19/2013 15 4/19/2013 4/23/2013 4 26 19 7

4/25/2013 233914 Robert Gagnier Project Estimate has been completed False True False True Maier was 
previous 
Planner

Miller‐Swift 4/25/2013 0 4/25/2013 4/25/2013 0 5 0 5

Total: 9
JDI Total: 0

Estimate Total: 0

Planning Total: 9
Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 9

Estimates that took 30 days or less to customer: 5

Percent of total: 55.6%

Planning estimates that took 1‐10 days to customer: 2

11‐20 days to customer: 1

21‐30 days to customer: 2

31‐60 days to customer: 1

61‐90 days to customer: 3

 91+ days to customer: 0

Average days to customer: 39
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