
Execution of Change Orders from: 08/01/2015

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

195246 Advanced Technology Education Center (A-TEC)Davis556 -771813

$38,000.00Advanced Technology CenterJD

6 P0634454COR #: 74

Owners Scope Change$200,945.00 6/4/2015 748/17/20156

233732 5447 Woodward for Social Work RenovationMilstein063 -771871

$3,911,000.00Renovation for Social WorkNM

2 P0718370COR #: 39

Field Condition$4,510.43 6/25/2015 398/3/20153

Hidden Condition$464.04 7/7/2015 278/3/20154

241040 Biological Sciences - Green House RenovationsMilstein089 -771911

$1,125,000.00Green House RenovationNM

1 P0716405COR #: 60

Field Condition$2,091.60 6/18/2015 608/17/20151

245186 Engineering Building Electrical Reliability UpgradeJacobs090 -771937

$1,994,497.00Electrical Reliability Upgrade Bid Pack 1,2,3
Bid Pack 1

RJ

3 P0709564COR #: 38

Field Condition$15,036.82 6/26/2015 388/3/20154

247851 UGL Carpet ReplacementGibbons096 -771981

$200,718.003rd Floor Carpet ReplacementMG

1 730435COR #: 26

Field Condition$1,400.00 7/31/2015 268/26/20151

Field Condition$18,564.00 8/5/2015 218/26/20152

266176 State Hall PlazaMilstein016 -772043

$158,000.00State Hall PlazaNM

1 P0723979COR #: 41

Omission$402.00 7/21/2015 278/17/20152
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Hidden Condition($600.00) 7/21/2015 278/17/20153

Hidden Condition$815.22 7/7/2015 418/17/20154

Average Days: 46

Total Change Orders: 6
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