Execution of Change Orders from: 08/01/2015

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
771813 556 - 195246  Davis Advanced Technology Education Center (A-TEC)
JD Advanced Technology Center $38,000.00
COR# 6 P0634454 A
6 $200,945.00 Owners Scope Change 6/4/2015 8/17/2015 74
771871 063 - 233732  Milstein 5447 Woodward for Social Work Renovation
NM Renovation for Social Work $3,911,000.00
COR#: 2 P0718370 -
3 $4,510.43 Field Condition 6/25/2015 8/3/2015 39
4 $464.04 Hidden Condition 7/7/2015 8/3/2015 27
771911 089 - 241040  Milstein Biological Sciences - Green House Renovations
NM Green House Renovation $1,125,000.00
COR# 1 P0716405 60
1 $2,091.60 Field Condition 6/18/2015 8/17/2015 60
771937 090 - 245186  Jacobs Engineering Building Electrical Reliability Upgrade
RJ Electrical Reliability Upgrade Bid Pack 1,2,3 $1,994,497.00
Bid Pack 1
COR#: 3 P0709564 -
4 $15,036.82 Field Condition 6/26/2015 8/3/2015 38
771981 096 - 247851  Gibbons UGL Carpet Replacement
MG 3rd Floor Carpet Replacement $200,718.00
COR#: 1 730435 -
1 $1,400.00 Field Condition 7/31/2015 8/26/2015 26
2 $18,564.00 Field Condition 8/5/2015 8/26/2015 21
772043 016 - 266176  Milstein State Hall Plaza
NM State Hall Plaza $158,000.00
COR# 1 P0723979 -
2 $402.00 Omission 7/21/2015 8/17/2015 27
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3 ($600.00) Hidden Condition 7/21/2015 8/17/2015 27
4 $815.22 Hidden Condition 717/2015 8/17/2015 41
Total Change Orders: 6
Average Days: 46
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