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6/18/2012 220714 David Barnett Project request in queue for PM assignment False True False False Miller-Swift 7/10/2012 17 9/26/2012 9/26/2012 57 75 73 3

8/22/2012 223350 David Wissbrun Project Estimate has been completed False True False False Brazen/ 
Miller-Swift

8/22/2012 1 9/4/2012 9/26/2012 26 28 26 3

Total: 2

JDI Total: 0

Estimate Total: 2

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates to customer: 2

Estimates that took 10 workdays or less to customer: 0

Percent of total: 0.0%

Estimates that took 1-10 workdays to customer: 0

11-20 workdays to customer: 0

21-30 workdays to customer: 1

31-60 workdays to customer: 0

61-90 workdays to customer: 1

 91+ workdays to customer: 0

Average days to customer: 50
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