Design & Construction Services Planning Estimate Backlog as of

4/30/13

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to EstQue Age Timeto Waiting
Do It Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
2/13/2013 231249 Daisy Wright Project request is in active Planning False True False True Rooks 2/15/2013 2 76
2/15/2013 231367 Daisy Wright Project request is in active Planning False True False True Ashley 2/19/2013 4 2/26/2013 74
Flintoff
2/18/2013 231442  David Barnett Estimate development is in progress False True False True Padillade  Miller-Swift 2/20/2013 2 3/28/2013 4/10/2013 49 4/10/2013 51  4/24/2013 71
Hernandez
2/19/2013 231476  Gabriela Garfield Estimate development is in progress False True False True Padillade Miller-Swift 2/20/2013 1 3/28/2013 4/12/2013 51 4/12/2013 52  4/24/2013 70
Hernandez
2/27/2013 231797 Rajeev Sadasivan Project request is in active Planning False True False True Brazen 2/27/2013 0 3/1/2013 62
2/27/2013 231823 Melissa Dawn Project request is in queue for an Estimate False True False True Rooks/ 3/1/2013 2 3/6/2013  4/29/2013 59 4/29/2013 61 62
Lesperance Flintoff
2/28/2013 231883 Theresa Y. Hill Project request is in queue for an Estimate False True False True Padillade 3/1/2013 1 3/28/2013 4/11/2013 41 4/11/2013 42 61
Hernandez
3/26/2013 232727 Matteo Passalacqua Project request is in active Planning False True False True Azar 4/3/2013 8 35
4/5/2013 233124  Ashley Flintoff Project request is in queue for an Estimate False True False True Flintoff 4/8/2013 3 4/9/2013  4/17/2013 9 4/17/2013 12 25
4/9/2013 233223  Angela Childrey Project request is in queue for an Estimate False True False True Flintoff 4/17/2013 8 4/18/2013 4/29/2013 12 4/29/2013 20 21
4/10/2013 233276  dan durrisin Project request is in active Planning False True False True Flintoff Miller-Swift 4/17/2013 7 4/18/2013 20
4/10/2013 233278 Derrick Albers Project request is in active Planning False True False True Padillade Miller-Swift 4/17/2013 7 4/17/2013 20
Hernandez
4/12/2013 233371 Robert Gagnier Project request is in active Planning False True False True Flintoff Miller-Swift 4/17/2013 5 4/18/2013 18
4/12/2013 233372 Robert Gagnier Project request is in active Planning False True False True Flintoff Miller-Swift 4/17/2013 5 4/18/2013 18
4/16/2013 233469 Karen M. Wilson- Submitted for project number only False True False True Rooks Miller-Swift 4/17/2013 1 4/17/2013 14
Hedrick
4/16/2013 233471 Karen M. Wilson- Project request is in active Planning False True False True Rooks Miller-Swift 4/17/2013 1 4/17/2013 14
Hedrick
4/18/2013 233570 Jeffrey Abt Project request is in queue for an Estimate False True False True Rooks Miller-Swift 4/19/2013 1 4/19/2013 4/25/2013 6 4/25/2013 7 12
4/23/2013 233788 Robert Gagnier Project request is in active Planning False True False True Jason Davis 4/24/2013 1 4/24/2013 7
4/23/2013 233793  Daisy Wright Project request is in active Planning False True False True Rooks 4/23/2013 0 4/24/2013 7
4/23/2013 233801 Ellen Barton Project request is in active Planning False True False True Padillade 4/24/2013 1 4/25/2013 7
Hernandez
4/24/2013 233831 Gerald Tilson Project request is in active Planning False True False True Padillade 4/24/2013 0 4/29/2013 6
Hernandez

Monday, May 06, 2013

Estimates that took 1-10 workdays to customer:

Planning Backlog: 21

11-20 workdays to customer:
21-30 workdays to customer:
31-60 workdays to customer:
61-90 workdays to customer:

91+ workdays to customer:
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