
Design & Construction Services Completed Estimates from 10/1/2012 10/31/2012through as of 10/31/2012
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8/21/2012 223302 David Barnett Project request in queue for PM assignment False True False False Miller-Swift 8/22/2012 2 9/6/2012 10/11/2012 37 52 38 15

10/3/2012 225900 Shelia Stewart Project request in queue for PM assignment False True False False Miller-Swift 10/4/2012 2 10/10/2012 10/13/2012 7 21 8 13

10/17/2012 226591 Bob Ostrowski Project Estimate has been completed False True False False Miller-Swift 10/17/2012 1 10/26/2012 10/28/2012 8 11 8 3

10/17/2012 226611 Gerri White Project Estimate has been completed False True False False Miller-Swift 10/18/2012 2 10/25/2012 10/28/2012 7 11 8 3

Total: 4

JDI Total: 0

Estimate Total: 4

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates to customer: 4

Estimates that took 10 workdays or less to customer: 3

Percent of total: 75.0%

Estimates that took 1-10 workdays to customer: 3

11-20 workdays to customer: 0

21-30 workdays to customer: 0

31-60 workdays to customer: 1

61-90 workdays to customer: 0

 91+ workdays to customer: 0

Average days to customer: 16
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