
DRAFT Facilities Operations PM Analysis from 4/1/16 4/30/16through 

% FinishedRequested Finished Open WND

Engineering 67%475709 82 152

E - Auxiliary 78%2532 7 0

E - MedPharm 15%853 43 2

E - North 94%4649 3 0

E - Northeast 94%6569 4 0

E - Preventative Maintenance 93%252271 18 1

E - South 100%2727 0 0

E - Southeast 10%17173 7 149

E - West 100%3535 0 0

Trades 69%98142 38 6

T - Electrician 83%6477 7 6

T - Plumber 53%3464 30 0

T - Roofing 0%01 1 0

67%573851 120 158Report Total
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