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4/16/2013 233470 Karen M. Wilson-
Hedrick

Project Estimate has been completed False True False True Rooks Miller-Swift 4/17/2013 1 4/17/2013 4/23/2013 6 4/23/2013 7 6/21/2013 7/2/2013 70 106 77 29

7/1/2013 236817 Juri Gelovani Project Estimate has been completed False True False True Flintoff Miller-Swift 7/2/2013 1 7/3/2013 7/5/2013 3 7/5/2013 4 7/17/2013 7/30/2013 25 30 29 1

Total: 2

JDI Total: 0

Estimate Total: 0

Planning Total: 2

Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 2

Estimates that took 60 days or less to customer: 1

Percent of total: 50.0%

Planning estimates that took 1-10 days to customer: 0

11-20 days to customer: 0

21-30 days to customer: 1

31-60 days to customer: 0

61-90 days to customer: 1

 91+ days to customer: 0

Average days to customer: 53
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