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2/27/2013 231823 Melissa Dawn 
Lesperance

Project Estimate has been completed False True False True Rooks/ 
Flintoff

Miller-Swift 3/1/2013 2 3/6/2013 4/29/2013 59 4/29/2013 61 5/21/2013 7/3/2013 65 154 126 28

4/16/2013 233471 Karen M. Wilson-
Hedrick

Project Estimate has been completed False True False True Rooks Brazen/Mille
r-Swift

4/17/2013 1 4/17/2013 6/7/2013 51 6/7/2013 52 6/7/2013 7/1/2013 24 106 76 30

4/18/2013 233570 Jeffrey Abt Project Estimate has been completed False True False True Rooks Miller-Swift 4/19/2013 1 4/19/2013 4/25/2013 6 4/25/2013 7 5/10/2013 7/3/2013 69 104 76 28

5/1/2013 234184 Rachel  Paulson Project Estimate has been completed False True False True Padilla de 
Hernandez

Miller-Swift 5/1/2013 0 5/1/2013 7/10/2013 70 7/12/2013 72 7/17/2013 7/24/2013 12 91 84 7

5/3/2013 234327 Carole Barduca PM assigned to investigate project needs False True False True Padilla de 
Hernandez

Miller-Swift moore 5/8/2013 5 5/13/2013 6/21/2013 44 6/21/2013 49 7/2/2013 7/10/2013 19 89 68 21

5/14/2013 234892 Marie Persha Project Estimate has been completed False True False True Flintoff Miller-Swift 5/15/2013 1 5/16/2013 6/3/2013 19 6/3/2013 20 6/27/2013 7/3/2013 30 78 50 28

5/22/2013 235383 Marie Persha Project Estimate has been completed False True False True Azar Miller-Swift 5/24/2013 2 6/11/2013 18 6/11/2013 20 7/2/2013 7/3/2013 22 70 42 28

5/28/2013 235560 Lisa Seymour Project Estimate has been completed False True False True Rooks Miller-Swift 5/31/2013 3 5/31/2013 6/3/2013 3 6/3/2013 6 6/28/2013 7/3/2013 30 64 36 28

5/29/2013 235634 Lisa Seymour Project request in queue for PM assignment False True False True Rooks Miller-Swift 5/31/2013 2 5/31/2013 7/1/2013 31 7/1/2013 33 7/3/2013 7/8/2013 7 63 40 23

5/29/2013 235637 Lee Dyament Project Estimate has been completed False True False True Flintoff Miller-Swift 5/29/2013 0 5/30/2013 6/3/2013 5 6/3/2013 5 6/27/2013 7/3/2013 30 63 35 28

5/30/2013 235689 Alex Stephens Project Estimate has been completed False True False True Azar Miller-Swift 5/31/2013 1 5/31/2013 6/21/2013 21 6/25/2013 26 7/1/2013 7/3/2013 8 62 34 28

6/6/2013 235988 Tysh Hopkins/Shelia 
Stewart

Project Estimate has been completed False True False True Rooks Miller-Swift 6/12/2013 6 6/13/2013 6/21/2013 9 6/21/2013 15 7/2/2013 7/8/2013 17 55 32 23

6/12/2013 236177 Joye Clark Project request in queue for PM assignment False True False True Rooks Miller-Swift 6/18/2013 6 6/18/2013 7/1/2013 13 7/1/2013 19 7/3/2013 7/8/2013 7 49 26 23

6/19/2013 236464 Susanne Brummelte Project Estimate has been completed False True False True Flintoff Miller-Swift 6/21/2013 2 6/24/2013 6/26/2013 5 6/26/2013 7 7/2/2013 7/10/2013 14 42 21 21

6/26/2013 236670 Derrick Albers Project Estimate has been completed False True False True Flintoff Miller-Swift 7/3/2013 7 7/5/2013 7/8/2013 5 7/8/2013 12 7/17/2013 7/29/2013 21 35 33 2

Total: 15

JDI Total: 0

Estimate Total: 0

Planning Total: 15

Lump Sum Total: 0

No Catagory: 0

Planning estimates to customer: 15

Estimates that took 30 days or less to customer: 2

Percent of total: 13.3%

Planning estimates that took 1-10 days to customer: 0

11-20 days to customer: 0

21-30 days to customer: 2

31-60 days to customer: 8

61-90 days to customer: 4

 91+ days to customer: 1

Average days to customer: 52
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