Design & Construction Services Completed Estimates from 8/1/2014 through 8/31/2014 asof 8/31/2014

Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
4/29/2014 249689  Kelli E. Dixon Project Estimate has been completed PFA False True False True Padillade Brazen 5/1/2014 3 5/2/2014 8/6/2014 70 8/6/2014 72 8/8/2014  8/9/2014 3 89 74 15
Hernandez
5/20/2014 250421 Anne Clayton Project Estimate has been completed PFA False True False True Albaari Brazen 5/22/2014 3 5/22/2014 7/22/2014 44 7/22/2014 46 8/8/2014 8/11/2014 15 74 60 15
6/4/2014 250924  Ben Phillips Project Estimate has been completed PFA False True False True Flintoff Brazen Gibbons 6/5/2014 2 6/5/2014  7/18/2014 32 7/18/2014 33 8/8/2014  8/8/2014 16 63 48 16
6/6/2014 251008 Daniel Isaksen Project Estimate has been completed MCP False True False True Rooks Brazen 6/11/2014 4 6/11/2014 6/17/2014 5 6/17/2014 8 6/25/2014 8/22/2014 49 61 56 6
6/12/2014 251257 Bob Ostrowski Project Estimate has been completed PFA False True False True Rooks Brazen 7/28/2014 33 7/28/2014 8/8/2014 10 8/8/2014 42  8/11/2014 8/11/2014 2 57 43 15
6/20/2014 251579 Mary Wood Project Estimate has been completed PFA False True False True Albaari Brazen 6/25/2014 4 6/25/2014  8/4/2014 29 8/4/2014 32 8/8/2014  8/8/2014 5 51 36 16
7/2/2014 252143  Sheryl MacGillis Project Estimate has been completed PFA False True False True Albaari Brazen 7/3/2014 2 7/7/2014  7/31/2014 21 7/31/2014 22 8/11/2014 8/11/2014 8 43 29 15
7/7/2014 252274 en8432 PM assigned to investigate project MCP False False False False SiKora 8/4/2014 40 21 20
needs
7/8/2014 252302 Rodrigo Fernandez- Project Estimate has been completed MCP False True False True Albaari Brazen 7/8/2014 1 7/9/2014  7/25/2014 14 7/25/2014 14 8/8/2014  8/8/2014 11 39 24 16
Valdivia
7/8/2014 252307 Daisy Wright Project Estimate has been completed PFA False True False True Rooks Brazen 7/8/2014 1 7/8/2014 8/19/2014 31 8/19/2014 31  8/20/2014 8/20/2014 2 39 32 8
7/10/2014 252405  William Grever Cancelled MCP False True False True Flintoff Brazen 7/10/2014 1 7/15/2014 7/23/2014 10 7/23/2014 10 8/11/2014 8/11/2014 14 37 23 15
7/11/2014 252489 en8432 PM assigned to investigate project MCP False True False True Albaari Brazen Moore 7/17/2014 5 7/22/2014 8/5/2014 14 8/5/2014 18 8/8/2014  8/8/2014 4 36 21 16
needs
7/14/2014 252556  Daisy Wright Project Estimate has been completed MCP False True False True Rooks Brazen 7/16/2014 3 7/17/2014 7/18/2014 3 7/18/2014 5 8/11/2014 8/11/2014 17 35 21 15
7/14/2014 252568 Ferna Childs Project Estimate has been completed MCP False True False True Padillade Brazen 7/17/2014 4 7/18/2014 7/22/2014 4 7/22/2014 7 8/11/2014 8/19/2014 21 35 27 9
Hernandez
7/22/2014 252810 Gayle Reynolds Project Estimate has been completed MCP True False False True Padillade Brazen 7/28/2014 5 7/28/2014  8/4/2014 6 8/11/2014 29 15 15
Hernandez
7/22/2014 252824  David Barnett Project Estimate has been completed MCP False True False True Rooks Brazen 7/28/2014 5 7/28/2014 8/12/2014 12 8/12/2014 16  8/19/2014 8/19/2014 6 29 21 9
7/24/2014 252910 Anita Knight Project Estimate has been completed MCP False True False False Albaari Brazen 8/4/2014 8 8/4/2014 8 8/19/2014 8/19/2014 12 27 19 9
7/25/2014 252954  Bob Ostrowski Project Estimate has been completed MCP False True False True Rooks Brazen 7/28/2014 2 7/28/2014 7/29/2014 2 7/29/2014 3 8/20/2014 8/21/2014 18 26 20 7
7/28/2014 253015 Ferna Childs Project Estimate has been completed MCP False True False True Rooks Brazen 8/12/2014 12 8/12/2014 8/20/2014 7 8/20/2014 18 8/20/2014 8/26/2014 5 25 22 4
7/29/2014 253067 Walter Bryzik Validating account expenditure MCP True False False False Padillade Brazen 8/7/2014 8 8/7/2014 8/18/2014 8 8/7/2014 8 8/20/2014 8/20/2014 10 24 17 8
authorization Hernandez
7/30/2014 253118 Rose Foster PM assigned to investigate project MCP True False False False SiKora 8/4/2014 23 4 20
needs
8/1/2014 253194 Jason Clark Project Estimate has been completed MCP False True False True Rooks Brazen 8/4/2014 2 8/5/2014  8/19/2014 12 8/19/2014 13  8/26/2014 8/28/2014 8 21 20 2
8/4/2014 253295  Brian Shields Project Estimate has been completed MCP False True False False Albaari Brazen 8/8/2014 5 8/8/2014  8/15/2014 6 8/8/2014 5 8/19/2014 8/19/2014 8 20 12 9
8/4/2014 253300 Christa Azar for Joan PM assigned to investigate project MCP False True False False Azar Brazen SiKora 8/4/2014 1 8/4/2014 8/4/2014 1 8/4/2014 1 8/4/2014  8/7/2014 4 20 4 17
Ferguson needs
8/6/2014 253393  Sandra Schemske PM assigned to investigate project MCP True False False False SiKora 8/7/2014 18 2 17
needs
8/11/2014 253574 Deb Brazen PM assigned to investigate project MCP True False False False Crist 8/11/2014 15 1 15
needs
8/12/2014 253612 Beth Madigan Validating account expenditure MCP True False False False 8/18/2014 14 5 10
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8/13/2014 253669  Kimberly Rize Project request in queue for PM MCP False True False True Rooks Brazen 8/18/2014 4 8/19/2014 8/19/2014 2 8/19/2014 5 8/20/2014 8/22/2014 4 13 8 6
assignment
8/13/2014 253679 en8432 PM assigned to investigate project MCP False False False False Crist 8/18/2014 13 4 10
needs
8/14/2014 253723 Delores Tennille PM assigned to investigate project MCP True False False False Crist 8/18/2014 12 3 10
needs
8/14/2014 253753 Delinda Neal Validating account expenditure MCP True False False False Padillade Brazen 8/18/2014 3 8/19/2014 8/28/2014 9 8/29/2014 12 12 1
authorization Hernandez
8/18/2014 253889 Robert Gagnier Project request in queue for PM MCP False True False False Brazen 8/18/2014 1 8/19/2014 8/20/2014 3 10 3 8
assighment
8/18/2014 253915 Donna Carroll PM assigned to investigate project MCP True False False False Crist 8/18/2014 10 1 10
needs
8/20/2014 254056  Beth Madigan Project Estimate has been completed MCP False True False True Rooks Brazen 8/20/2014 1 8/21/2014 8/21/2014 2 8/21/2014 2 8/26/2014 8/27/2014 5 8 6 3
8/22/2014 254224  Caroline Brzuchowski  Validating account expenditure MCP True False False False 8/22/2014 6 1 6
authorization
8/25/2014 254413 D. Hendricks PM assigned to investigate project MCP True False False False SiKora 8/25/2014 5 1 5
needs
Average: 4.88 14.8 4.9 10 30 19.89 11
JDI Total: 11 Planning Only 1-10 days: 14 Estimating 1-10 workdays to customer: 15
Estimate Total: 4 11-20 days: 4 11-20 workdays to customer: 7 Estimate only Minor Projects 10 days or less: 3 of 6
Planning Total: 20 21-30 days: 2 21-30 workdays to customer: 1 Estimate with Planning Minor Projects 30 days or less: 12 of 13
Lump Sum Total: 0 31-60 days: 3 31-60 workdays to customer: 1 Estimate with Planning Major Projects 60 days orless: 6 of 7
i . . . . . 0
No Catagory: 2 61-90 days: 1 61-90 workdays to customer: 0 Estimate only Major Projects 30 days or less: 0 of
91+ days: 0 91+ workdays to customer: 0 Percent of total: 80.8%
Total: 36 e
Total: 24 Total: 24
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