Design & Construction Services Completed Major Capital Planning Estimates from 10/1/2013 through 10/31/2013 as of 10/31/2013

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
6/5/2013 235942  Stuart May Project Estimate has been completed False True False True Padillade Miller-Swift 6/12/2013 7 7/2/2013  8/26/2013 75 8/26/2013 82 9/11/2013 10/14/2013 49 148 131 17
Hernandez
8/21/2013 238955 Mary Wood Project Estimate has been completed False True False True  Flintoff Miller-Swift 8/23/2013 2 8/23/2013 8/30/2013 7 8/30/2013 9  9/11/2013 10/16/2013 47 71 56 15
Total: 2 Planni ; . i i :
anning estimates that took 1-10 days to customer: 0 Planning estimates to customer: 2
IDITotal: 0 11-20 days to customer: 0 Estimates that took 60 days or less to customer: 1
EStimate Total: 0 21-30 days to customer: 0 Percent of total: 50.0%
Planning Total: 2 31-60 days to customer: 1 Average days to customer: 94
Lump Sum Total: 0 61-90 days to customer: 0
No Catagory: O 91+ days to customer: 1
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