Design & Construction Services Completed Estimates from 10/1/2014 through 10/31/2014 as of 10/31/2014

Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
7/9/2014 252356  lJill Zeller Project Estimate has been completed MCP False True False True Albaari Miller-Swift 7/10/2014 2 7/11/2014 9/11/2014 46 9/11/2014 47 9/16/2014 10/1/2014 15 83 61 23
9/5/2014 255250 Gerald Tilson Plant Fund Requested PFA False True False True Rooks Miller-Swift 9/9/2014 3 9/9/2014 9/15/2014 5 9/15/2014 7 9/23/2014 10/3/2014 15 41 21 21
9/12/2014 255645  Janine Dunlop Project Estimate has been completed MCP False True False True Azar Miller-Swift 9/16/2014 3 9/26/2014 11 10/1/2014 10/8/2014 9 36 19 18
9/17/2014 255883  Denise Bessert Project Estimate has been completed MCP False True False True Flintoff Miller-Swift 9/19/2014 3 9/23/2014 10/9/2014 17 10/14/2014 10/15/2014 5 33 21 13
9/25/2014 256200 carol talbott PM assigned to investigate project MCP True False False False SiKora 10/21/2014 27 19 9
needs
9/30/2014 256391 Kaladhar Reddy Validating account expenditure MCP True False False False Miller-Swift 10/9/2014 24 8 17
authorization
9/30/2014 256400 Karen Wilson Project Estimate has been completed MCP False True False True Rooks Miller-Swift 9/30/2014 1 10/1/2014 10/6/2014 5 10/6/2014 5 10/8/2014 10/20/2014 11 24 15 10
9/30/2014 256401 Karen Wilson Project Estimate has been completed MCP False True False True Rooks Miller-Swift 9/30/2014 1 10/1/2014 10/3/2014 4 10/8/2014 10/23/2014 24 18 7
10/1/2014 256436  Daisy Wright Validating account expenditure MCP True False False False 10/3/2014 23 3 21
authorization
10/1/2014 256460 Chacko George Validating account expenditure MCP True False False False 10/3/2014 23 3 21
authorization
10/1/2014 256462 Chacko George Project Estimate has been completed MCP False True False True  Albaari Miller-Swift 10/6/2014 4 10/6/2014 10/10/2014 5 10/10/2014 8 10/15/2014 10/28/2014 13 23 20 4
10/6/2014 256642 Chacko George Validating account expenditure MCP True False False False 10/6/2014 20 1 20
authorization
10/6/2014 256681 Felicia Douglas PM assigned to investigate project MCP False False False False Crist 10/7/2014 20 2 19
needs
10/9/2014 256882  Dr. Shijie Sheng Validating account expenditure MCP True False False False 10/10/2014 17 2 16
authorization
10/10/2014 256906  Angela Strickland PM assigned to investigate project MCP True False False False McVea 10/10/2014 16 1 16
needs
10/10/2014 256938  Petrice L Hughey PM assigned to investigate project MCP True False False False Padilla SiKora 10/14/2014 16 3 14
needs
10/21/2014 257375  Serena Ferguson Validating account expenditure MCP True False False False 10/24/2014 9 4 6
authorization
10/22/2014 257427 LaTonia Jointer PM assigned to investigate project MCP True False False False Crist 10/24/2014 8 3 6
needs
10/27/2014 257619  Ferna Childs Validating account expenditure MCP True False False False 10/28/2014 5 2 4
authorization
10/27/2014 257629 Chacko George Validating account expenditure MCP True False False False 10/29/2014 5 3 3

Monday, November 03, 2014

authorization

Page 1 of 2



Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting

Dolt Reqa Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
Average: 2.429 13 24 11 24 11.45 13
JDI Total: 12 Planning Only 1-10 days: 4 Estimating 1-10 workdays to customer: 2
Estimate Total: 0 11-20 days: O 11-20 workdays to customer: 4 Estimate only Minor Projects 10 days or less: 1of 1
Planning Total: 7 21-30 days: 0 21-30 workdays to customer: 0 Estimate Wlt: PIIannmg Minor Projects 30 :ays or :ess: 5 o: 6
- . Estimate with Planning Major Projects 60 days or less: 1of 1
Lump Sum Total: 0 31-60 days: 1 31-60 workdays to customer: 0 ‘ g J. J. y .
No Catagory: 1 61-90 days: 0 61-90 workdays to customer: 0 Estimate only Major Projects 30 days or less: 0 of
Total: 20 91+ days: 0 91+ workdays to customer: 0 Percent of total: 87.5%
Total: 5 Total: 6
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