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4/4/2012 217983 Clint Guethlein Project request is in queue for an Estimate False True False False Michael 
Bauman

4/4/2012 1 73

4/18/2012 218425 Robert Gagnier Estimate development is in progress False True False False Pecic 4/19/2012 63

4/19/2012 218449 Anna Laconis Project request in queue for PM assignment False True False False Pecic 4/24/2012 4 62

6/12/2012 220566 Barbara Malikce Project request is in queue for an Estimate False True False False Maier/Braze
n

6/16/2012 4 24

6/18/2012 220714 David Barnett Project request is in queue for an Estimate False True False False 7/10/2012 17 20

6/19/2012 220852 Naeim Henein Project request in queue for PM assignment False True False False 19

6/21/2012 220934 Rose Foster Project request is in queue for an Estimate False True False False 7/10/2012 14 17

6/26/2012 220969 David Barnett Project request is in queue for an Estimate False True False False 7/10/2012 11 14

6/26/2012 220988 Krista Mitchell Project request is in queue for an Estimate False True False False 7/10/2012 11 14

6/27/2012 221028 Beth Kersey Project request is in queue for an Estimate False True False False 13

6/28/2012 221047 Robert J Gagnier Project request is in queue for an Estimate False True False False 7/10/2012 9 12

7/3/2012 221193 Audrey Rumbers Project request is in queue for an Estimate False True False False 7/10/2012 6 9

7/5/2012 221241 Adam Zindani Project request is in queue for an Estimate False True False False 7/10/2012 4 7

7/11/2012 221442 Felicia Douglas / 
Theresa Y. Hill

Project request is in queue for an Estimate False True False False 7/12/2012 2 3

Total: 14

JDI Total: 0

Estimate Total: 14

Planning Total: 0

Lump Sum Total: 0

No Catagory: 0

Estimates that took 1-10 workdays to customer: 3

11-20 workdays to customer: 7

21-30 workdays to customer: 1

31-60 workdays to customer: 0

61-90 workdays to customer: 3

 91+ workdays to customer: 0
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