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2/27/2013 231797 Rajeev Sadasivan Project request is in active Planning False True False True Brazen 2/27/2013 0 3/1/2013 154

4/10/2013 233276 dan durrisin Project request is in queue for an Estimate False True False True Flintoff Miller-Swift 4/17/2013 7 4/18/2013 7/26/2013 100 7/26/2013 107 112

4/12/2013 233371 Robert Gagnier Project request in queue for PM assignment False True False True Flintoff Miller-Swift 4/17/2013 5 4/18/2013 110

4/12/2013 233372 Robert Gagnier Project request is in active Planning False True False True Flintoff Miller-Swift 4/17/2013 5 4/18/2013 110

4/30/2013 234136 Nancy Milstein Project request is in queue for Planning False True False True Flintoff Miller-Swift Milstein 5/1/2013 1 5/9/2013 92

5/7/2013 234415 Karen M. Wilson-
Hedrick

Project request is in queue for an Estimate False True False True Flintoff Miller-Swift 5/8/2013 1 5/8/2013 7/24/2013 77 7/24/2013 78 85

5/13/2013 234779 Deb Ashcraft Estimate development is in progress False True False True Flintoff Miller-Swift 5/15/2013 2 5/16/2013 7/2/2013 48 7/2/2013 50 7/17/2013 79

5/20/2013 235160 Anna Laconis Project request is in active Planning False True False True Flintoff 5/24/2013 4 6/11/2013 72

5/20/2013 235161 L. Bott Request in queue for Closing False True False True Flintoff Miller-Swift 5/24/2013 4 5/29/2013 5/29/2013 5 72

5/21/2013 235235 Beth Madigan Project request is in queue for Planning False True False True Rooks Miller-Swift 5/24/2013 3 71

5/28/2013 235517 Christy Nolan Project request is in active Planning False True False True Rooks 5/29/2013 1 5/30/2013 64

6/5/2013 235942 Stuart May Project request is in queue for Planning False True False True Padilla de 
Hernandez

Miller-Swift 6/12/2013 7 56

6/7/2013 236030 Marie Persha Estimate development is in progress False True False True Flintoff Miller-Swift 6/12/2013 5 6/13/2013 6/21/2013 9 6/21/2013 14 6/26/2013 54

6/13/2013 236225 Karen M. Wilson-
Hedrick

Project request is in queue for Planning False True False True Flintoff Miller-Swift Gibbons 6/18/2013 5 48

6/26/2013 236664 Alan Bartlett Project request is in queue for Planning False True False True Rooks Miller-Swift 7/3/2013 7 35

6/27/2013 236702 Christy Nolan Project request is in queue for Planning False True False True Rooks Miller-Swift 7/3/2013 6 34

6/28/2013 236764 Ron Spalding Project request is in active Planning False True False True Flintoff Miller-Swift 7/3/2013 5 7/5/2013 33

7/5/2013 236945 Derrick Albers Project request is in active Planning False True False True Flintoff 7/17/2013 12 7/17/2013 26

7/9/2013 237078 Claudia Padilla de 
Hernández

Project request is in active Planning False True False True Padilla de 
Hernandez

7/17/2013 8 7/17/2013 22

7/10/2013 237102 Anita Knight Project request is in queue for Planning False True False True Padilla de 
Hernandez

Miller-Swift 7/17/2013 7 21

7/19/2013 237539 Fred Florkowski Project request is in queue for Planning False True False True Rooks 7/29/2013 10 12

Planning Backlog: 21
Estimates that took 1-10 workdays to customer: 0

11-20 workdays to customer: 1

21-30 workdays to customer: 3

31-60 workdays to customer: 6

61-90 workdays to customer: 6

 91+ workdays to customer: 5
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