Design & Construction Services Completed Estimates from 7/1/2013 through 7/31/2013 asof 7/31/2013

Lump Sum Total:

61-90 workdays to customer:

Req Date Request # Requestor Status Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
6/4/2013 235849 Nate McCaughtry PM assigned to investigate project needs False True False False Miller-Swift Crist 6/12/2013 7 7/17/2013 7/17/2013 26 42 32 11
6/12/2013 236187 Nate McCaughtry Project request in queue for PM assignment False True False False Miller-Swift 6/18/2013 5 7/3/2013 7/10/2013 17 36 21 16
6/25/2013 236631 Daisy Wright Project Estimate has been completed False True False False Miller-Swift 7/3/2013 7 7/17/2013 7/17/2013 11 27 17 11
7/9/2013 237075  Anita Knight Project Estimate has been completed False True False False Padillade  Miller-Swift 7/17/2013 7 7/18/2013 7/18/2013 2 17 8 10
Hernandez
7/11/2013 237158 Uzma Khan Project Estimate has been completed False True False False Miller-Swift 7/17/2013 5 7/18/2013 7/19/2013 3 15 7 9
Total: 5 Estimates that took 1-10 workdays to customer: 2 Estimates to customer: 5
IDITotal: 0 11-20 workdays to customer: 1 Estimates that took 10 workdays or less to customer: 2
Estimate Total: 5 21-30 workdays to customer: 1 Percent of total: 40.0%
Planning Total: 0 31-60 workdays to customer: 1 Average days to customer: 17
0 0
0 0

No Catagory:

Monday, August 05, 2013

91+ workdays to customer:
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