
Execution of Change Orders from: 10/1/2013

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

146664 Pond Renovation ProjectSahota043 -771310

$1,261,900.00Pond RenovationRS

3 P0522667COR #: 20

Error - Professional Service$12,831.16 10/4/2013 2010/24/201314

187130  Lighting RetrofitsCamilleri039 -771567

$52,364.87Lighting RetrrofitsCC

3 P0521854COR #: 71

Owners Scope Change$38,338.65 8/7/2013 7110/17/20134

196010 Renovations 2nd and 3rd FloorMilstein003 -771636

$2,469,500.00Lab Renovations 2nd & 3rd FloorNM

5 P0601794COR #: 56

Owners Scope Change$8,938.00 8/23/2013 5610/18/201318

Owners Scope Change$40,000.00 8/23/2013 5610/18/201323

194665 Fire Alarm ReplacementMilstein612 -771638

$449,640.00Fire Alarm ReplacementCP

1 P0602789COR #: 224

Cancelled$20,609.17 2/21/2013 22410/3/20131

Field Condition$690.00 8/22/2013 4210/3/20134

Code Issue$6,074.00 8/22/2013 4210/3/20135

210433 Art and Art History RelocationCarter038 -771690

$196,050.00Art & Art History RelocationLC

4 P0618057COR #: 35

Field Condition$4,801.00 9/12/2013 3510/17/20139

231358 Milstein140 -771839

$110,500.00Welcome CenterNM

1 P0642957COR #: 42
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Hidden Condition$496.06 8/30/2013 4210/11/20131

Code Issue$952.37 8/30/2013 4210/11/20132

Average Days: 74

Total Change Orders: 6
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