DRAFT Design & Construction Services Planning Estimate Backlog (as of 7/13/12) DRAFT

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Reqto Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Rea Queue PlanQue Planned Complete PlanComp Queue EstQue Estimated Customer to Cust Customer for Cust
2/3/2012 215584 ] Hill Project Estimate has been completed False True False True Hernandez Bauman 2/3/2012 0 2/15/2012 3/23/2012 49 3/21/2012 47  3/22/2012 161
4/5/2012 218027 Mary Wood Project request is in active Planning False True False True Brazen Pecic 4/5/2012 0 5/30/2012 99
4/27/2012 218663 Bob Ostrowski Project request is in queue for an Estimate False True False True Rooks Brazen 5/1/2012 4 5/1/2012 5/11/2012 10 5/11/2012 14 77
4/30/2012 218756  Sabrina Stennis Project request is in queue for an Estimate False True False True Azar Brazen 5/1/2012 1 5/2/2012 6/6/2012 37 74
4/30/2012 218776  Sean Hoskins Estimate development is in progress False True False True Brazen Pecic 5/1/2012 1 5/3/2012 5/21/2012 20 5/21/2012 21 6/2/2012 74
5/2/2012 218940 Kathy Schmeling Project request is in active Planning False True False True Rooks Brazen 5/2/2012 0 5/15/2012 72
5/4/2012 219039 Gerald Tilson Project request is in queue for an Estimate False True False True Hernandez Brazen 5/7/2012 3 5/9/2012 6/26/2012 50 6/26/2012 53 70
5/7/2012 219142 Marie Persha Project request is in active Planning False True False True Brazen Brazen 5/7/2012 0 5/15/2012 67
5/15/2012 219641 Donna Carroll Project Estimate has been completed False True False True Rooks Brazen 5/15/2012 0 5/15/2012 5/23/2012 8 5/23/2012 8 6/8/2012 59
5/16/2012 219677 Marcus Dickson Project request is in queue for Planning False True False True Hernandez Brazen 5/16/2012 0 6/18/2012 6/18/2012 33 6/18/2012 33 58
5/24/2012 220003 Hongwei Zhang Project request is in active Planning False True False True Paquette 5/29/2012 5 5/29/2012 50
5/24/2012 219989  Christy Nolan Project request is in queue for an Estimate False True False True Rooks Brazen 5/24/2012 0 5/29/2012 6/5/2012 12 6/5/2012 12 50
5/25/2012 220017 Jason Clark Project request is in queue for an Estimate False True False True Rooks 5/25/2012 0 6/18/2012 6/26/2012 32 6/26/2012 32 49
5/30/2012 220126  Krista Mitchell Project request is in queue for an Estimate False True False True Maier Brazen 5/30/2012 0 6/6/2012  6/7/2012 8 6/8/2012 9 44
5/31/2012 220158 W. Pociask Project request is in queue for an Estimate False True False True Maier Brazen 5/31/2012 0 6/7/2012 6/14/2012 14 6/14/2012 14 43
6/4/2012 220262 David Barnett Project request is in queue for Planning False True False True 6/4/2012 0 39
6/12/2012 220579  Daisy Wright Project request is in active Planning False True False True Padillade Brazen 6/12/2012 0 6/14/2012 31
Hernandez
6/13/2012 220610  Scott Frump Project request is in active Planning False True False True Maier 6/13/2012 0 6/14/2012 30
6/14/2012 220654 Nada Mclintyre Project request is in queue for Planning False True False True Rooks Brazen 6/14/2012 0 6/20/2012 7/12/2012 28 7/12/2012 28 29
6/27/2012 221026 Rose Foster Project request is in queue for Planning False True False True Rooks 7/10/2012 13 16
6/29/2012 221106 Phyllis Seals Project request is in queue for Planning False True False True Rooks 7/10/2012 11 14
6/30/2012 221108 L. Bott Project request is in queue for Planning False True False True Maier 7/10/2012 10 13
7/2/2012 221123  Deb Ashcraft Project request is in queue for Planning False True False True Maier 7/10/2012 8 11
7/2/2012 221155 Daisy Wright Project request is in queue for Planning False True False True Rooks 7/10/2012 8 11
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Total: 24 Estimates that took 1-10 workdays to customer: 0

JDITotal: 0 11-20 workdays to customer: 5

Estimate Total: 0 21-30 workdays to customer: 2

Planning Total: 24 31-60 workdays to customer: 9

Lump Sum Total: 0O 61-90 workdays to customer: 6

No Catagory: 91+ workdays to customer: 2
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