Execution of Change Orders from: 03/01/2015

I. R. Approved C.0.
PM Project # Description Final Signature Approved KPI
771735 005 - 219056  Edwards Science Hall Standby Generator
TE Electrical Reliability Upgrades Bid Pack 1,2,3 Bid Pack 3 Science Hall Building $619,910.00
COR# 1 P0709566 398
1 $1,500.00 Hidden Condition 2/25/2014 3/30/2015 398
2 $6,640.16 Hidden Condition 3/16/2015 3/30/2015 14
3 $3,382.86 Hidden Condition 3/16/2015 3/30/2015 14
4 $1,500.00 Hidden Condition 3/16/2015 3/30/2015 14
771940 003 - 245182  Jacobs Physics Electrical Reliability Upgrades
RJ Electrical Reliability Upgrade Bid Pack 1,2,3 $1,279,335.00
Bid Pack 1
COR# 1 P0709568 -
1 $7,100.00 Owners Scope Change 2/13/2015 3/6/2015 21

Total Change Orders: 2

Average Days: 209
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