Design & Construction Services Completed Estimates from 3/1/2014 through 3/31/2014 asof 3/31/2014

Req Date Request # Requestor Status Type Just Est Lump Plan Planner Estimator PM In Plan Req to Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Rea Sum Reqa Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
11/15/2013 243129 Sharon Progar Project Estimate has been completed PFA False True False True Rooks Miller-Swift 11/18/2013 2 11/20/2013 1/30/2014 54 1/30/2014 55 2/13/2014 3/4/2014 24 97 78 20
12/2/2013 243673  Caroline Brzuchowski  Project Estimate has been completed PFA False True False True Padillade Miller-Swift 12/6/2013 5 12/6/2013 2/14/2014 51 2/14/2014 55 2/26/2014 3/20/2014 25 86 79 8
Hernandez
12/17/2013 244351  Kimberly Rize Project Estimate has been completed MCP False True False True Padillade Miller-Swift 12/20/2013 4 1/10/2014 2/25/2014 48 3/11/2014 61  3/23/2014 3/28/2014 14 75 74 2
Hernandez
1/8/2014 244991 Leo A. Tomaszewski Project Estimate has been completed PFA False True False True Padillade  Miller-Swift 1/9/2014 2 1/9/2014 1/17/2014 7 2/14/2014 28 2/26/2014 3/18/2014 23 59 50 10
Hernandez
1/31/2014 246213 Ron Spalding Project Estimate has been completed PFA False True False True Flintoff Brazen 2/6/2014 5 2/7/2014 3/6/2014 21 3/6/2014 25 3/21/2014 3/21/2014 12 42 36 7
2/3/2014 246304 Ron Spalding/Tamara  Project Estimate has been completed MCP False True False True Flintoff Miller-Swift 2/6/2014 4 2/7/2014 2/27/2014 16 2/27/2014 19 3/23/2014 3/27/2014 21 41 39 3
Taylor
2/5/2014 246403  Daisy Wright PM assigned to investigate project MCP False True False True Flintoff Brazen gibbons 2/6/2014 2 2/7/2014 3/6/2014 21 3/6/2014 22 3/6/2014 3/17/2014 8 39 29 11
needs
2/6/2014 246505 Fred Florkowski Project Estimate has been completed PFA False True False True Rooks Brazen 2/6/2014 1 2/10/2014 2/20/2014 11 2/20/2014 11  3/13/2014 3/21/2014 22 38 32 7
2/18/2014 246943  Andrew Murrell Project Estimate has been completed PFA False True False True  Albaari Miller-Swift 2/19/2014 2 2/21/2014 3/11/2014 16  3/19/2014 3/24/2014 10 30 25 6
2/19/2014 246978  Janine Dunlop Project Estimate has been completed MCP False True False True Rooks Miller-Swift 2/19/2014 1 2/20/2014 2/20/2014 2 2/20/2014 2 3/13/2014 3/23/2014 22 29 23 6
2/24/2014 247158  Ben Phillips PM assigned to investigate project MCP False True False False Miller-Swift Moore 2/26/2014 3 2/26/2014 3/6/2014 7 26 9 18
needs
2/24/2014 247165 Beth Myers Project Estimate has been completed PFA False True False True Padillade Miller-Swift 3/5/2014 8 3/10/2014 3/21/2014 13 3/21/2014 20 3/26/2014 3/26/2014 4 26 23 4
Hernandez
2/26/2014 247271 Valeria Cook Project Estimate has been completed MCP False True False True Rooks Miller-Swift 2/28/2014 3 2/28/2014 3/6/2014 5 3/6/2014 7 3/23/2014 3/25/2014 14 24 20 5
2/26/2014 247311 Thomas Killion Project Estimate has been completed PFA False True False True Flintoff Brazen 2/28/2014 3 2/28/2014 3/20/2014 15 3/20/2014 17 3/20/2014 3/21/2014 2 24 18 7
2/26/2014 247312  Ahmad Heydari Project Estimate has been completed MCP False True False True Flintoff Brazen 3/1/2014 3 3/6/2014 3/14/2014 10 3/14/2014 13 3/21/2014 3/20/2014 5 24 17 8
2/27/2014 247365  Daisy Wright PM assigned to investigate project MCP False True False False Miller-Swift ~ gibbons 3/1/2014 2 3/3/2014  3/7/2014 5 23 7 17
needs
3/4/2014 247576  William Grever PM assigned to investigate project MCP False True False False Miller-Swift Crist 3/11/2014 6 3/11/2014 3/13/2014 3 20 8 13
needs
3/5/2014 247633  Jule Wallis Project Estimate has been completed MCP False True False True Padillade Miller-Swift 3/5/2014 1 3/7/2014 3/11/2014 5 3/11/2014 5 3/19/2014 3/19/2014 7 19 11 9
Hernandez
3/6/2014 247671  Ken Doherty Project Estimate has been completed MCP False True False True Albaari Miller-Swift 3/6/2014 1 3/7/2014 3/20/2014 11 3/31/2014 3/31/2014 8 18 18 1
3/7/2014 247725 Beth Madigan Project Estimate has been completed MCP False True False False Miller-Swift 3/10/2014 2 3/13/2014 3/14/2014 5 17 6 12
3/7/2014 247726  Beth Madigan Project Estimate has been completed MCP False True False True Rooks Miller-Swift 3/10/2014 2 3/11/2014 3/13/2014 4 3/13/2014 5 3/23/2014 3/28/2014 12 17 16 2
3/19/2014 248114  David Wissbrun Project Estimate has been completed MCP False True False True Flintoff Miller-Swift 3/20/2014 2 3/20/2014 3/25/2014 4 3/25/2014 5 3/26/2014 3/31/2014 5 9 9 1
3/20/2014 248187 John Strate Project Estimate has been completed MCP False True False False Miller-Swift 3/24/2014 3 3/25/2014 3/27/2014 4 8 6 3
3/21/2014 248231 Karen M. Wilson- Project Estimate has been completed MCP False True False False Miller-Swift Crist 3/24/2014 2 3/26/2014 3/24/2014 1 7 2 6
Hedrick
3/24/2014 248261  Jeff Bumpus PM assigned to investigate project MCP True False False False Crist 3/24/2014 6 1 6
needs
3/24/2014 248267 Margo Bowman Project Estimate has been completed PFA False True False True Brazen Brazen 3/24/2014 1 3/24/2014 3/24/2014 1 3/24/2014 1 3/24/2014 3/24/2014 1 6 1 6
3/24/2014 248281 Deb Ashcraft PM assigned to investigate project MCP True False False False Crist 3/24/2014 6 1 6
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3/26/2014 248377  Janine Dunlop Validating account expenditure MCP True False False False 3/31/2014 4 4 1
authorization
3/26/2014 248386 Theresa Hill Validating account expenditure MCP True False False False 3/31/2014 4 4 1
authorization
3/27/2014 248410 Beth Madigan Validating account expenditure MCP True False False False 3/31/2014 3 3 1
authorization
3/31/2014 248510 en8432 Validating account expenditure MCP True False False False 3/31/2014 1 1 1
authorization
Average: 2.737 16.9 2.7 11 27 20.97 6.7
JDI Total: 6 Planning Only 1-10 days: 8 Estimating 1-10 workdays to customer: 15
Estimate Total: 6 11-20 days: 4 11-20 workdays to customer: 4 Estimate only Minor Projects 10 days or less: 12 of 12
. 21-30 days: 2 . . Estimate with Planning Minor Projects 30 days or less: 8 of 10
Planning Total: 19 Yy 21-30 workdays to customer: 6 . _ _ . .
31-60 days: 3 ) . Estimate with Planning Major Projects 60 days orless: 7 of 9
Lump Sum Total: 0 A\ 31-60 workdays to customer: 0 .
61-90 days: O R . Estimate only Major Projects 30 days or less: 0 of
No Catagory: 0 A\ 61-90 workdays to customer: 0
91+ days: 0 91+ workdays to customer: 0 Percent of total: 87.1%
Total: 31
Total: 17 Total: 25
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