
Execution of Change Orders from: 11/1/2013

PM Project # Description

I. R. Approved 

Final Signature KPI

C.O. 

Approved 

146664 Pond Renovation ProjectSahota043 -771310

$1,261,900.00Pond RenovationRS

4 P0522667COR #: 21

Error - Professional Service$500.00 10/28/2013 2111/18/201315

194665 Fire Alarm ReplacementMilstein612 -771638

$449,640.00Fire Alarm ReplacementCP

2 P0644705COR #: 32

Field Condition$1,326.00 10/10/2013 3211/11/20137

190407 FAB HVAC SystemSledge130 -771664

$162,710.62HVAC UpgradesAS

5 P0620616COR #: 131

Hidden Condition$1,333.34 7/11/2013 13111/19/20135

Hidden Condition$18,259.00 11/18/2013 111/19/20136

213921 Beecher House Front Porch RestorationCarter064 -771695

$235,932.86Front Porch RestorationLC

1 P0624360COR #: 31

Field Condition$10,900.32 10/4/2013 3111/4/20131

216836 Renovation of Room 101 and 105Carter038 -771729

$94,600.00Renovation of Rooms 101 & 105LC

7 P0609007COR #: 26

Owners Scope Change$13,311.00 10/9/2013 2611/4/20137

221763 3rd Floor RenovationsMilstein612 -771780

$241,047.00Third Floor RenovationsNM

2 P0638698COR #: 73

Field Condition$557.00 8/23/2013 7311/4/20133

Field Condition$1,302.00 8/23/2013 7311/4/20134
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Omission$517.00 8/27/2013 6911/4/20135

Owners Scope Change$372.00 8/27/2013 6911/4/20136

228857 Edwards193 -771824

$399,409.00CSC Chiller ReplacementTE

3 P0626005COR #: 24

Owners Scope Change$2,121.00 10/18/2013 2411/11/20135

228356 Gibbons191 -771858

$56,843.46Storage Area RenovationsMG

1 P0643870COR #: 11

Owners Scope Change$6,186.93 10/28/2013 1111/8/20131

236337 McVea042 -771861

$3,950.00RenovationsWM

1 P0644705COR #: 38

Schedule Impact$1,200.00 9/27/2013 3811/4/20131

238171 McVea999 -771874

$12,154.00Parking Entrance Intercom/Cameras & Command CenterWM

1 P0647924COR #: 30

Owners Scope Change$2,456.00 10/9/2013 3011/8/20131

232140 Davis062 -771879

$207,873.93Development RenovationJD

1 P0644427COR #: 53

Error - Contractor($2,351.19) 9/12/2013 5311/4/20131

Owners Scope Change$10,778.44 9/17/2013 4811/4/20132

Hidden Condition$433.71 9/19/2013 4611/4/20133

Owners Scope Change$1,601.49 10/10/2013 2511/4/20134
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Average Days: 42

Total Change Orders: 11
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