DRAFT Design & Construction Services Completed Planning Estimates 8/1/12 - 8/31/12 (as of 8/31/12) DRAFT

Lump Sum Total:

61-90 days to customer:

Req Date  Request # Requestor Status Just Est Lump Plan Planner Estimator PM InPlan  Reqto Being Plan PlanQueto InEst Req to Being Est to Est Que Age Timeto Waiting
Dolt Reqa Sum Red Queue PlanQue Planned Complete PlanComp Queue EstQue Estimate Customer to Cust Customer for Cust
4/5/2012 218027 Mary Wood Project Estimate has been completed False True False True Brazen/Mai Miller-Swift 4/5/2012 0 5/30/2012 8/22/2012 8/28/2012 148 145 3
er
6/12/2012 220579  Daisy Wright PM assigned to investigate project needs False True False True Padillade Brazen Quiroz 6/12/2012 0 6/14/2012 6/19/2012 7 6/19/2012 7 7/27/2012 8/2/2012 44 80 51 29
Hernandez
6/27/2012 221026 Rose Foster PM assigned to investigate project needs False True False True Rooks Miller-Swift 7/10/2012 13 7/13/2012 7/30/2012 20 7/30/2012 33 8/6/2012 8/21/2012 22 65 55 10
6/29/2012 221106 Phyllis Seals Project Estimate has been completed False True False True Rooks Miller-Swift 7/10/2012 11 7/13/2012 8/15/2012 36 8/15/2012 47  8/27/2012 8/27/2012 12 63 59 4
7/2/2012 221123  Deb Ashcraft Project Estimate has been completed False True False True Maier Miller-Swift 7/10/2012 8 7/13/2012 7/18/2012 8 7/18/2012 16 8/3/2012  8/3/2012 16 60 32 28
7/3/2012 221166 Deb Ashcraft Project Estimate has been completed False True False True Maier Miller-Swift 7/12/2012 9 7/13/2012 7/18/2012 6 7/18/2012 15 8/1/2012  8/3/2012 16 59 31 28
7/3/2012 221168 Deb Ashcraft Project Estimate has been completed False True False True Maier Miller-Swift 7/18/2012 15 7/25/2012 7/30/2012 12 7/30/2012 27 7/31/2012 8/1/2012 2 59 29 30
7/3/2012 221169 Deb Ashcraft Project Estimate has been completed False True False True Maier Miller-Swift 7/18/2012 15 7/25/2012 7/30/2012 12 7/30/2012 27  7/31/2012 8/1/2012 2 59 29 30
7/10/2012 221367 David Barnett PM assigned to investigate project needs False True False True Rooks Miller-Swift 7/18/2012 8 7/23/2012 8/2/2012 15 8/2/2012 23 8/6/2012  8/7/2012 5 52 28 24
7/17/2012 221673 David Barnett Project Estimate has been completed False True False True Rooks Miller-Swift 7/18/2012 1 8/22/2011 8/2/2012 15 8/2/2012 16 8/7/2012 8/21/2012 19 45 35 10
7/17/2012 221675 David Barnett Project Estimate has been completed False True False True Rooks Miller-Swift 7/18/2012 1 7/20/2012 8/13/2012 26 8/13/2012 27  8/20/2012 8/21/2012 8 45 35 10
7/18/2012 221783  Tiffany L. Cusmano Project Estimate has been completed False True False True Rooks Miller-Swift 7/18/2012 0 7/23/2012 8/16/2012 29 8/16/2012 29  8/28/2012 8/28/2012 12 44 41 3
Total: 12 Planni . . . . .
anning estimates that took 1-10 days to customer: 0 Planning estimates to customer: 12
IDITotal: 0 11-20 days to customer: 0 Estimates that took 30 days or less to customer: 3
Estimate Total: 0 21-30 days to customer: 3 Percent of total: 25.0%
Planning Total: 12 31-60 days to customer: 8 Average days to customer: 48
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No Catagory:

Monday, September 10, 2012

91+ days to customer:
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